



Critical Chain Project Management (CCPM)

Improves Project Performance



Larry Leach, PMP

208-345-1136

Advanced-Projects.com

Lawrence_leach@hotmail.com


Objectives

- *Identify* why the critical chain, not the critical path, is often the constraint of a project
- *Exploit* the constraint (critical chain) of a project
- *Subordinate* everything else to the project goal
- Define buffers used in Critical Chain Project Management
- Exploit the multi-project constraint

Successful Users & Clients Include



- Harris Semiconductor
- Lucent Technologies
- Honeywell DAS
- Israeli Aircraft Company
- UA Air Force
- US Navy




PHNSY-FMB Improvements

METRIC	BEFORE CCPM	AFTER CCPM	IMPROVEMENT
ON-TIME (Scheduled Availabilities)	40% (8 of 20)	93% (25 of 27)	↑ 133%
Average Cost per Job (incl. overtime)	\$6,113	\$4,700	↓ 23%
Man-Days	3,741	2,202	↓ 41%
Job Completion Rate (same time period)	180 (93%)	220 (99%)	↑ 22%
Overtime	28.75%	12.5%	↓ 57%
Customer Backlog	110	83	↓ 25%


Single Project CCPM

Key Features of Critical Chain Project Management



Goldratt's Theory of Constraints


*System Throughput Limited
by a Constraint*




The Theory of Constraints Focusing Steps

- **IDENTIFY** constraint
- **EXPLOIT** constraint
- **SUBORDINATE** everything else to the constraint
- Only then, **ELEVATE** the constraint
- Do not let **INERTIA** prevent future improvement


Identify: Is the critical path the constraint?




Resource Levelled CP



Critical Chain Identified: The longest path through the project...after resource leveling.




Example Group Result



All Project Activity Times Are Uncertain Estimates


Most Likely
Time/Cost

Minimum
Time/Cost




Long 'tail'
means no
definite upper
limit

Focus On Milestones And Variances Drives Low-risk (90%+) Activity Duration Estimates




Critical Path Schedule Hides Contingency In Each Activity



Date-driven Human Behavior Uses Scheduled Activity Time

P






1 = Plan Time or Cost

Exploit the Project Constraint

- Uncertainty:
 - Variation in estimate
 - Variation in task performance
- Dependent events: resources

EXPLOIT variation by taking contingency out of each task, and moving it to the end of the chain.




- Combining variances
- Central limit theorem

Critical Chain


Critical chain differs from critical path by:

- Resolving resource contentions first (**Identify**)
- Using 50 % probable activity times (**Exploit**)




(Smaller) aggregated
Buffer at end of chain
(**Exploit**)


Buffer Provides Anticipatory Measure to Exploit Constraint




Buffer Tracking Predicts Action Need




Some Applications Deploy Dynamic Buffer Threshold



Subordinate Merging Paths With 'Feeding Buffers'



Example project as a CCPM schedule.




Subordinate to the Critical Chain

- Eliminate start and stop dates for each activity (Only start dates for chains, and end of Project Buffer!)
- Late start feeding chains
- Intermediate milestone (hard) dates (But...technical milestones are necessary, and there is a way to meet client or regulator demands: buffer milestone dates.)

Buffer Management Resolves Resource Conflicts

- Critical chain task gets priority over non critical chain task
- Priority to task causing greatest project buffer penetration
- Non-project work lowest priority

Key Features of Critical Chain Project Management



Multi-project CCPM


Many Companies 'Push' New Projects Into System

- Resources must multi-task
- Projects are late
- Quality deteriorates

**Assign resources to one or more simultaneous tasks
on
each project...multi-task!**




Resources must multi-task.



Consider Unloading Ships...

Five ships arrive. Each requires 5 person-days to unload. Each owner wants his ship unloaded ASAP. You have five people to unload the ships. Simple...assign one to each ship.



Starting each one right away (the sooner you start...) each ship is unloaded on the end of the fifth day.

Now, let's stagger the projects...

Put all five resources on ship 1 the first day, ship 2 the second day, etc. Result:

Ship	New (days)	Old (days)	Saved
1	1	5	4
2	2	5	3
3	3	5	2
4	4	5	1
5	5	5	0

Nobody loses. Four of five clients done sooner.


Cost = \$ 0

Critical Chain Multi-project 'Pulls' Projects


- **IDENTIFY:** Multi-project resource constraint
- **EXPLOIT:** Prioritize projects (Drum)
- **SUBORDINATE:** Stagger project start
- **ELEVATE**
- **INERTIA**

Prioritize & Sequence Projects to Accelerate Completion!

Individual Project Schedules (Note resource contention)



Synchronized Multiple Projects Accelerate and Reduce Resource Contention



Objectives

- ***Identify*** why the critical chain, not the critical path, is often the constraint of a project
- ***Exploit*** the constraint (critical chain) of a project
- ***Subordinate*** everything else to the project goal
- Define buffers used in Critical Chain Project Management
- Exploit the multi-project constraint



Path Forward

Implement effective process for:

- Management leadership and behavior
- Client alignment
- Resource behavior
- Buffer Management
- Organization specific obstacles
- Potential unintended consequences

For Further Information



Leach, Lawrence P.
Critical Chain Project Management
Artech House, Boston, 2000

Available from PMI Bookstore,
Amazon.com, and other major online
book sellers.

Lawrence_leach@hotmail.com
Tel. Home: 208-345-1136