



John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

The BOSS -

Business Operating Success Strategies

(LSP-UG-330.01 rev. Basic)

Project Management Challenge

February 26, 2007



Recent Events

- Baseline and Release LSP-UG-330.01
Basic of the Business Operating
Success Strategies (BOSS) User's
Guide
 - Plus: LSP-F-330.01 Basic BOSS Checklist
& LSP-F-330.02 Basic BOSS Mission
Management Schedule



Outline of BOSS Discussion

- What is BOSS?
- Why is BOSS required?
- Who SHALL comply?
- When is Compliance Required?
- How are Assessments Completed?
- Where is the BOSS Document located?
- Who is the Governing Authority?
- Who will update and maintain and How?



John F. Kennedy Space Center

Guidance generated by...

LAUNCH SERVICES PROGRAM

- Wanda Harding (FPO)
- Randy Mizelle (PBO)
- Diana Calero (Fleet & Systems)
- Eric Haddox (Flight Analysis)
- Julie Schneringer (Infrastructure Mang't)
- Greg Peralta (Engineering-NE)

Team Members reviewed document with supervisor.

Thanks!




What is BOSS?

- High level of activities that baselines standards and prescribed measurable mission performance indicators of what Mission Managers need to complete the Mission Life Cycle
- A method to align with 7120.5
- Designed to increase accountability



What is BOSS?





Why is BOSS Required?

- To provide better, more consistent Mission Delivery to our Customers
- To document Mission Variables
- To align existing documents within the program for enhanced mission management




Who Shall Comply?

- All of LSP Mission Integration Team members
- Anyone directly involved in supporting mission work



When is Compliance Required?

- Throughout the Mission Life Cycle




- On a monthly basis at the PTI, a status of mission phase will be identified. (Fig.1)



BOSS chart for PTI

To be presented at PTI as the first page to each Mission on MIRS

BOSS Mission Status: (Mission Name here)






Consolidated look on all Missions

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM





How are Assessments Completed?

- Mission Managers work with Mission Integration Coordinators

Download the latest revision from TechDoc

- Mission Integration Schedule (LSP-F-330.02)
- BOSS Checklist (LSP-F-330.01)



How are Assessments Completed?

John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM

- Mission Managers work with Mission Integration Coordinators

Download the latest revision from TechDoc


- Mission Integration Schedule (LSP-F-330.02)
- BOSS Checklist (LSP-F-330.01)

Checklist for Pre-Mission Planning Phase

LSP-F-330.01 Basic

Pre-Mission Planning	Exception	Signature
1.1.1.1 Mission Manager's Request Questions		
1.1.1.2 Mission Manager's Request Questions		
1.1.1.3 Mission Manager's Request Questions		
1.1.1.4 Mission Manager's Request Questions		
1.1.1.5 Mission Manager's Request Questions		
1.1.1.6 Mission Manager's Request Questions		
1.1.1.7 Mission Manager's Request Questions		
1.1.1.8 Mission Manager's Request Questions		
1.1.1.9 Mission Manager's Request Questions		
1.1.1.10 Mission Manager's Request Questions		
1.1.1.11 Mission Manager's Request Questions		
1.1.1.12 Mission Manager's Request Questions		
1.1.1.13 Mission Manager's Request Questions		
1.1.1.14 Mission Manager's Request Questions		
1.1.1.15 Mission Manager's Request Questions		
1.1.1.16 Mission Manager's Request Questions		
1.1.1.17 Mission Manager's Request Questions		
1.1.1.18 Mission Manager's Request Questions		
1.1.1.19 Mission Manager's Request Questions		
1.1.1.20 Mission Manager's Request Questions		
1.1.1.21 Mission Manager's Request Questions		
1.1.1.22 Mission Manager's Request Questions		
1.1.1.23 Mission Manager's Request Questions		
1.1.1.24 Mission Manager's Request Questions		
1.1.1.25 Mission Manager's Request Questions		
1.1.1.26 Mission Manager's Request Questions		
1.1.1.27 Mission Manager's Request Questions		
1.1.1.28 Mission Manager's Request Questions		
1.1.1.29 Mission Manager's Request Questions		
1.1.1.30 Mission Manager's Request Questions		
1.1.1.31 Mission Manager's Request Questions		
1.1.1.32 Mission Manager's Request Questions		
1.1.1.33 Mission Manager's Request Questions		
1.1.1.34 Mission Manager's Request Questions		
1.1.1.35 Mission Manager's Request Questions		
1.1.1.36 Mission Manager's Request Questions		
1.1.1.37 Mission Manager's Request Questions		
1.1.1.38 Mission Manager's Request Questions		
1.1.1.39 Mission Manager's Request Questions		
1.1.1.40 Mission Manager's Request Questions		
1.1.1.41 Mission Manager's Request Questions		
1.1.1.42 Mission Manager's Request Questions		
1.1.1.43 Mission Manager's Request Questions		
1.1.1.44 Mission Manager's Request Questions		
1.1.1.45 Mission Manager's Request Questions		
1.1.1.46 Mission Manager's Request Questions		
1.1.1.47 Mission Manager's Request Questions		
1.1.1.48 Mission Manager's Request Questions		
1.1.1.49 Mission Manager's Request Questions		
1.1.1.50 Mission Manager's Request Questions		
1.1.1.51 Mission Manager's Request Questions		
1.1.1.52 Mission Manager's Request Questions		
1.1.1.53 Mission Manager's Request Questions		
1.1.1.54 Mission Manager's Request Questions		
1.1.1.55 Mission Manager's Request Questions		
1.1.1.56 Mission Manager's Request Questions		
1.1.1.57 Mission Manager's Request Questions		
1.1.1.58 Mission Manager's Request Questions		
1.1.1.59 Mission Manager's Request Questions		
1.1.1.60 Mission Manager's Request Questions		
1.1.1.61 Mission Manager's Request Questions		
1.1.1.62 Mission Manager's Request Questions		
1.1.1.63 Mission Manager's Request Questions		
1.1.1.64 Mission Manager's Request Questions		
1.1.1.65 Mission Manager's Request Questions		
1.1.1.66 Mission Manager's Request Questions		
1.1.1.67 Mission Manager's Request Questions		
1.1.1.68 Mission Manager's Request Questions		
1.1.1.69 Mission Manager's Request Questions		
1.1.1.70 Mission Manager's Request Questions		
1.1.1.71 Mission Manager's Request Questions		
1.1.1.72 Mission Manager's Request Questions		
1.1.1.73 Mission Manager's Request Questions		
1.1.1.74 Mission Manager's Request Questions		
1.1.1.75 Mission Manager's Request Questions		
1.1.1.76 Mission Manager's Request Questions		
1.1.1.77 Mission Manager's Request Questions		
1.1.1.78 Mission Manager's Request Questions		
1.1.1.79 Mission Manager's Request Questions		
1.1.1.80 Mission Manager's Request Questions		
1.1.1.81 Mission Manager's Request Questions		
1.1.1.82 Mission Manager's Request Questions		
1.1.1.83 Mission Manager's Request Questions		
1.1.1.84 Mission Manager's Request Questions		
1.1.1.85 Mission Manager's Request Questions		
1.1.1.86 Mission Manager's Request Questions		
1.1.1.87 Mission Manager's Request Questions		
1.1.1.88 Mission Manager's Request Questions		
1.1.1.89 Mission Manager's Request Questions		
1.1.1.90 Mission Manager's Request Questions		
1.1.1.91 Mission Manager's Request Questions		
1.1.1.92 Mission Manager's Request Questions		
1.1.1.93 Mission Manager's Request Questions		
1.1.1.94 Mission Manager's Request Questions		
1.1.1.95 Mission Manager's Request Questions		
1.1.1.96 Mission Manager's Request Questions		
1.1.1.97 Mission Manager's Request Questions		
1.1.1.98 Mission Manager's Request Questions		
1.1.1.99 Mission Manager's Request Questions		
1.1.1.100 Mission Manager's Request Questions		

LSP-F-330.01 Basic





Who is the Governing Authority?

- Gate Review Board (GRB)
- Who makes up the GRB?
 - Flight Project Office (FPO) – Chaired
 - Program Business Office Chief
 - Flight Analysis Division Chief
 - Fleet and Systems Management Division Chief
 - Infrastructure Management Division Chief

Upon successful completion of a phase, entrance into the next phase will be implemented by the LSP GRB gatekeeper (ref: Close-Out Summary)



Who will update and maintain? And How?

- Owner of the BOSS document will reside with the FPO chief
- Comments can be captured real time through the TechDoc.
 - Go to the Internal Website; In the Reference Section (toward the bottom of the page) find the NASA/KSC TechDoc Systems link. Find TDELV and log on - the ELV Document Library
 - Several people within LSP have been selected as representatives to be BOSS team members that will have accounts and can enter your comments.
- The BOSS shall be reviewed on a semi-annual basis.

Initiative Title: **Effectively implement/use the BOSS by the end of the FY 2008 and incorporate into business practices**

LSP Goal & Objective Alignment (1,2,3 or 4) 4

Goal: Maximize successful delivery of spacecraft to space <input type="checkbox"/> Objective 1.1 <input type="checkbox"/> Objective 1.2 <input type="checkbox"/> Objective 1.3 <input type="checkbox"/> Objective 1.4	Goal: Assure launch services for all customers—now and in the future <input type="checkbox"/> Objective 2.1 <input type="checkbox"/> Objective 2.2 <input type="checkbox"/> Objective 2.3 <input type="checkbox"/> Objective 2.4	Goal: Promote evolution of competitive space market <input type="checkbox"/> Objective 3.1 <input type="checkbox"/> Objective 3.2 <input type="checkbox"/> Objective 3.3 <input type="checkbox"/> Objective 3.4	Goal: Continually enhance LSP's core capabilities <input type="checkbox"/> Objective 4.1 <input type="checkbox"/> Objective 4.2 <input type="checkbox"/> Objective 4.3 <input type="checkbox"/> Objective 4.4
--	---	--	--

Description

Incorporate BOSS into the LSP business practices by making it integral to how LSP manages missions

Why is this an important initiative? What are the factors driving this initiative?

Improve consistency in mission delivery; instill ownership of initiative throughout the program; provides data for metrics

What are the planned deliverables?

Policy for BOSS; metrics; for each mission – completed tool set

What does it “good look like” when you are finished?

People make decisions using BOSS data

Who is accountable for making sure this initiative achieved? Mitskevich/ Daisy Mueller	Who is on the team? • Reps from each division (new ones?)	Who needs to be involved in decisions regarding this initiative? • LSP managers (including NE, SMA)	
Nov-Dec-Jan Plans • BOSS rollout (Lugo/Francois) • Transition to all missions • Review and update LSP processes as necessary to incorporate BOSS • Communicate to customer	Feb-Mar-April Plans • Evaluate effectiveness (Lessons learned) – tweak	May-June-July Plans	Aug-Sept-Oct Plans • Evaluate effectiveness (Lessons Learned) and tweak

Additional Dollars Needed:

Money – PTI additions with AI solutions

Additional Talent/People Needed:



Next Steps:

- Upon release of BOSS document, current BOSS members will assist in answering and guiding direct organization to answer questions and/or submit comments for new revision.
- Go around the organization to discuss the new document requirement and obtain feedback.
- Share and collaborate with our customers and obtain feedback.
- Finally, measure the effectiveness of the BOSS