



Space Shuttle Program Transition & Retirement 101

Managing the last phase of the Program Lifecycle

Doug Sander
SSP Transition Management Office



T&R 101 Syllabus



- Overview
- First Steps
- Strategy
- Governance
- Implementation
- Progress
- Summary
- Questions



Vision For Space Exploration




- The Vision* calls for the space program to:
 - Complete the International Space Station by 2010
 - ★ Retire the Space Shuttle by 2010
 - Develop the Orion spacecraft (formerly known as the Crew Exploration Vehicle) by 2008, and conduct its first human spaceflight mission by 2014
 - Develop Shuttle-Derived Launch Vehicles
 - Explore the Moon with robotic spacecraft missions by 2008 and crewed missions by 2020
 - Explore Mars and other destinations with robotic and crewed missions

* Current Wikipedia description



Program Life Cycle Phases



Termination = *T*ransition of needed capabilities & *R*etirement of unneeded capabilities



What is Transition & Retirement?



- **“T&R” is the combination of transfer and close-out activities associated with Space Shuttle capabilities.**
- **T&R is:**
 - Big
 - Complex
 - Uncharted
 - Emotional
 - Expensive
- **The goal of T&R is to support NASA strategic goals and achieve SSP retirement within available resources at the best value for the nation.**



What Drives Transition?






The *Vision for Space Exploration* and retirement in 2010



Safely completing the manifest within available resources




Exploration Systems requirements for Space Shuttle assets and workforce



Number 1 Priority – Safe Mission Execution




- The highest program priority is safe and effective mission flyout.
- International Space Station will be completed using as few flights as possible.
- The current Space Shuttle manifest shows 13 flights to the International Space Station, 1 flight to HST, and two contingency flights between now and 2010.




Transition & Retirement Overview



- Budget planning assumes efficiencies from *transition* of SSP capabilities to Cx



Strategy Based on Long-Term Affordability



NOTE: Exploration missions – Robotic and eventual human missions to Moon, Mars, and beyond
 Human/Robotic Technology – Technologies to enable development of exploration space systems
 Crew Exploration Vehicle – Transportation vehicle for human explorers
 ISS Transport – US and foreign launch systems to support Space Station needs especially after Shuttle retirement


- Early budget forecasts rely on aggressive *retirement* of SSP capabilities after meeting mission requirements

Scope of the Transition Challenge: Shuttle


Shuttle and ISS Flight Safety is #1 Priority



- Shuttle occupies 640 facilities
- Over 1,004,000 property inventory line items
- Over 1,765 civil servants and 15,098 prime contracts in fiscal year 2007
- Total equipment acquisition value is ~\$12 billion
- Total facilities replacement value is ~\$5.7 billion



Color Code of Suppliers to Shuttle Prime Contractors:
Yellow - Boeing
Dark Blue - USA
Purple - Lockheed-Martin
Green - Hamilton Sunstrand
Blue - PWR
Orange - ATK
Red - Orbiter Project (JSC)



DATA IS FOR INFORMATIONAL USE ONLY AND ACCURATE TO THE BEST OF OUR KNOWLEDGE AS OF 05/18/2006



First Steps



- Following the President's 2004 announcement of the VSE, the SSP quickly mobilized for early retirement and sought out advice.
 - NPR 7120 provides only high-level guidance
 - Benchmarking with the experts provided rich lessons learned. Best-practices research included:
 - USAF Titan Program termination
 - Boeing F-18/AV-8B Production line closure
 - Naval Facilities Engineering Command (NAVFAC)
 - Base Realignment and Closure (BRAC) process
 - Roosevelt Roads NAS Closure
 - Naval Sea Systems Command (NAVSEA)
 - Charleston/Long Beach Navy Shipyard Closures
 - Puget Sound Nuclear Ship Inactivation and Disposal Program
 - Electric Boat Company Downsizing
 - Apollo Program termination lessons
 - NASA/USA Downey Facility Closeout
 - GRC Plumbrook closeout



First Steps



- Benchmarking large-scale program retirements provided initial direction
 - Management Strategy
 - Don't jeopardize fly-out (Risk Management!!)
 - Start early
 - Communicate with all stakeholders
 - Work well with supporting organizations
 - Organizational Structure
 - Cross-cutting functional areas
 - Governance to facilitate decision-making
 - Cost Drivers
 - Environmental clean-up
 - Property disposal
 - Human capital retention
 - Requirements Development
 - Understand the regulatory environment
 - Perform a Strategic Capabilities Assessment



Strategic Capabilities Assessment (SCA)




- The foundation of T&R planning is a requirements definition
- SSP did an SCA to derive revised program requirements based on the VSE and NASA HQ direction
- The SCA answers:
 - What are our strategic capabilities?
 - What are our capability last need dates?
 - Based on mission success risk assessment
 - What are our capability release dates?
 - Based on estimated time to execute program preparation for handover to institutional disposal processes

The SCA provides the strategic requirements for Transition & Retirement



Program strategic-level decomposition







Capability Components



- A capability is the capacity to provide a good or service
- Programs are comprised of a suite of capabilities
 - Each capability can be decomposed into its component parts
 - Each capability must be *dispositioned* during T&R





Total = 292 SSP Capabilities

The SCA provides a very high-level breakdown of the Program. It gives us “the shape of the curve.”



SCA Record (example)



| | |
|---|---|
| SSP Capability # | SSME-2 |
| Capability Name | Powerhead – Sustaining Operations Critical Process Capability |
| Capability Description | Ability to recycle/repair a SSME powerhead |
| Center | MSFC |
| Org | MP21 |
| SSP Project Element | SSME |
| Associated WBS # | 6.5015 |
| Location name | Los Angeles |
| Location state | CA |
| Associated Real Property | tbs |
| Associated Personal Property | tbs |
| NASA EP | 0 |
| Other govt. EP | 0.5 |
| Contractor FTE | 15.8 |
| Supplier FTE | 2 |
| Associated Suppliers name | Wyman, Gordon, Schaefer, Tech Lefiell, Mfg Hoefner, F&B, Special Metals, Turntech |
| Associated Suppliers state | MA, IN, CA, AZ, NY, MI |
| Associated Contracts name | PWR Prime NAS8-01140 |
| Associated Contracts end date | 12/31/10 |
| Key Decision Date (KDD) to meet SSP RD | 12/30/08 |
| Last Need Date (LND) | 09//30/09 |
| LND rationale | No additional procurements necessary to support remaining mission requirements |
| Release Date (RD) | 08/30/10 |
| Capability Shared with other Program(s)? | No |
| Capability candidate for follow-on program(s)? | Yes |
| SMRT Doc # | SSMExxx |
| Resource impact to retain past LND? | Govt – yes Contractor – yes |
| Risk factors to maintaining capability for NASA | Possible loss of critical suppliers, skills and process |



SCA Database (SCADB)



SCA Database: GO 2 - Microsoft Internet Explorer provided by Futron Corporation

File Edit View Favorites Tools Help

Back Forward Stop Reload Home Search Favorites Media Print Copy Paste

Address http://firma:101/capGen.aspx?id=54 Go Links

SCA Database

General Info. NASA/Gov. Resources Suppliers/Contracts Milestones/Risks

Save Close

*Title

Orbiter Processing

Capability No.

GO 2

*Last Need Date

12/15/2011

*Key Decision Date

12/31/2008

*Release Date

12/31/2015

Description

Ability to prepare an orbiter vehicle for its mission. Includes up/down mission processing, OMRSD resets, mods, and OMDP.

*Last Need Date Rationale

Capability must remain to support last flight.

NASA Point Of Contact

Name Email Phone

Jacobs, George jreilly76@sboglobal.net 321-867-0810

Location(s)

Address: Kennedy Space Center USA, 32899

View

Technical Point Of Contact

Name Email Phone

Originator Name Originator Email Originator Phone

Reilly, Jeff jreilly@futron.com 281-333-0190 x. 30

Element

L & L

*Performing Center

KSC

Managing Center

KSC

Organization

PH

Shared Programs

☐ Space Station
☐ Constellation
☐ Other

Follow on Programs

☐ Space Station
☐ Constellation
☐ Other

* Indicates a required field

Save Close


Curator: [David Frost](#)
Responsible NASA Official: [Mike Corbin](#)
This page was last updated: February 24, 2006
[Strategic Planning Office](#) | [JSC Homepage](#) | [Web Accessibility and Policy Notices](#)

Done Local intranet

Sample input “screen shot”

17


Shuttle Transition Strategic Capabilities Last Need Milestones



*Currently under review

**NASA Facility LND Completed in FY2006 and currently being released

SSP Transition & Retirement Strategy





T&R Governance






The Transition Process


Governance Board Structure

1. Strategic, Longer-term
 - **Joint Integration Control Board (JICB)**
2. Tactical, Near-term
 - **Transition Control Board (TCB)**
3. Program-Level Transition
 - **SSP Transition Program Requirements Control Board (TPRCB)**






T&R Leadership






T&R Implementation










Crosscutting Functions





| Center Crosscut | MSFC | JSC | KSC | SSC |
|------------------------|------|-----|-----|-----|
| | | | | |
| Risk Management | → | | | |
| Property Disposition | → | | | |
| Records Management | → | | | |
| Environment | → | | | |
| Software/IT Management | → | | | |
| Resources Planning | → | | | |
| Historical Pres. | → | | | |

Property Disposition


| NASA Property in the Custody of Contractors | | Form Approved GSA No. 2700-007-01 | |
|---|--|-----------------------------------|--|
| 1. NAME OF THE CONTRACTOR (Include full name and address) | | 2. CONTRACT NO. | |
| 3. NAME OF THE PROPERTY (Include full name and address) | | 4. DATE OF ACQUISITION | |
| 5. NAME OF THE PROPERTY (Include full name and address) | | 6. DATE OF ACQUISITION | |
| 7. NAME OF THE PROPERTY (Include full name and address) | | 8. DATE OF ACQUISITION | |
| 9. NAME OF THE PROPERTY (Include full name and address) | | 10. DATE OF ACQUISITION | |
| 11. NAME OF THE PROPERTY (Include full name and address) | | 12. DATE OF ACQUISITION | |
| 13. NAME OF THE PROPERTY (Include full name and address) | | 14. DATE OF ACQUISITION | |
| 15. NAME OF THE PROPERTY (Include full name and address) | | 16. DATE OF ACQUISITION | |
| 17. NAME OF THE PROPERTY (Include full name and address) | | 18. DATE OF ACQUISITION | |
| 19. NAME OF THE PROPERTY (Include full name and address) | | 20. DATE OF ACQUISITION | |
| 21. NAME OF THE PROPERTY (Include full name and address) | | 22. DATE OF ACQUISITION | |
| 23. NAME OF THE PROPERTY (Include full name and address) | | 24. DATE OF ACQUISITION | |
| 25. NAME OF THE PROPERTY (Include full name and address) | | 26. DATE OF ACQUISITION | |
| 27. NAME OF THE PROPERTY (Include full name and address) | | 28. DATE OF ACQUISITION | |
| 29. NAME OF THE PROPERTY (Include full name and address) | | 30. DATE OF ACQUISITION | |
| 31. NAME OF THE PROPERTY (Include full name and address) | | 32. DATE OF ACQUISITION | |
| 33. NAME OF THE PROPERTY (Include full name and address) | | 34. DATE OF ACQUISITION | |
| 35. NAME OF THE PROPERTY (Include full name and address) | | 36. DATE OF ACQUISITION | |
| 37. NAME OF THE PROPERTY (Include full name and address) | | 38. DATE OF ACQUISITION | |
| 39. NAME OF THE PROPERTY (Include full name and address) | | 40. DATE OF ACQUISITION | |
| 41. NAME OF THE PROPERTY (Include full name and address) | | 42. DATE OF ACQUISITION | |
| 43. NAME OF THE PROPERTY (Include full name and address) | | 44. DATE OF ACQUISITION | |
| 45. NAME OF THE PROPERTY (Include full name and address) | | 46. DATE OF ACQUISITION | |
| 47. NAME OF THE PROPERTY (Include full name and address) | | 48. DATE OF ACQUISITION | |
| 49. NAME OF THE PROPERTY (Include full name and address) | | 50. DATE OF ACQUISITION | |
| 51. NAME OF THE PROPERTY (Include full name and address) | | 52. DATE OF ACQUISITION | |
| 53. NAME OF THE PROPERTY (Include full name and address) | | 54. DATE OF ACQUISITION | |
| 55. NAME OF THE PROPERTY (Include full name and address) | | 56. DATE OF ACQUISITION | |
| 57. NAME OF THE PROPERTY (Include full name and address) | | 58. DATE OF ACQUISITION | |
| 59. NAME OF THE PROPERTY (Include full name and address) | | 60. DATE OF ACQUISITION | |
| 61. NAME OF THE PROPERTY (Include full name and address) | | 62. DATE OF ACQUISITION | |
| 63. NAME OF THE PROPERTY (Include full name and address) | | 64. DATE OF ACQUISITION | |
| 65. NAME OF THE PROPERTY (Include full name and address) | | 66. DATE OF ACQUISITION | |
| 67. NAME OF THE PROPERTY (Include full name and address) | | 68. DATE OF ACQUISITION | |
| 69. NAME OF THE PROPERTY (Include full name and address) | | 70. DATE OF ACQUISITION | |
| 71. NAME OF THE PROPERTY (Include full name and address) | | 72. DATE OF ACQUISITION | |
| 73. NAME OF THE PROPERTY (Include full name and address) | | 74. DATE OF ACQUISITION | |
| 75. NAME OF THE PROPERTY (Include full name and address) | | 76. DATE OF ACQUISITION | |
| 77. NAME OF THE PROPERTY (Include full name and address) | | 78. DATE OF ACQUISITION | |
| 79. NAME OF THE PROPERTY (Include full name and address) | | 80. DATE OF ACQUISITION | |
| 81. NAME OF THE PROPERTY (Include full name and address) | | 82. DATE OF ACQUISITION | |
| 83. NAME OF THE PROPERTY (Include full name and address) | | 84. DATE OF ACQUISITION | |
| 85. NAME OF THE PROPERTY (Include full name and address) | | 86. DATE OF ACQUISITION | |
| 87. NAME OF THE PROPERTY (Include full name and address) | | 88. DATE OF ACQUISITION | |
| 89. NAME OF THE PROPERTY (Include full name and address) | | 90. DATE OF ACQUISITION | |
| 91. NAME OF THE PROPERTY (Include full name and address) | | 92. DATE OF ACQUISITION | |
| 93. NAME OF THE PROPERTY (Include full name and address) | | 94. DATE OF ACQUISITION | |
| 95. NAME OF THE PROPERTY (Include full name and address) | | 96. DATE OF ACQUISITION | |
| 97. NAME OF THE PROPERTY (Include full name and address) | | 98. DATE OF ACQUISITION | |
| 99. NAME OF THE PROPERTY (Include full name and address) | | 100. DATE OF ACQUISITION | |





Total Excess Planned Burndown FY 08 - FY15








Facilities Transition



- KSC / Operations & Checkout Building
 - Highbay for all Orion final assembly
 - Highbay cleanout underway



- KSC / Pad 39B
 - Launch Pad and Support Facilities
 - Lightning Protection System



- Michoud Assembly Facility (MAF)
 - Primary structure manufacturing
 - Composite and metal fabrication
 - Plans: Orion, Upper Stage, Earth Departure Stage, Ares V, RPK



Emphasize Efficient Utilization and Life Cycle Cost Control

Records Management





Records Management Working Group



- SSP T&R utilizes existing processes for records retention
- RMWG formed to provide guidance on records retention and destruction processes
 - Action to provide more specific guidance on records retention
- Prime interface to Center and HQ archivists



Human Capital Management



WORTH

JUST BECAUSE YOU'RE NECESSARY DOESN'T MEAN YOU'RE IMPORTANT.

www.despair.com



Transition and the Workforce



- **Unique Challenges:**
 - **Retaining Skills** Necessary to Safely Execute Remaining Space Shuttle Missions; **and**
 - **Managing Transition** of Appropriate Shuttle Workforce into Constellation Development; **and**
 - **Retaining Skills** Between FY2010 and FY2014 Necessary to Safely Execute Constellation Flight Operations (Orion/Ares I IOC - 2014)
- **Approach to Ensure Critical Skills Retained:**
 - Provide Challenging, Exciting Follow-on Work in Constellation (and Other Programs)
 - Maintain NASA's Quality Workplace: Providing Collaborative and Creative Environment, Supporting Career Development, Learning Opportunities
- **NASA is Committed to Transitioning as Much of the Shuttle Civil Service Workforce to Other Agency Programs as is Practicable, Using Strategies such as:**
 - Workforce Sharing, Matrixing, Detailing
 - Retraining
 - Identify Opportunities for Placement of Employees with Needed Skills in Other Organizations
- **NASA is Committed to Working with our Space Shuttle Program Contractor Partners on Workforce Issues.**
 - Industry has a Range of Transition, Retention, and Staffing Tools Available to Maintain Critical Skills to Meet their Contractual Obligations Required for Shuttle Mission Execution.
 - Unique to Each Contractor Situation and their Known Role in Future Constellation Work



Human Capital Strategy & Programs



Human Capital Transition Strategy:

- Incorporating Scenario Planning into the Proposed Strategic Business and Workforce Planning Process at the Agency

Workforce Assessment: Civil Servant & Contractor

- “10 Healthy Centers”
- Program Requirements Will Drive our Workforce and Skill Needs


Processes: Examples

- Competency Management System: **NASA system, Local Control**
- Critical Skills Retention: **Identification, Phasing, Approaches, Cost**
- Training: **Cross-training, Re-training, Initial-Training, Frequency**
- Tracking: **Metrics/Surveys, Monitoring, Feedback Loop**
- Tools: **Plan to Use Multiple Methods and Tools**
 - HR models: Numbers-based Approach (Funded & Unfunded FTEs/WYEs)
 - Process & Systems Modeling for Workforce Requirements (Ex. DoD, MicroSaint)

Workforce Synergy:

- Personnel Splitting their Time & Workload Focus Between ≥ 2 Programs: Shuttle, ISS, and Constellation (Example: 50% SSP/50% CxP), with Shuttle Having Priority due to Flight Safety Drivers

FY07 – KSC, JSC, MSFC, and SSC




Count of civil service employees charging 100% to Shuttle, Station, and Constellation or split between 2 or more Programs. Includes KSC, JSC, MSFC, and SSC.

Transition Communications



Top-Down, Bottoms-Up, In and Out Transition Communication

- Transparency, Accuracy, Clarity, Brevity: the Facts in a Timely Manner
- All Media Types & Venues



Clear & Consistent Communication



T&R Monthly Activity Report

- Distributed broadly
- Provides a monthly snapshot of what everyone is working on
- Requires short-term goal setting
- Quick way to track progress

T&R Issue Report


- Compiled for managers review at TQPMR
- Helps identify temporary vs. serious roadblocks
- Stimulates discussion about shared (or not) experiences across centers



T&R Program Control



PPBE 09 – SSP Transition & Retirement PMR Summary (\$M)



As in all projects, requirements development enables improved cost estimates.




Transition Strategic Schedule 9-month (sample)



By Planned Date

**TSS - TRANSITION STRATEGIC SCHEDULE
9 Mo Lookahead (7/07 - 3/31/08)**

| ID | CAP No | Name | Notes | Var | Jul | Aug | Sep | Oct | Nov | Dec | Jan |
|------|----------|------|--|-------|-----|-----|-----|----------|----------|-----|-----|
| 1096 | SRB-010 | LND | SRB-010 _ Refurbishment of Servoactuator - LND | 32d | | | | 10/31/07 | | | |
| 1097 | SRB-010 | RD | SRB-010 _ Refurbishment of Servoactuator - RD | 31d | | | | 9/30/07 | | | |
| 1107 | SRB-013 | KDD | SRB-013 _ Repair of Gas Generator Valve Module (GGVM) - KDD | 2d | | | | 10/31/07 | | | |
| 1225 | SSME-026 | RD | SSME-026 _ SSFL NASA Area I & II End-of-Program Mission Execution Capability - RD | 32d | | | | 10/30/07 | | | |
| 1020 | RSRM-030 | LND | RSRM-030 _ Manufacture power cables, joint headers (Glenair) - LND | 61d | | | | 9/30/07 | | | |
| 1111 | SRB-014 | KDD | SRB-014 _ Repair of Command Receiver Decoder (CRD) and Altitude Switch Assembly (ASA) - KDD | 0d | | | | 11/1/07 | | | |
| 26 | ET-007 | KDD | ET-007 _ Machine & Weld Dome Cap Fittings with Manipulator - KDD | -371d | | | | | 11/30/07 | | |
| 30 | ET-008 | KDD | ET-008 _ Perform Machining of Dome Cap Fittings - KDD | -371d | | | | | 11/30/07 | | |
| 34 | ET-009 | KDD | ET-009 _ Manufacture AL2195 27" Dia. Dome Bodies - KDD | -371d | | | | | 11/30/07 | | |
| 38 | ET-010 | KDD | ET-010 _ NDE AL2195 27" Dia. Domes - KDD | -371d | | | | | 11/30/07 | | |
| 492 | L&L-034 | RD | L&L-034 _ MLP Refurbishment Area (West Parkside) - RD | 0d | | | | 12/1/07 | | | |
| 948 | RSRM-012 | LND | RSRM-012 _ Machine & repair large metal components (STADCO) - LND | 0d | | | | 12/1/07 | | | |
| 949 | RSRM-012 | RD | RSRM-012 _ Machine & repair large metal components (STADCO) - RD | 0d | | | | | 12/30/07 | | |
| 1228 | SSME-027 | LND | SSME-027 _ SSFL Boeing Area I, III, & IV _ End-of-Program Mission Execution Capability - LND | 0d | | | | | 12/30/07 | | |
| 1229 | SSME-027 | RD | SSME-027 _ SSFL Boeing Area I, III, & IV _ End-of-Program Mission Execution Capability - RD | 0d | | | | | 12/31/07 | | |
| | | | | | | | | | 1/1/08 | | |
| | | | | | | | | | 1/1/08 | | |



- Level-2 SSP Transition Management Office maintains Transition Master Schedule made up of SCA strategic capability milestones
- Level-3 project/program elements maintain individual tactical schedules for implementation

D. Sander



Top SSP Risks




| Risk Number - Title | Owning Team | June 2007 | Aug 2007 | October 2007 | December 2007 |
|---|---------------|-----------|------------------|------------------------------|---------------------------------|
| 2983 - Loss of Critical Contractor Personnel | SP_Transition | | | NEW TPR 4 x 5 | 3 x 5 |
| 2984 - Loss of Critical Civil Service Personnel | SP_Transition | | | NEW TPR 4 x 5 | 3 x 3 |
| 2689 - TPS Damage Due to Ascent Debris: ET Foam Release | SEI | 4 x 5 | 4 x 5 | 4 x 5 | 3 x 5 |
| 2691 - TPS Damage Due to Ascent Debris: Ice Release | SEI | 4 x 5 | 4 x 5 | 4 x 5 | 3 x 5 |
| 2692 - TPS Damage Due to Ascent Debris (non foam/ice): Gap Filler, Putty Repair, Ceramic Inserts, SRB BTA | SEI | 4 x 5 | 4 x 5 | 3 x 5 | 3 x 5 |
| 2962 - Infrequent/Catastrophic EMU-018: Externally Induced Hazards - Sharp Edge Exposure | EVA | | NEW TPR 4 x 5 | 4 x 5 | 4 x 5 |
| 2474 - Orbiter Composite Overwrap Pressure Vessel (COPV) Burst | VEHSYS | 3 x 5 | 3 x 5 | 3 x 5 | Accepted Risk 3 x 5 |
| 2827 - Current External Tank Ice Frost Ramp (IFR) Design | ET | 3 x 5 | 3 x 5 | 3 x 5 | 3 x 5 |
| 2829 - Failure to Avoid Lightning with Crew Onboard SSV (ILIT-01) | SEI | | NEW TPR 3 x 5 | 3 x 5 | 2 x 5 |
| 2846 - Vehicle Damage Due to Liftoff Debris | P_SEI | 3 x 5 | 3 x 5 | 3 x 5 | 3 x 5 |
| 2793 - Failure to Avoid Lightning - Ground Processing (ILIT-01) | SEI | 4 x 4 | 4 x 4 | 3 x 4 | 3 x 4 |
| 2815 - ET Production to Meet the SSP Manifest | ET | 4 x 4 | 4 x 4 | 4 x 4 | 4 x 4 |
| 2971 - Threats to SSP Reserve in FY08 | | | | NEW TPR 3 x 3 | 3 x 5 |
| 2505 - Loss of Critical Personnel | SP_Transition | 4 x 5 | 4 x 5 | Closed | |
| 2851 - Threats to SSP Reserve in FY07 | BusMgmt | 5 x 5 | Closed | | |
| 2703 - Composite Overwrap Pressure Vessel (COPV) Stress Rupture (Infrequent/Catastrophic LL-0173 Cause 1,2,3,4) | Shuttle_Proc | 3 x 5 | 3 x 5 | De-Escalated to TOR 3 x 5 | |
| 2877 - Vehicle Damage Due to Ground Source Debris During Launch (Infrequent/Catastrophic LL-0077 Cause 7, 8) | Shuttle_Proc | 3 x 5 | 3 x 5 | 3 x 5 | Closed. Merged with 2846 3x5 |



SSP T&R Risks

SSP Transition Quarterly Risk Report

| Saf - Safety | MS- Mission Success | Supp - Supportability | Sch- Schedule | C - Cost |
|---------------------------------------|---------------------|-----------------------|---------------|----------|
| ▲ – Top Program Risk (TPR) | | | | |
| △ – Top Director Risk (TDR) | | | | |
| ■ – Top Organization Risk (TOR) | | | | |
| □ – Top Sub Organizational Risk (TSR) | | | | |
| Low | | Medium | | High |
| Closed Risks | | | New Risks | |

| Num | FY07-Q3 | FY07-Q4 | Team | Title |
|--------|---------|---------|---------------|--|
| 2983 ▲ | 4x5 | 4x5 | SP_Transition | Loss of Critical Contractor Personnel (Supp) |
| 2984 ▲ | 4x5 | 4x5 | SP_Transition | Loss of Critical Civil Service Personnel (Supp) |
| 2808 △ | 3x5 | 3x5 | SP_Transition | SSP Cost Threat: Transition and Retirement (C) |
| 2913 ■ | 3x3 | 3x3 | SP_Transition | Environmental Planning for SSP Transition and Retirement (Saf, Sch, C) |
| 2914 ■ | 2x3 | 2x3 | SP_Transition | National Environmental Policy Act Requirement for SSP T&R (Saf, Sch, C) |
| 2915 ■ | 4x3 | 4x3 | SP_Transition | External Reviews and Approvals of Programmatic Environmental Assessment (EA) (Saf, Sch, C) |
| 2916 ■ | 2x3 | 2x3 | SP_Transition | Potential for Environmental Impact Statement Requirement (Sch, C) |
| 2917 ■ | 4x3 | 4x3 | SP_Transition | Coordination with Constellation NEPA Process (Saf, Sch, C) |
| 2918 ■ | 3x3 | 3x3 | SP_Transition | Potential Loss of Shuttle Environmental Assurance Initiative Capability (Supp, Sch, C) |
| 2919 ■ | 3x3 | 3x3 | SP_Transition | Potential for Impact to SSP HCFC 141b Essential Use Exemption (Saf, Supp, Sch, C) |
| 2994 ■ | | 4x3 | SP | Lack of available support to complete T&R activities (Supp, Sch) |
| 2287 ■ | 2x2 | 2x2 | Shuttle_Proc | Civil Service Workforce Retention (Sch) |
| 2750 ■ | 5x4 | 5x4 | Shuttle_Proc | Contractor Workforce Retention (Sch) |
| 2758 ■ | 5x5 | 5x5 | Shuttle_Proc | Transition / Retirement Unfunded (C) |
| 2973 △ | | 3x3 | Shuttle_Proc | Flight Rate Supportability-During Ares 1-X Processing (10month period) (Supp, Sch) |

Source: SIRMA, Oct. 23, 2007


G. Norbraten



Transition Metrics Overview & Accountability



How Do We Measure Transition Success? Metrics, Surveys & Feedback






T&R Progress



T&R Chronology



Recent Accomplishments



Shuttle Capabilities Retiring or Transitioning

- **L&L – Decommissioning of FR-1, release of west MLP parksite**
- **SSME - Decision on termination of power head production**
- **SSME - Decision on termination of high pressure turbo pump production**
- **Orbiter - Termination decisions on 6 suppliers no longer needed, demolition of Palmdale temporary buildings, disposal of excess property in MAF storage**

Transition Integration Accomplishments

- **Oversight - Conducted Transition QPMR on February 6-7**
- **Products - Completed SSP Transition Management Plan, Environmental Plan, Environmental Assessment, preliminary End-State requirements**
- **Communication - Permanent transition feature added to SSP News**
- **Communication - “Rendezvous” Online Magazine Debut**
- **Human Capital – Roll-out of prime contractor retention plans**
- **Historic - Real Property for Historic Landmark site surveys**



T&R Issues



PROBLEMS

NO MATTER HOW GREAT AND DESTRUCTIVE YOUR PROBLEMS MAY SEEM NOW,
REMEMBER, YOU'VE PROBABLY ONLY SEEN THE TIP OF THEM.

www.despair.com

- Dynamic mission requirements
- Constrained resources
- Overlaps & Gaps with Constellation
- Decision-making process
- Inventory assessments
- Artifact definition & identification
- Post-2010 governance TBD
- Metrics



Upcoming Activities



FY08 T&R implementation:

- **PPBE10**
- **Pre-screening of SSP personal property**
- **Disposition of excess Orbiter hardware at MAF and Palmdale**
- **Completion of production activities**
 - **SSME MCC, ducts**
 - **SRB APU GG/GGVM**
 - **Orbiter ECLSS flex hoses, windows, tires**
- **Significant transfers to CxP:**
 - **Pad B**
 - **MLP 1**
 - **MSP West Park Site**
- **Vendor closeouts**



T&R Summary



- **SSP Transition & Retirement is in uncharted territory**
 - Products and Processes are maturing
 - T&R plans, processes and management boards are operational
- **Managing Risk is key**
 - Safety and Mission Success are our Fundamental Decision Drivers
 - Mission Execution shapes T&R requirements and constraints
 - Close coordination between Mission Execution and T&R essential
- **FY10 Planning, Programming, Budgeting, Execution (PPBE) will refine plans post-FY10**
- **Skilled Workforce Retention is a top priority**
 - Shuttle Fly-Out, transition to Constellation Development
 - Gap to Constellation Flight Operations - Major Risk
- **Stakeholder Communications underway**
 - Congress, OMB, GAO, Strategic Management Council, **Civil Servants & Contractors**

Project Management Best Practices apply to Program Termination