



# ***Recovery and Success of Troubled Projects***

**Presented by:**

***Vickie Robinson, IBM, PMP, Certified Executive Project Manager***

***Rebecca Wainwright, IBM, PMP, Certified Senior Project Manager***

***Jennifer Hough, IBM, PMP, Associate Project Manager***

**NASA Project Management Challenge 2008**

**February 26 – 27, 2008**

# Learning Objectives

- **Recognize** - Ability to recognize some of the common reasons for troubled IT projects.
- **Identify a plan for what to do** - Ability to create a roadmap for bringing a troubled project to successful completion.
- **Utilize Fundamental PM Tools** - Overview of fundamental project management processes to address common problems with IT projects.
- **Question & Answer Session**

# Key Reasons for Troubled Projects

- **Unmet Expectations**
- **Vague Requirements**
- **Lack of acceptance of deliverables**
- **Communication Problems**
- **Lack of Change Control**
- **Lack of Project Schedule**
- **Lack of Project Schedule Control**
- **Lack of Risk Identification & Management**
- **Lack of Trust**
- **Lack of Support**
- **Lack of time for thorough development cycle to include complete testing and documentation**

# IRA ->> Your Plan for Success

- I —————> Interview
- R —————> Review
- A —————> Act

## Key Reasons for Troubled Projects

### Areas that the Interview Process Addresses

- **Unmet Expectations**
- **Vague Requirements**
- Lack of acceptance of deliverables
- **Communication Problems**
- Lack of Change Control
- Lack of Project Schedule
- Lack of Project Schedule Control
- **Lack of Risk Identification** & Management
- **Lack of Trust**
- **Lack of Support**
- Lack of time for thorough development cycle to include complete testing and documentation

## Interview Process – Who?

All stakeholders and/or stakeholder groups.

- Project Sponsor
- Internal customers
- External customers
- Project team members

# Interview Process – Why?

#1 Expectations and Requirements

#2 and beyond

- Status - What is good? What is bad?
- Issues?
- Political views?
- Assumptions?
- Constraints?
- Dependencies?
- Risks?

## Key Reasons for Troubled Projects

### Areas that the Review Process Addresses

- Unmet Expectations
- **Vague Requirements**
- Lack of acceptance of deliverables
- **Communication Problems**
- **Lack of Change Control**
- **Lack of Project Schedule**
- Lack of Project Schedule Control
- **Lack of Risk Identification & Management**
- Lack of Trust
- Lack of Support
- Lack of time for thorough development cycle to include complete testing and documentation



## Review - What?

- Contract/ Statement of Work
- Project Schedule
- Design Documents
- Project Management Process Documents
- Business Process Documents

## Review - Why?

- What is in place today?
- What is missing?
- What needs to be done differently?
- What needs to be done better?

## Key Reasons for Troubled Projects

### Areas that the Act Process Addresses

- Unmet Expectations
- Vague Requirements
- **Lack of acceptance of deliverables**
- Communication Problems
- Lack of Change Control
- Lack of Project Schedule
- **Lack of Project Schedule Control**
- **Lack of Risk Identification & Management**
- Lack of Trust
- Lack of Support
- **Lack of time for thorough development cycle to include complete testing and documentation**

## Act - The Plan

- Update to project goals, objectives, deliverables, etc.
- Update to project team members' roles and responsibilities
- Update and/or creation of appropriate project management processes
- Re-Kickoff the Project with the team
- Implement the plan
- Close the project successfully
- Document Lessons Learned

# Questions and Answers

Vickie Robinson

[vrobinso@us.ibm.com](mailto:vrobinso@us.ibm.com)

(512) 838-2338