



Bridging the Research and Spaceflight Operations Gap: The Extra-vehicular Activity Infrared (EVA IR) Camera Experience



Michael J. Gazarik, Ph.D.

**Remote Sensing Flight Systems Branch
Head**

NASA Langley Research Center

Michael.J.Gazarik@nasa.gov

NASA Project Manager Challenge

February 2008





NASA Langley Research Center

Extra-vehicular Activity (EVA) Infrared (IR) Camera Provided New Capability to Shuttle Program


- Langley Research Center led the development of an EVA Infrared Camera that help astronauts remain safe by detecting damage to the orbiter wing leading edge
- The EVA Infrared Camera project combined Research and Development (R&D) expertise with Flight Hardware Development expertise



Astronaut Thomas Reiter
ISS EVA-5
August 3, 2006


Impact Damage

Flat-bottom Holes





New Capability: Detect Sub-surface Damage STS-121 Mission Data from the Sample Box






Transitioning Ground Inspection to Orbital Inspection

Ground Thermography System



- High Power
- High Weight



Ground Inspection:
RCC w/ Impact
Damage



On-orbit Thermography System

EVA IR Camera System



- Low Power
- Low Weight





&

LaRC Developed Ground Processing



EVA IR Camera Inspection
w/ LaRC Developed Processing:
RCC w/ Impact Damage







EVA IR Camera Shuttle Program Support



E1	Engineering/Training Unit
E2	Engineering Unit
F1	Flight Unit (STS-114)
F2	Flight Unit (STS-121)
F3	Flight Unit (JSC Spare)
F4	Flight / Qual Unit
F6	Flight Unit (ISS)
F7	Flight Unit (LaRC Spare)
TA301	Test Article
TA303	Test Article / Qual Unit



STS-114




Flight Unit 1

July 2005




STS-121




Flight Unit 2

July 2006




STS-115




Flight Unit 7 (ISS)

Sept 2006



Project Timeline: Major Milestones





Extensive Systems Engineering



Mechanical Systems




Electronic Systems



Firmware Systems



Thermal Systems



Display Systems





Extensive Crew Evaluation





Extensive Verification Testing at LaRC


ION Radiation




Power Cycle Burn-in



Thermal Vacuum



Random Vibration



Shock




**Bench Handling Drop
&
Packaged Drop**



**Electromagnetic
Compatibility**




**Pre-Delivery Acceptance
(PDA)**



Research - Spaceflight Gap


- **Culture**
 - Researchers “Investigate to Learn”
 - Developers “Develop What is Required”
 - Operators “Want Tried and True”
- **Terminology**
 - Researchers “Test to Experiment and Learn”
 - Developers “Test to Reduce Risk”
- **Perception**
 - Researcher Views Spaceflight Operation as buying systems out-of-house with no technical expertise, a “process” house
 - Research Centers viewed as a library
- **Manner that work is done**
 - Researcher’s approach with goal of gaining knowledge
 - 10% defending, 90% doing
 - Developer only performs what is required, tasks must come with a rationale
 - 10% doing, 90% defending
- **Knowing what needs to be known when**
 - Research claims can’t know when milestones can be met since unsure if experiment or technology will work
 - Developer’s need for information is based on phase of project
 - Project phase dictates what details need to be known when






Combining Research and Development in the EVA IR Camera Project: Keys to Success

- **Project built on thermography expertise of Dr. Bill Winfree and his group**
 - 70+ years experience in applying infrared thermography for structural assessment
 - **Willingness to share knowledge & credit**
 - NDE group shared knowledge with development team (no turf battles)
 - Recognized development of flight-hardware not in group charter (let others drive)
 - **Development team focused on delivery of capable, flight hardware within given schedule and budget**
 - Gained sufficient measurement expertise (enough to make credible decisions regarding on-orbit measurement)
 - Provided “drive” to accomplish project goals
 - Provided flight project discipline: on-time and within budget
 - Provided technical expertise across all disciplines
 - Solid risk management: addressed key technical issues early with testing (relied on testing more frequently than review/analysis)
 - **Established collaborative, team environment**
 - OK to make mistakes (focus on how to correct, not why or who)
 - Shared credit – team success, not individual (egos checked at the door)
 - Common vision: “Provide Charlie and STS-114 Crew with Critical Capability ”
-





Bridging the Gap

- **What is expected of researchers for the project**
 - Application expertise
 - Technology expertise
 - Material expertise
 - How to test, measure, develop component or system
 - **What is expected of developers for the project**
 - To know enough to meet technical goals of the project at an acceptable risk
 - **What has to happen**
 - Researchers need to understand, or at least appreciate, the limited and focused knowledge that developers require
 - Let others “drive”
 - Developers need to understand, or at least appreciate, the application and technology
 - Need to pass the exam
-



The Gap in Terms of TRL: Technology or Application






EVA IR Camera Technical Keys to Success

- **Retired functional risks early with environmental testing of off-the-shelf camera system**
 - Thermal, vacuum, and radiation testing validated use of commercial system
 - Camera system is relatively small, and fairly inexpensive to test
 - **Mitigated operational risks early with frequent crew evaluations**
 - Two Blue room tests and three NBL runs
 - Provided feedback on how to simplify camera operation
 - Led to clear requirements for firmware changes (to be made by FLIR in Sweden)
 - **Obtained support from FLIR early in project**
 - Trip to FLIR in early January and frequent telecons and email led to solid understanding of project, required changes
 - Contract negotiations went smoothly
 - **Environmental testing of engineering unit, though later than projected, provided further confidence in performance of system**
 - **Requirements were clear, verifiable, and static**
 - **High level of flight-hardware experience on team led to solid, flight-certified design**
 - **High-level support of Safety Reviews**
 - Project manager and Development manager wrote majority of RAESR and presented at SMART reviews
 - **Majority of team worked nights, weekends, and holidays from October through July**
-




Internal Fabrication Capability Enabled Delivery

- **In-house Fabrication Capability Saved ~3 Months**
- **Fabrication Technician part of Design-Team**
 - Design for build
 - Increases chance parts fabricated right the first-time
 - Part is known before it is built
- **1400 Fabrication Hours**
 - About 50% for modifications



- **Coordination of Resources**
 - Ability to set priority of machining operations and meet project schedule



Summary

- **Bridging the Gap results in stronger, more capable solutions**
- **Addition of new technology or application results in better systems, better tools for the Agency**
- **Expense is often inefficiency and communication to bridge cultural differences**
- **Agency becomes stronger**
 - developers understand technology
 - researchers understand development process
 - everyone passes the 7120.5D exams, and the technology exams

