



2008 PM Challenge NASA's Business Systems Are they working for you?

Office of the Chief Information Officer

Sandra Smalley
OCIO IEMP Integration Manager
ssmalley@nasa.gov
202-358-4731



Contents

Office of the Chief Information Officer

- **M/BSIG**
 - Background
 - Membership
 - Overview of Requirements Governance
- **Gap Analysis Activity**
 - Gap Definition, Scope and Depth
 - GAP Corrective Action Plan development process
 - Identification Process Summary
 - Gap Statement Summary
 - M/BSIG integration and prioritization results
 - Gap relationships and corrective action strategy
 - CAP Schedule
- **Concept of Operations (ConOps) Overview**
 - Overview
 - Background
 - ConOps Development Approach
 - ConOps Schedule
 - Integration into CIO's management strategy
 - Business system portfolio examples



Background - Management/Business System Integration Group (M/B SIG)

Office of the Chief Information Officer

- IPAO/PA&E White Paper presented to OMC resulted in OMC action to perform gap analysis and establish M/BSIG – July 2006
- M/BSIG Kick-Off Meeting Held - January 2007
- Charter signed - February 2007
 - The charter of the M/BSIG is to assess and prioritize future business system requirements to ensure integration and alignment with Agency goals and objectives
 - Participants included PA&E, OCE, MD's, OCFO, OCIO, NSSC, OHCM, I&A, OP, OPII, MSFC, GRC, GSFC, and IEMP (ex-officio)
- Charter updated – October 12, 2007 to:
 - include all ten centers
 - reflect decision authority of the associate deputy administrator
 - reflect scope expansion to include all agency-wide business systems
 - include records retention process



M/B SIG Membership as of November 2007

Office of the Chief Information Officer


- ARMD – John Scholtz
- ESMD – Marlana Dorman
- SMD – Craig Tupper
- SOMD – Toni Mumford
- MSFC – Johnny Stephenson
- PA&E- Cherish Johnson
- OCE – Mike Blythe
- OCFO – Daphne Jefferson
- OCIO – Gary Cox
- OCHM – Candy Irwin
- I&A – Jim Wright
- OP – Ken Stepka
- OP11 – Rita Svarcas
- GRC – Harvey Schabes
- GSFC – George Barth
- DFRC – John Wonacott
- LaRC – Dan Tenny
- SSC – Kern Witcher
- JSC – Lucy Kranz
- KSC – Vanessa Stromer
- JPL – Joanne Kennedy
- ARC – Trish Morrissey
- HQ(Center) – Michele O'Connell
- IEMP – Bobby German
- NSSC – Joyce Short
- Facilitator – Sandra Smalley



M/BSIG Responsibilities


Office of the Chief Information Officer

- Ensuring the management and business system needs, goals, and objectives of all relevant stakeholders (e.g., internal NASA stakeholders as well as external authority stakeholders) are proactively elicited and considered when new or revised systems are developed.
- Ensuring the management and business system requirements are developed with an integrated Agency-wide perspective.
- Ensuring the management and business system priorities and the sequencing or phasing of implementation efforts (e.g. policy updates, process re-engineering, IEMP projects) are developed in recognition of budgeting, resource, and other constraints (e.g., compliance with Federal laws, regulations, and policies; other externally mandated requirements).
- Ensuring integration of Agency-wide business system requirements and alignment with Agency priorities.
- Ensuring Agency-wide business system requirements are traceable throughout the entire requirements chain.
- Ensuring major stakeholder proposals relating to new or changing business system scope, content, and priorities are appropriately reviewed from an integrated Agency-wide perspective.
- Ensuring oversight and direction of management and business system initiatives are appropriately focused on cross system integration and the reduction of stove-piped and redundant data silos.



Overview of Requirements Governance

Office of the Chief Information Officer





Gap Analysis

Office of the Chief Information Officer

PM Challenge 2008



Gap Definition, Scope and Depth


Office of the Chief Information Officer

- Gaps exist when the contents or behaviors of systems, in this case NASA's Management and Business Systems, are different from what is needed.
- Four general types of system Gaps:
 - 1. Data**
 - Incomplete data
 - Missing data
 - Redundant data
 - Incorrect data
 - 2. Application**
 - Inability to retrieve data
 - Inability to input data
 - Inability to modify data
 - 2. Process**
 - Non-congruent with local processes
 - Work-around solutions
 - Outside post-processing of the system data
 - 3. Human**
 - Changing roles and responsibilities
 - Training and knowledge of the system
 - Non-standard practices
- **Scope:**
 - Includes all Agency-wide systems which process and/or provide management and business related information
- **Depth:**
 - Includes gaps associated with the data, applications, processes, and the human aspects of the management and business systems



Gap Corrective Action Plan (CAP) Development Process

Office of the Chief Information Officer




* IT DM&E: Information Technology Development, Modernization, or Enhancement



Gap Identification & Ranking Process Summary

Office of the Chief Information Officer

- Project Management Gaps were collected from 5 representative projects
 - 58 Gaps were prioritized utilizing by the M/BSIG in July 2007 using a Delphi process
 - 8 Project Management Gaps were identified as relatively high priority
- Functional Gaps were collected from Procurement, Human Capital, Institutions and Administration, and Finance
 - 19 Gaps were prioritized by the M/BSIG in September 2007 using a Delphi process
 - 4 Functional Gaps were identified as relatively high priority
- The M/BSIG integrated and prioritized the resulting top 12 project management and functional gaps on October 1 & 2, 2007 using an Analytic Hierarchy Process (AHP)



Gap Statements Summary

The Relatively High Priority Gaps


Office of the Chief Information Officer

Project Management

<u>Priority</u>	<u>Gap #</u>	<u>Gap Description</u>
1	Gap-16	The Projects do not always receive funding in a timely manner.
2	Gap-51	Projects have concerns over the integrity of data in the system.
3	Gap-2	The projects are limited by system configuration to obligate and cost funds at the same WBS level.
4	Gap-49	The Projects have difficulty maintaining effective planning and control during the end-of-year closeout period.
5	Gap-1	The Projects occasionally need more WBS elements (levels) than are available.
6	Gap-18	The Projects receive conflicting data when pulling reports on the same information but from different systems.
7	Gap-4	The projects can not use SAP/BW to meet the current set of reporting requirements.
8	Gap-27	Projects report that the integration of WBS, financial, manpower planning, and scheduling data is a problematic and manual process.

Functional/Mission Support

<u>Priority</u>	<u>Gap #</u>	<u>Gap Description</u>
1	Gap-64	The OCFO does not have an automated process and standardized tools necessary to facilitate timely and accurate reconciliation of the SAP funds balance with the Treasury general ledger account.
2	Gap-66	The missions and mission support organizations do not have a standardized, integrated set of tools and processes to create, maintain, track and report phasing plans.
3	Gap-59	The OCFO and the Center Property Custodians do not have a real property system, integrated with NASA's financial system, to track the value of NASA's real property portfolio.
4	Gap-67	NASA does not have the capability to load the next fiscal year budget structure prior to current fiscal year end close.




M/BSIG Integrated Gap Prioritization based upon “Benefit to the Agency”

Office of the Chief Information Officer

Priority	Gap	Statement
1	Gap 51	Projects have concerns over the integrity of data in the system.
2	Gap 2	The projects must obligate and cost funds at the same WBS level.
3	Gap 59	The OCFO and the Center Property Custodians do not have a real property system, integrated with NASA's financial system, to track the value of NASA's real property portfolio.
4	Gap 16	The Projects do not always receive funding in a timely manner.
5	Gap 1	The Projects occasionally need more WBS elements (levels) than are available.
6	Gap 18	The Projects receive conflicting data when pulling reports on the same information but from different systems.
7	Gap 64	The OCFO does not have an automated process and standardized tools necessary to facilitate timely and accurate reconciliation of the SAP funds balance with the Treasury general ledger account.
8	Gap 27	Projects report that the integration of WBS, financial, manpower planning, and scheduling data is a problematic and manual process.
9	Gap 67	NASA does not have the capability to load the next fiscal year budget structures prior to current fiscal year end close.
10	Gap 66	The missions and mission support organizations do not have a standardized, integrated set of tools and processes to create, maintain, track and report phasing plans.
11	Gap 4	The projects can not use SAP/BW to meet the current set of reporting requirements.
12	Gap 49	The Projects have difficulty maintaining effective planning and control during the end of year closeout period.




Gap Relationships



- Aspects of gaps 49, 2, 18, 27, 64, 1 & 4 all contribute to the data integrity concerns identified in gap 51. Contributing gaps will be evaluated prior to gap 51.
- Gaps 1 and 2 both relate to WBS structures and will be evaluated in unison.
- Gaps 4 and 27 both relate to performance assessment/reporting and will be evaluated in unison.
- Resolution of gap 67 will further improve the funds distribution process identified in gap 16.
- Gaps 59 and 66 stand alone.
- Gap 49 was attributed to SVU and corrective actions have been implemented. M/BSIG will verify for closure.
- OCFO has developed CAPs and work is in progress for Gaps 64, 16 & 67. No additional workshops are scheduled as part of the CAP planning phase for these gaps.
- The CAP development schedule takes into consideration Agency priority, gap relationships and work in progress.



Revised - Gap Identification and CAP Development Schedule



National Aeronautics and Space Administration



Agency wide Business System Concept of Operations Development

Office of the Chief Information Officer

PM Challenge 2008

15



ConOps Overview – What is it?

Office of the Chief Information Officer

- A systems engineering tool typically developed early in formulation to describe how a system will operate from a users perspective
 - Not a technical specification; described in layman's terms:
 - Describes what exists currently
 - Describes where the Agency is heading
 - Overview of NASA's ConOps for agencywide business systems:
 - Describes the desired operational state of NASA's Agency-wide business management systems.
 - Will address the business system needs of both the programmatic and institutional communities.
 - Provides a framework to focus future business management systems initiatives by
 - describing agency business functions, processes, and needs
 - defining system boundaries and major system components.
- Note: Detailed process re-engineering and systems modifications will only occur when the Agency makes a strategic investment decision to address gaps between the "as is" and "to be" state.*
- Expected Outcomes
 - Provide a description of the system characteristics from an operational perspective.
 - Facilitate understanding of the overall system goals with users (including recipients of the products of the system, where applicable), buyers, implementers, architects, testers, and managers.
 - Form an overall basis for long-range operations planning and provide guidance for development and/or update of subsequent system definition documents such as the system specification and the interface specification.
 - Describe the user organization and mission from an integrated user/system point of view.
 - Provide information for strategic and tactical decisions regarding Agency-wide business systems which in turn will ultimately improve the availability of management information necessary for mission success.



Background – Why do we need one?


Office of the Chief Information Officer

- Addresses recommendations in the GAO report on business modernization (GAO-07-691)
 - “We recommend that the NASA Administrator establish as a high priority the completion of a concept of operations that addresses NASA’s business operations for both its mission offices and administrative offices (such as financial management and human capital) before any new implementation efforts begin.” (pg. 25)
 - “For NASA, an effective concept of operations would describe, at a high level, (1) how all of the various elements of NASA’s business systems relate to each other and (2) how information flows among these systems. Further, a concept of operations would provide a useful tool to explain how business systems at the agency can operate cohesively.” (pg. 17)
 - “As part of an agencywide concept of operations, to best leverage its investment in IEMP, NASA should also analyze the agency’s current business process and determine how these processes can be made more efficient and effective.” (pg. 28)
- Key initiative in the NASA plan for improvement in the GAO High-Risk area of Contract Management (Initiative F1)
 - Commitment to baseline ConOps by Sep 08
- NASA concurs and recognizes the need for an integrated vision for agency wide business processes to:
 - form an overall basis for long-range planning
 - support business modernization investment decisions
 - provide Operations’ guidance for system definition and design



ConOps informs Decision Making

Office of the Chief Information Officer





Concept of Operations Approach to Development

Office of the Chief Information Officer

- **Development planned through a series of workshops**
- **IEEE Standard 1362-1998 provides content guidance**
- **SCOPE:** Reflects all users needs (including the PM community) from agency business functions (including finance, procurement, human capital, institutions and administration, and other agencywide MSO business systems (as identified))
 - Interfaces to other functions will be documented (e.g. science and engineering, project management, and IT infrastructure)
- **Workshops include all NASA stakeholders**


<ul style="list-style-type: none">– Information Providers<ul style="list-style-type: none">• CFO• CIO• Human Capital• Institutions and Management• Procurement– Information Service Providers<ul style="list-style-type: none">• IEMP• NSSC	<ul style="list-style-type: none">– Information Consumers<table border="0" style="margin-left: 20px;"><tr><td>• MDs</td><td>• Internal Controls</td></tr><tr><td>• Centers</td><td>• Strategic Communications</td></tr><tr><td>• OSMA</td><td>• Innovative Partnership Program</td></tr><tr><td>• PA&E</td><td>• External Relations</td></tr><tr><td>• OCE</td><td>• Chief Health and Medical Officer</td></tr><tr><td>• OPII</td><td>• Others?</td></tr><tr><td>• GC</td><td></td></tr><tr><td>• IG</td><td></td></tr></table>	• MDs	• Internal Controls	• Centers	• Strategic Communications	• OSMA	• Innovative Partnership Program	• PA&E	• External Relations	• OCE	• Chief Health and Medical Officer	• OPII	• Others?	• GC		• IG	
• MDs	• Internal Controls																
• Centers	• Strategic Communications																
• OSMA	• Innovative Partnership Program																
• PA&E	• External Relations																
• OCE	• Chief Health and Medical Officer																
• OPII	• Others?																
• GC																	
• IG																	

All users are information consumers



Preliminary Concept of Operations Development Schedule

Office of the Chief Information Officer






Integration into Agency Management Strategy

Office of the Chief Information Officer

Integration into Agency IT Strategy for Managing Service Investments

The ConOps will describe the future state for the Agency's Business Management Applications Portfolio





Business Management Portfolio Examples

Owner	Portfolios	Sub-Portfolios	Contents	Example
OCE MD's	Science and Engineering Portfolio	<ul style="list-style-type: none"> •Engineering Tools •Scientific Tools •Program (Product) Lifecycle Mgmt. 	<ul style="list-style-type: none"> •CAD/CAM/CAE, Quality management •Science (Modeling, Simulation) •Technical library, Bill of Materials, Collaboration, Configuration Mgmt. 	<ul style="list-style-type: none"> •EASTMAN •MCAD •Windchill •ANAP •MODE •INSPIRE •EEN
OCE MD's	Project Management Portfolio	<ul style="list-style-type: none"> •Project Planning & Execution •Supply/Demand Planning 	<ul style="list-style-type: none"> •Suites (Integrated systems), Scheduling, EVM, Budgeting, Risk Management, Cost Management •Supply/demand planning, sourcing management 	<ul style="list-style-type: none"> • Primavera •MIM •APM •DOORS •COBRA •Cost Estimating Tools
ADA OCFO OHCM OP I&A Other MSO's	Business Management Portfolio	<ul style="list-style-type: none"> •Analytics •Financials •Human Capital Management •Mission Support Services •Asset Management •Procurement/Contracts 	<ul style="list-style-type: none"> •Operations, workforce, financial analytics •Financial/managerial accounting, budgeting, travel mgmt. •Talent mgmt., health/benefits mgmt., workforce • Health/safety compliance, legal, legislative affairs, Education (outreach) •Plant, property and equipment, real estate mgmt. •Procurement, contract mgmt., grants management 	<ul style="list-style-type: none"> • Crystal Reports, BW •BAP •ICE •BATERN •CRM •CRM •Funds Control •WebTAS •E2
OCIO MD's Centers	Infrastructure Application Portfolio	<ul style="list-style-type: none"> •Web portals/Web Services •Business Process Monitoring •Messaging •Collaboration •Help Desk 	<ul style="list-style-type: none"> •Enterprise portal enablement, web sites, search engines •BPM, Microflow •Email, calendaring, IM • Knowledge mgmt., file sharing, document/records mgmt. • Help desk applications/knowledge mapping 	<ul style="list-style-type: none"> • HOMAD •SAVEMO •Vignetteinside NASA •Remedy •NetIQ, HOOB •CBACS

OCIO facilitates and provides stewardship for this portfolio management process



Backup

Office of the Chief Information Officer



Projects Selected

Office of the Chief Information Officer

Coordinated with 9 M/B SIG organizations to select representative sample of 5 NASA Projects - set includes projects from all four Mission Directorates - Used formal selection methods with 30 Characteristics in 8 groups


- Hypersonic Boundary Layer Transition Experiment (Hy-BoLT/HSA) ARMD, Workshop and Interviews
- Geostationary Operational Environmental Satellite (GOES-N)
 - SMD, Workshop and Interviews
- James Webb Space Telescope (JWST)
 - SMD, Workshop and Interviews
- International Space Station
 - SOMD, Workshop and Interviews
- ORION
 - ESMD, Workshop and Interviews



Project Management Gaps Relative Priority Clustering (M/B SIG)

Office of the Chief Information Officer

Objective: to determine the relative priority thresholds




How to interpret this graph – Gap-16 has average priority weight of 5.6 and is ranked the highest by the M/B SIG – Gaps 42 and 53 both have average priority weight of 0.1 and are ranked the lowest – based on the apparent cluster groups, the 25 gaps ranked between 0.1 and 1.0 are deemed of relatively low priority, the 25 gaps ranked between 1.4 and 3.1 are deemed of relatively medium priority, and the 8 gaps ranked between 3.6 and 5.6 are deemed of relatively high priority



Functional/Missions Support Gaps Relative Priority Clustering (M/B SIG)

Office of the Chief Information Officer





Gap-51 (Ranked Overall Priority 1)

Office of the Chief Information Officer

Gap Statement:

- Projects have concerns over the integrity of data in the system

Gap Elaboration:

- The Projects do not have control over charges placed against their WBS so cost data in the system may not reflect the true work performed for the Project labor costs, particularly for pool type labor and for comp-credit-over time, are not always timely - the charges may be legitimate but not recorded in the period when the work was performed - also, the pooled labor charges may reflect work performed for some other Project.
- There are issues with the level of detail in contractor data. In some cases contractors report data at lower levels of detail than the system can track (e.g., reports labor and material costs separately but the system can not track them separately). Reports of the "same data" from different systems (ALDS, WIMS, WebTADS, etc...) are sometimes different.
- There is a lack of guidance and standardization in which reports and filters to use for which business processes, some reports have built in filters or exclusions that are not apparent.
- There is ambiguity and a lack of confidence in the system's data during the several weeks which the system is closed for end-of-year processing, and several weeks after the system returns on-line before the data stabilizes.
- After system updates or fixes are installed there often seems to be a large number of errors until the user's figure out what has changed and if everything is working properly.
- Projects reported that given the same set of filters, but requesting different levels of drill down, may result in different report totals.
- Project and Center participation in the SVU implementation testing and associated bug fixes did not appear well planned or coordinated (very little visibility into the test procedures, no apparent "full system" testing).
- Project can not control costing of funds to a shared contract.
- SAP is configured to require obligations and costing at the same WBS Level, this is apparently based on an Agency Policy. However, it forces the Projects to accept a trade off between having a detailed enough WBS (working to low enough WBS levels in SAP to sufficiently plan, track, and manage work) against the high level of effort necessary to manipulate SAP at those detailed WBS levels (shifting funds across lower level WBS elements requires significant SAP transactions to 'roll back' previous transactions, redistribute guidelines across the affected WBS elements, then reenter all the SAP transactions). As a result the projects often accept a higher WBS level of obligation in SAP then manually tracking costs at lower WBS levels with spreadsheets or other tools outside the system.

Team Observations:

- There are apparent inconsistencies in some cases when the "same data" is retrieved through different system interfaces or from different system reports. Also, the reported labor does not necessarily reflect work actually performed for the project during the reporting period.
- This is a multifaceted issue that includes concerns with the data as well as the applications and processes which handle the data.
- This gap reduces confidence in the accuracy and reliability of the data. It diverts effort from other priorities as Projects cross check and manually verify reported data. It can increase the frequency of queries to support organizations trying to reconcile the discrepancies. It may also negatively impact a Project's performance trends and will certainly be an issue as the Agency implements EVM.
- NOTE: This is related to Gap-18 but is more focused on issues with data accuracy and level of data resolution where as Gap-18 is more focused on issues between data from different reports and system interfaces.

Relative Gap Complexity Factor

- 7-28;28;28;14



Gap-2 (Ranked Overall Priority 2)

Office of the Chief Information Officer

Gap Statement:

- The projects must obligate and cost funds at the same WBS level

Gap Elaboration:


- SAP is configured to require obligations and costing at the same WBS Level, this is apparently based on an Agency Policy. However, it forces the Projects to accept a trade off between having a detailed enough WBS (working to low enough WBS levels in SAP to sufficiently plan, track, and manage work) against the high level of effort necessary to manipulate SAP at those detailed WBS levels (shifting funds across lower level WBS elements requires significant SAP transactions to 'roll back' previous transactions, redistribute guidelines across the affected WBS elements, then reenter all the SAP transactions).
- As a result the projects often accept a higher WBS level of obligation in SAP then manually tracking costs at lower WBS levels with spreadsheets or other tools outside the system.

Team Observations:

- The projects indicated that requirements to obligate and cost at the same WBS level significantly increases the effort necessary to manage within the system
- This is primarily an Agency policy issue which drove application design constraints.
- This gap forces the Projects to choose between spending the additional effort necessary to maintain sufficiently detailed data in the system or spending less effort but maintaining the more detailed data outside of the system. The Projects usually chose the path of least effort which means some Projects choose to manage critical data outside of the system.

Relative Gap Complexity Factor:

- 5-20;40;20;20



Gap-59 (Ranked Overall Priority 3)

Office of the Chief Information Officer

Gap Statement:

- The OCFO and the Center Property Custodians do not have a real property system, integrated with NASA's financial system, to track the value of NASA's real property portfolio.

Gap Elaboration:

- This is necessary to achieve a "clean audit"
- Need a single integrated system that tracks all capital assets for the agency.
- Standardizes real property classifications and ledger accounts (e.g. buildings vs. structures)

Projected Benefits:

- Improves NASA's financial integrity
- Eliminates reconciliation data entry resulting in improved efficiency and accuracy of the function.



Gap-16 (Ranked Overall Priority 4)

Office of the Chief Information Officer

Gap Statement:

- The Projects do not always receive funding in a timely manner.

Gap Elaboration:

- Even after approval of the Agency's operating plan there is often a several week delay before projects receive funding.
- The problem appears to be before funds are distributed to the Mission Directorates as the MDs seem to quickly distribute funds once received.
- Project must accommodate these delays with work stoppages/delays, contractors working at risk, or additional effort to realign remaining prior year budget to cover the delayed funds.

Team Observations:

- The Projects indicated that a delay in receiving funds significantly increases the risk of not completing as planned.
- This is primarily a process issue.
- This gap can prevent the start of new work and interfere with the timely payment for work already in progress. It may result in contractors deciding to begin work at their own risk. Projects often divert efforts from other priorities in order to redistribute work and available funds. This can negatively impact a Project's performance trends and will certainly complicate the ability to produce reliable and accurate EVM reports.

Relative Gap Complexity Factor:

- 2-0;0;50;50



Gap-1 (Ranked Overall Priority 5)

Office of the Chief Information Officer

Gap Statement:

- The Projects occasionally need more WBS elements (levels) than are available.

Gap Elaboration:


- The projects often use spreadsheets or other tools to establish lower level structures for tracking work below the lowest WBS level allowed in SAP.
- This is sometimes related to the need for more visibility into tracking contractor's work and cost.
- This also applies to cases where in-house sub project type work is distributed across different Centers.

Team Observations:

- Several projects report that the current number of WBS levels available in SAP does not provide a sufficiently detailed level of information to effectively manage the work.
- This is primarily a policy issue which drove application constraints that limited the resolution of data a project can maintain in the system
- This gap results in Projects maintaining necessary levels of WBS detail in other tools outside the system. This additional detail is most likely necessary for the Agency to implement effective EVM but such data is not available to the SAP system.

Relative Gap Complexity Factor:

- 2-50;50;0;0



Gap-18 (Ranked Overall Priority 6)

Office of the Chief Information Officer

Gap Statement:

- The Projects receive conflicting data when pulling reports on the same information but from different systems.

Gap Elaboration:

- Reports on civil servant manpower actuals from different sources (i.e., ALDS, BRIO, WISP, Web TADS) can have different numbers - There is ambiguity over the source authority and which system has precedence.
- The lag time between pay date and ALDS reporting of charges to the project make it difficult to reconcile or make Web TADS changes within the allowed three pay period window.
- This is compounded by the lack of standard reporting policy and templates, each project pulls data from the various systems according to their own favorite report, filters, and bookmarks.
- The Agency seems to have multiple systems/interfaces performing the same (or similar) functions (the variety of labor and workforce related systems is a prime example). There is ambiguity regarding the overlapping roles, responsibilities, and data contents of these systems.

Team Observations:

- Several projects indicated that the data reported from different systems is not always consistent. This may be a timing issue related to a lack of some user's awareness about how batch oriented transactions propagate data through the systems. It may also be related to confusion over specific roles and responsibilities of systems with similar functions.
- This is primarily an application interface issue. However, the lack of a strong Agency policy regarding development of a uniform system architecture has allowed multiple and partially redundant systems and interfaces to emerge.
- This gap reduces confidence in the system. It diverts efforts from other priorities as Projects evaluate multiple reports before selecting which data to report,
- NOTE: This gap is related to Gap-51 but is more specific to the system's labor reports where as Gap-51 is more specific to the system's data accuracy and data resolution

Relative Gap Complexity Factor:

- 4-25;50;25;0



Gap-64 (Ranked Overall Priority 7)

Office of the Chief Information Officer

Gap Statement:

- The OCFO does not have an automated process and standardized tools necessary to facilitate timely and accurate reconciliation of the SAP funds balance with the Treasury general ledger account.

Gap Elaboration:

- NASA's inability to balance funds with Treasury has been an annual audit deficiency for years.
- Achievement of a clean audit is a high priority to the administrator.

Projected Benefits:

- Improve NASA's credibility with Congress, OMB, and the general public.
- Improve NASA's efficiency to better utilize the Agency's funds to support the mission.
- Increase likelihood of obtaining a clean opinion



Gap-27 (Ranked Overall Priority 8)

Office of the Chief Information Officer

Gap Statement:

- Projects report that the integration of WBS, financial, manpower planning, and scheduling data is a problematic and manual process.

Gap Elaboration:


- There is no Agency-wide resources/budget integration and planning tool that can be used by different Centers working on the same project.
- The IBOT tool works well within JSC but doesn't integrate and provide detail info for work at other Centers, the system can't capture actuals across all stakeholders (marrying phasing plan with actuals).
- There is no Agency designated system of record for scheduling data, configuration management data, and other critical but non-SAP data - however, there are numerous external and ad-hoc systems which Projects and Centers have developed around SAP/BW to provide this integration - such systems provide only limited and sometimes questionable integration.
- How to do EVM on large, multi-center, multi-contractor projects using Agency provided tools and a standard process hasn't been developed/communicated (No standard process or tools to establish and manage EVM baselines).

Team Observations:

- Most Projects indicated there is a lack of guidance and standards for integrated cost, schedule, and work planning. There is also a lack of appropriate tools for developing integrated reports.
- This is fundamentally a policy issue. However, the lack of a strong Agency policy regarding the development and implementation of a uniform system architecture, has allowed multiple and partially redundant systems and interfaces to emerge.
- This gap has contributed to the proliferation of local "integration" tools across then Centers, tools which may serve a local need but often do not integrate effectively with other Agency systems. The lack of integration across cost, schedule, and work systems will negatively impact the Agency's ability to implement effective EVM.

Relative Gap Complexity Factor:

- 4-0;50;0



Gap-67 (Ranked Overall Priority 9)

Office of the Chief Information Officer

Gap Statement:

- NASA does not have the capability to load the next fiscal year budget structures prior to current fiscal year end close.

Gap Elaboration:

- Delays funds distribution process
- Biggest impact to new initiatives but also delays funding to existing projects

Projected Benefits:

- Seamless transition between fiscal years from a funding perspective.



Gap-66 (Ranked Overall Priority 10)

Office of the Chief Information Officer

Gap Statement:

- The missions and mission support organizations do not have a standardized, integrated set of tools and processes to create, maintain, track and report phasing plans.

Gap Elaboration:

- Better insight into unobligated balances is necessary to more effectively manage funds distribution agency-wide.
- In the year of execution, better insight into our phasing plans and performance against those plans will ensure NASA is adequately expending appropriated funds.
- An enhanced phasing plan processes and tools also provide missions enhanced capability to assess performance.

Projected Benefits:

- Benefits both missions, the CFO, and other institutional organizations by allowing CFO to more effectively manage the flow of funds.



Gap-4 (Ranked Overall Priority 11)

Office of the Chief Information Officer

Gap Statement:

- The projects can not use SAP/BW to meet the current set of reporting requirements.

Gap Elaboration:


- There seems to be no Agency standard process or tools to implement the reporting requirements.
- Projects frequently export data from multiple systems into Excel. The data is then integrated in Excel to generate the required reports.
- There are lots of related systems containing data, but the projects can't get integrated reports across all the related systems - significant effort is required to manually integrate the data and compile the reports.
- Different people/organizations want to see data in different formats - no two seem to have the same format requirements - there is no standardization in the reporting format - requires manual translation and extra effort.
- The required reporting format often doesn't match the output capabilities of the commonly used tools - requiring manual "cut & paste" to create the necessary charts and reports.

Team Observations:

- The existing reporting capabilities of SAP/BW seldom meet the reporting requirements levied on the Projects.
- This is primarily an application issue which has been compounded by the lack of reporting standards across the Agency.
- This gap causes Projects to spend time and effort exporting and manually integrating relevant data into the multiple formats necessary to meet all the different reporting requirements. As a result, it is very difficult to maintain consistency in the reporting format and contents across Projects.

Relative Gap Complexity Factor:

- 4-0;50;50;0



Gap-49 (Ranked Overall Priority 12)

Office of the Chief Information Officer

Gap Statement:

- The Projects have difficulty maintaining effective planning and control during the end-of-year closeout period.

Gap Elaboration:

- SAP is unavailable for a long period of time during end of year closeout/startup.
- When the system comes back on line after the end-of-year closeout the data in the system is often not stable until late December or early January. Also, after start-up, a surge of effort is necessary to enter the backlog of manually processed transactions.
- Re-bills from pool related charges can cause unexpected changes in a Project's actual costs. The changes sometimes occur several weeks after the Project thought the books were closed - there are no reports available to track the re-billing activity during the shut down period.
- The Procurement system shuts down (stops accepting non-emergency PRs) several weeks prior to the End-of-Year SAP/BW shutdown - This, in conjunction with the efforts to recall and reallocate uncommitted funds, makes it very difficult for a Project to maintain stable operations during the last and first quarter of each FY.
- There is an issue with changing WBS numbers each new FY - apparently some types of funds, particularly grant and reimbursable funds, may be assigned new WBS numbers which significantly complicates and sometimes prevents the year-to-year traceability of the funds.
- Pooling un-obligated funds from previous FYs into a current year WBS makes it difficult to track and manage total project costs and reconcile multi year project expenditures.

Team Observations:

- The Projects indicated that the length of time required for year-end closeout seems excessive, especially compared to what is heard regarding industry norms. The Projects indicated they are often "working blind" for more than a month and have serious concerns about effectively maintaining and reporting project control during this period.
- This is fundamentally a policy issue but from a practical perspective it is more a process and resource issue. (lack of resources to more quickly process the volume of end of year transactions).
- This gap increases the use of manual processes and temporary workarounds, causes a surge in the demands placed on support organizations, and prevents the Projects from pulling accurate and timely reports for more than a month.

Relative Gap Complexity Factor:

- 28-18;29;35;18



Concept of Operations Document

Office of the Chief Information Officer

IEEE Standard 1362-1998 defines the content of ConOps as:

1. Scope
 - a) Identification
 - b) Document Overview
 - c) System Overview
2. Referenced Documents
3. Current system
 - a) Background, objectives and scope
 - b) Operational policies and constraints
 - c) Description of current system
 - d) Modes of operation
 - e) User classes and other involved personnel
 - f) Support Environment
4. Justification for and nature of changes
 - a) Justification of changes
 - b) Description of desired changes
 - c) Priorities among changes
 - d) Changes considered but not included
5. Concepts for the proposed system
 - a) Background, objectives and scope
 - b) Operational policies and constraints
 - c) Description of current system
 - d) Modes of operation
 - e) User classes and other involved personnel
 - f) Support Environment
6. Operational Scenarios
7. Summary of impacts
 - a) Operational Impacts
 - b) Organizational Impacts
 - c) Impacts during development
8. Analysis of the proposed system
9. Notes