



Demystifying Risk Assessment


NASA - Marshall Space Flight Center
Office of Strategic Analysis & Communication
Performance Analysis & Integration Office
Project Planning & Analysis Team

Jimmy Black (NASA, MSFC CS40)

Greg Smith (Smith & Associates, LLC)

Background




- MSFC is one of 10 NASA field centers
- OSAC responsibility includes PP&C and Risk Integration
- PAIO is the PP&C / Schedule Risk process owner
- PP&A owns schedule, EVM, related risk assessment, integration processes



Systems Engineering (SE) is an interdisciplinary field of engineering, that focuses on the development and organization of complex artificial systems. Systems Engineering integrates other disciplines and specialty groups into a team effort, forming a structured development process that proceeds from concept to production to operation and disposal. Systems Engineering considers both the business and the technical needs of all customers, with the goal of providing a quality product that meets the user needs.

- From Wikipedia, the free encyclopedia


Cost & Schedule Relationships




Quantitative Cost/Schedule Risk Assessment (C/SRA)

➤ Why do it?

- To determine the probability of finishing on or before a given point in time for a given cost
- To determine the time and cost requirements for required “confidence levels” – *NASA policy*
- Because history keeps repeating itself...



Risk Assessment – Basic Process Flow Diagram



Risk Assessment


Data Collection Methods



- Data collection methods, in order of accuracy:
 - Data Interview - Evaluate data points independently by reviewing data and interviewing personnel, then enter each data point discretely (most accurate method)
 - Analogy/Historical – Collect and evaluate data for the subject project or similar projects (accurate but subject to variation based on applicability)
 - Grouping – Assign risk parameters to data points that share common characteristics (not as accurate, but acceptable)
 - Blanketing – Assign risk parameters with a parametric across the entire project (not very accurate, can be difficult to validate or defend)
 - Heuristic – Make your best educated “guess” (very questionable basis or validity)

Risk Assessment

Data Collection Methods



➤ Data Interview

- Individual Interviews (one on one)
- Delphi Technique
- Group Discussions

➤ Analogy/Historical

- Data review (past similar)
- Regression Analysis (current or past)



Risk Assessment

Data Collection Methods

➤ Grouping

- WBS
- RBS
- Risk Register
- Duration



➤ Blanketing

- Project Type
- Weight, Volume, Power, Thrust
- Time and/or Cost




➤ Heuristic

- Analyst or Technical Expert Judgment



From a recent Agency briefing...



Transparent ovals added to show correlation to previous slide...

Be aware...

- Summarization of detail results in larger ranges of output values

Source: Jimmy Black study, August 2004

Case	# Samples	Original Finish Date	50% Probability	80% Probability	100% Probability	Slipage % 50% Prob	Slipage % 80% Prob	Slipage % 100% Prob
100 Act 1 Day Dur	1000	01/07/2005	02/08/2005	02/10/2005	02/17/2005	32.00%	34.00%	41.00%
10 Act 10 Day Dur	1000	01/07/2005	02/08/2005	02/16/2005	03/10/2005	32.00%	40.00%	62.00%
1 Act 100 Day Dur	1000	01/07/2005	02/03/2005	03/07/2005	04/26/2005	27.00%	59.00%	109.00%
100 Act 1 Day Dur	10000	01/07/2005	02/08/2005	02/10/2005	02/18/2005	32.00%	34.00%	42.00%
10 Act 10 Day Dur	10000	01/07/2005	02/08/2005	02/16/2005	03/28/2005	32.00%	40.00%	80.00%
1 Act 100 Day Dur	10000	01/07/2005	02/03/2005	03/08/2005	04/29/2005	27.00%	60.00%	112.00%



Be aware...

- With all other data values equal, the PDC affects output values

Source: Greg Smith study, August 2004

PDC	20%	80%	Range (1)	Density (2)	Rank (3)
Beta	2/24/03	3/4/03	8	0.42	1
Triangular	3/17/03	4/1/03	15	0.79	2
Normal	4/8/03	4/18/03	10	0.53	3
Uniform	4/4/03	4/23/03	19	1.00	4

- (1) – absolute difference between the 20% and 80% dates
- (2) – PDC range divided by Uniform PDC Range
- (3) – determined by optimism of 20% to 80% results






How do I pick the best PDC?

- How many identified risks and opportunities impact this event?
- What are the magnitude of the possible impacts?
- Are mitigation plans in place?
- Do we have control over any of these impacts?
- Are the risks and opportunities well defined?
- How confident am I in my data points?




Common Probability Distribution Curves (PDC)

Uniform (flat)



Normal (bell shaped)

Always symmetrical




Triangular (pyramid shaped)

Can be symmetrical or asymmetrical



Beta (skinny bell shaped)

Can be symmetrical or asymmetrical



Schedule Risk Assessment

Results Analysis

Date: 07/25/2002 9:58:36 AM

Samples: 500


Unique ID: 0

Name:

Completion Std Deviation: 22.09 d

95% Confidence Interval: 1.94 d

Each bar represents 10 d



Initial Analysis (Duration -5% to +40%)

Completion Probability Table

Prob	Date	Prob	Date
0.05	Mon 07/19/04	0.55	Fri 09/03/04
0.10	Mon 07/26/04	0.60	Wed 09/08/04
0.15	Fri 07/30/04	0.65	Tue 09/14/04
0.20	Thu 08/05/04	0.70	Fri 09/17/04
0.25	Wed 08/11/04	0.75	Fri 09/24/04
0.30	Tue 08/17/04	0.80	Wed 09/29/04
0.35	Thu 08/19/04	0.85	Wed 10/06/04
0.40	Tue 08/24/04	0.90	Thu 10/14/04
0.45	Fri 08/27/04	0.95	Wed 10/27/04
0.50	Tue 08/31/04	1.00	Mon 12/13/04


****Scheduled Completion - 8/22/04****

Cost Risk Assessment

Results Analysis

Date: 11/10/2003 2:47:22 PM
 Samples: 1000
 Unique ID: 1
 Name:

Cost Standard Deviation: \$37,342.91
 95% Confidence Interval: \$2,314.54
 Each bar represents \$25,000.00



Cost Probability Table


Prob	Cost	Prob	Cost
0.05	\$4,961,993.77	0.55	\$5,018,696.98
0.10	\$4,971,284.06	0.60	\$5,024,439.88
0.15	\$4,978,578.14	0.65	\$5,030,154.81
0.20	\$4,984,960.83	0.70	\$5,037,085.72
0.25	\$4,989,130.03	0.75	\$5,043,163.95
0.30	\$4,995,243.23	0.80	\$5,049,927.99
0.35	\$4,999,294.36	0.85	\$5,057,663.15
0.40	\$5,003,588.40	0.90	\$5,067,874.77
0.45	\$5,008,437.29	0.95	\$5,079,801.44
0.50	\$5,013,328.90	1.00	\$5,143,719.49

11th run - revised CS FTE and other costs

****Budget - \$4.9 M****

Risk Critical Analysis


- Indicates whether or not a task is “risk critical” (i.e. during calculations, whether or not it becomes a Critical Path task)
 - Critical Path – the string of tasks that dictates the completion date
 - May not always be technically “critical”
- If a task becomes critical, the tool indicates percentage of time the task is critical during simulation



Sensitivity Analysis



- Indicates the potential impact an activity has on the overall project or program completion
- Intersection of red and green indicates current schedule project completion
- Red is threat potential
- Green is opportunity potential



How To Use The Results

- Gain an understanding of the probability of completing by a certain date & cost
 - Use to establish contingency or reserve
 - Monitor the contingency as it gets used
- Understand where the risk areas are so they can be monitored and proactively managed
 - Sensitivity Analysis
 - Risk Critical Analysis



