




Developing & Validating a Center Earned Value Management System


Delivered by: Calvin R. Chambers

Jet Propulsion Laboratory, California Institute of Technology




Agenda

- Background
 - JPL at a Glance
 - Program Business Management Division
 - EVM System Development Timeline
- Key Components of EVM System
 - Architecture
 - Implementation
 - Education & Training
- EVMS Validation
 - Progress Assistance Visits
 - Validation Review











JPL at a Glance

- NASA's Jet Propulsion Laboratory
 - Federally Funded Research and Development Center
 - A division of the California Institute of Technology
- Dedicated to
 - Robotic space science and exploration
 - The scientific study of the Earth as a planet
- In total, JPL has
 - Nineteen spacecraft
 - Six instruments arrayed across the solar system




JPL at a Glance – Projects




<http://www.nasa.gov/centers/jpl/missions/index.html>

This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.




EVM System Development Timeline



This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.



Key Components of EVM System

Architecture

- Processes
- Documentation
- Tools
- Customer Support

Implementation


- Roll Out
- Cost of Implementation
- Surveillance Program

Education & Training

- Curriculum
- Target Audiences
- Monitor Attendance

This document has been reviewed for export control and it does NOT contain controlled technical data.


© 2009 California Institute Technology. Government sponsorship acknowledge.



Key Components of EVMS – The Process


Architecture

Story Boarding



This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.



Processes – Lessons Learned

- Define and system engineer your processes
- Document your process
- Understand and negotiate the interfaces between your processes, especially when they cross organizational boundaries
 - Accounting, Risk Management, Subcontract Management, Material Management
- Beware of Functional Silo's
 - Functional Organizations will sub optimize the end-to-end process to simplify their own roles
- Integrate the Process with the Tools and then run a Pilot



Key Components of EVMS – Documentation

Architecture

System Description

JPL DocID: 67032, Rev 5

JPL
EARNED VALUE MANAGEMENT
SYSTEM DESCRIPTION

THIS MANUAL AND THE INFORMATION CONTAINED HEREIN IS THE
PROPERTY OF THE JET PROPULSION LABORATORY AND IS FOR
OFFICIAL USE ONLY. ANY UNAUTHORIZED USE OF THE MANUAL OR
ITS CONTENTS IS STRICTLY PROHIBITED.

September 2006

*Paper copies of this document may not be current and should not be relied on for official purposes.
The current version is in the JPL Rules! Information System at <http://rules/>*

JPL DocID: 67032, Rev 5


Table of Contents

Introduction
EVMS Evaluation Guide (Cross-Reference Index)
Section 1.0 – Organizing Project Work
Section 2.0 – Scheduling
Section 3.0 – Work / Budget Authorization
3.1 Work Delegation and Authorization
3.2 Cost Planning and Budgeting
Section 4.0 – Accounting
Section 5.0 – Indirect Cost Management
Section 6.0 – Material Management
Section 7.0 – Subcontract Management
Section 8.0 – Managerial Analysis
8.1 Managerial Analysis
8.2 Estimates-at-Completion
Section 9.0 – Change Incorporation
Section 10.0 – Surveillance
Section 11.0 – Acronyms and Glossary of Terms

-ii-

This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute of Technology. Government sponsorship acknowledge.




Documentation – Lessons Learned

- Utilize outside reviews to strengthen your System Description
 - 3rd Party Assessments
 - Caltech Audit
 - DCMA PAV's
- Include cross walk that maps the EVM Criteria & Guidance to Systems Description procedures
- If possible, provide one, all-inclusive document
 - Guidance
 - Process
 - Procedure
 - Responsibilities




Key Components of EVMS – Tools

JPL's Resource Management System (RMS)




This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.




Tools – Lessons Learned

- Form Integrated Product Development Team
 - Responsible for Process
 - System
 - Tools
 - Education
 - Training
 - Surveillance
- Provide sufficient end user functionality or they won't use your "tools"




Tools – Lessons Learned

- User friendly (Excel-friendly front end)
- Build business rules into the system
- Manage end user expectations with in system limitations
- Employ System Engineering
 - Requirements Tracking
 - Data Flow Diagrams
 - Software Management Plan
 - System Configuration Management
 - Interface Control Documents




Tools – Lessons Learned

- Perform adequate testing
 - Consider adding a Software Test Engineer to the team
 - Develop Test Plans and procedures
 - Perform regression testing across software interfaces
- Develop Systems Architecture that supports end users
 - Cobra, FFE, FFEX: still running on the Desk Top
 - 190 Cobra/FFEX Users & 1600+ FFE Users
 - Downside: System Configuration issues




Tools – Lessons Learned

- Conduct Reviews
 - Functional Requirements Review (1)
 - System Architecture Review (1)
 - Technical Design Reviews (6)
 - Critical Design Review (1)
 - Delivery to Operations Review (2)
 - Tracked Disposition of Requirements tracking
 - Mandatory
 - Desirable
 - Rejected
 - If Rejected, Explain WHY?




Tools – Lessons Learned

- Review Attendance is Critical
 - Who reviewed this thing?
 - Stakeholders (Programs & Projects)
 - Functional Organizations
 - End Users
 - Role Players (CAM's, PEM's)



Key Components of EVMS – Customer Support

- Liaison Support
 - Formulation Team
 - Institutional Business Systems
 - Institutional Exercises
 - Institutional Business Issues
- Customer Support Group
 - End User Support – System/Tool Upgrades, Process issue resolution
 - RMS User Group
 - Service Requests
 - Work Shops
 - Tool Training



Key Components of EVMS – Customer Support

- RMS Web Site
 - System Architecture
 - Process Flows
 - Systems Description
 - User Guides
 - System Upgrade release notes



Key Components of EVMS – Customer Support

RMS
HOME
About RMS
Overview
EVM
FAQs
EV Terms
PMCR Process
Getting Started
PEMs
PRAs
PSAs
Line Administrator
CogE/CAMs
Project Managers
System Arch
FFE
FFEX
Cobra
Middleware
Work Agreement
Scheduling
Training
EVM Training
User Guides
Class Materials
User Group
Tech Support
RMS Team
Other Sites

NEW! [Updated JPL EVM System Description & Procedures Rev 5\(pdf\)](#) **NEW!**


RMS FY08 General Rate Update Instructions

Work Agreement (WA) User Guide	CMIO's EVMS Validation Letter From DCMA
FFE	Cobra
Backing up your old FFEs	Backing up your Cobra Projects
Downloading the FFE Master 8.0	Importing the FY'08 Calendar Sets for your Cobra projects
Downloading the FFE Engine Setup and the updated FY'08 Rates	Loading the To-Go budget After FY'07 Replan (RACR)
Globally Updating your 7.0 FFEs to version 8.0 with FY'08 rates	Recalculate To-Go Baseline with FY 08 Rates w/out RACR
Running the BatchFFE process with the FY'08 rates	Correct Procedure for Restoring a Cobra Backup
Common FFE Validation Errors/Warnings	

RMS
Resource Management System


This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute of Technology. Government sponsorship acknowledge.



Customer Support – Lessons Learned

- Provide job aids to end user's
 - RMS website
 - User guides
 - Check lists
 - Update Instructions (online tutorials)
- Communicate system changes to end users (multi-media)
- Conduct workshops on complex project management processes
 - Estimates-to-complete
 - Re-baseline
 - Work package planning
 - Variance analysis



Customer Support – Lessons Learned

- HELP DESK SUPPORT!!!!!!
 - Timbuktu (remote capability to take over end user work station)




Key Components of EVMS – Implementation

Implementation

- Typical Implementation
- Cost of Implementation
- Surveillance Program


This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.




Typical Implementation

- Project Applicability
 - Projects over \$20M full life-cycle cost (7120.5D) (excluding launch vehicle)
 - Projects entering Phase C/D after October 2003
 - Other Projects **as requested/ required** by NASA
- A Life Cycle Process
 - Foundational work for resource planning begins with Proposals & Pre-phase A projects
 - Phase A→B Transition and early Phase B Projects convert to Resource Management System for Performance Measurement Baseline (PMB) development




Typical Implementation



This document has been reviewed for export control and it does NOT contain controlled technical data.


© 2009 California Institute Technology. Government sponsorship acknowledge.



Typical Implementation – Cost


- Cost Account Manager (CAM) investment
 - More intensive planning during Phase B
 - Roughly 10% additional CAM time for Analysis & Corrective Action Planning during Phase C/D
 - Business personnel requirements – Phase B/C/D
*(Project Business Mgr. *, Project Schedule Analysts, & Project Resource Analysts)*
 - Total Project Value B/C/D

<ul style="list-style-type: none">■ \$500M to \$1B■ \$200 to \$500M■ \$70 to \$200M■ \$25 to \$70M	<u>Est. Business Staff</u> <i>(includes PBM* + PSAs + PRAs)</i> <ul style="list-style-type: none">7.0 – 9.0 FTEs Phase B/C/D5.0 – 7.0 FTEs Phase B/C/D4.0 – 5.0 FTEs Phase B/C/D2.0 FTEs Phase B/C/D
---	--
 - Life-Cycle business staffing profile GUIDELINES & the Procedure for Estimating Business Staffing is found in JPLRules! (*DocID 68053 & 68054*)
- A Project Business Manager is mandatory for Projects \$200M and greater.***



Typical Implementation – Support

- During Phase B Cost Management Implementation Office (CMIO) collaborates with Projects in support of EVM implementation
 - Coaching/Mentoring
 - Planning guidelines
 - Subcontractor flow down of EVM Reporting requirements
 - Subcontractor IBR planning & preparation
 - Evaluation of baseline plan (Metrics test)




Implementation Support – Lessons Learned

- Provide proposal estimating guidance for Project Business Management
- Liaison support helps transition projects into EVM
- Reduces the projects concerns regarding EVM implementation
- Lack of liaison support led to critical process failures



Surveillance Program




ACRONYMS

PDR—Preliminary Design Review
FAD—Formulation Authorization Document
KDP—Key Decision Point


This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.




Surveillance Review Process

- Planning and kick-off
- Data review and analysis
- Reporting
 - Audit Report including projects corrective actions
- Subsequent review actions
 - Documented closeout of corrective actions




Surveillance Reviews – Lessons Learned

- Surveillance issues must be monitored and assessed
 - Process
 - System
 - Tool
 - Education & training
 - Practice
- Projects corrective actions must be monitored
 - Caltech Audit Services provided additional “horse power” for monitoring and closeout of action items




Education & Training

- Curriculum
- Target Audiences
- Monitor Attendance




Curriculum

- Executive Management Course
 - Executive Council
 - Division Management
- Cost Planning, Scheduling, Estimating & Performance Management Course (4.5 days)
 - Project Teams (PM, PEM, CAM, PRA/PSA)
 - Tailored RMS training for Line Org. Administrators
 - 25 Business Management training nearly complete
- Integrated Material Management
- Project Bus. Mgt Division EVM training modules




Curriculum

- Specifically tailored tool training
 - FFE
 - FFE Power User
 - Work Agreement
 - Work Agreement Custodian
 - Deltek Cobra



Target Audience

- Identify project with education & training needs
 - Audit requirement (#1 priority)
 - Identify future project training requirements (#2 priority)
- Identify Cost Account Managers (CAMs)
 - List of Priority 1 CAMs
 - List of Priority 2 CAMs
- Interrogate training records
 - Identify training gaps
 - Schedule CAMs for class




Monitor Attendance

REQUIRED JPL EVM & MATERIAL MGMT TRAINING for 3X PEMs & CAMs														
					EVM/Performance Mgmt Workshop Hour Course)					Integrated Material Management - A (2 Hour Course)				
	Name	Project	ORG	PEM/CAM	Cmpltd Before 8-Aug	8/4/2006 Mandatory Attendance	8/8/2006 Mandatory Attendance	8/21/2006 Too Late for Audit		Cmpltd Before 4-Aug	4-Aug	21-Aug	24-Aug	28-Aug
1	GAVIT, SARAH	KEPLER	310	CAM			X			C				
2	BROWN, G.M.	DAWN	310	PEM		X					X			
3	DURHAM, DAVID M - 101218	AQUAR	310	PEM	C					C				
4	HOLDEN, JAMES R	OCO	310	PEM	C					C				
5	GUSKE, PATRICK J	OCO	313	CAM	C									
6	KORDON, MARK A	DAWN	313	CAM		X								
7	SCHIMMELS, KATHRYN A	DAWN	313	CAM	C*					C				
8	TALLEY, KEVIN P	PHOENIX	313	CAM		X				C**				
9	BUCK, CARL W	KEPLER	314	CAM	C*					C				
10	SMITH, ROBERT R	DAWN	314	CAM	C*					C**/C				
11	ZAMORA, KATHYA G	DAWN	314	CAM	C*					C**				
12	WIRTH, JOHN W - 101290	AQUAR	314	PEM	C					C				
13	BINGHAM, ANDREW W	DAWN	315	CAM			X			C**/C				
14	DUBON, LYDIA	DAWN	315	CAM			X				X			
15	ELLIOTT, ROBERT G	DAWN	315	CAM	C					C				
16	MIYAZONO, CALVIN K	DAWN	315	CAM	C					C				
17	MURRAY, ALEXANDER T - 104313	AQUAR	316	CAM		X		X					X	
18	GODDARD, JAMES L	DAWN	317	CAM										X
19	POLANSKEY, CAROL	DAWN	317	CAM	C*						X			
20	THOMAS, REID C	DAWN	317	CAM			X			C				
21	RAYMOND, CAROL A.	DAWN	322	PEM		X								
22	GAUTIER, THOMAS N	KEPLER	326	CAM		X				C				
23	CHAO, YI - 101680	AQUAR	328	PEM			X					X		
24	MILLER, CHARLES E	OCO	328	PEM	C					C				


This document has been reviewed for export control and it does NOT contain controlled technical data.

© 2009 California Institute Technology. Government sponsorship acknowledge.




Education – Lessons Learned

- Modularize training
 - Projects wanted just-in-time training that supported the project's life cycle
- Soliciting additional Sr. Mgt support to attend courses
- Monitoring and status course attendance




EVMS Validation

- Progress Assistance Visits
- Validation Review Process




Progress Assistance Visits – DCMA

- Familiarization with contractor's EVMS
- Assess contractor progress towards compliance with Industry Guidelines
 - Documentation/data review
 - Manager interviews
- Identify potential problems, clear up misunderstandings
 - Discrepancy Reports
- Prepare evaluation report
- Present findings/recommendations to contractor
- Establish date for Initial Validation Review




JPL PAV – Lessons Learned

- Joint NASA/DCMA team conducted two PAV's in preparation for Validation Review
 - JPL would not have achieved Systems Validation without PAV's
 - PAV's help focus lab management and resources to address remaining gaps
 - PAV Team recommended alternative approaches to satisfy EVMS criteria




Validation Review Process

- What is a Validation Review
- Validation Review process
- JPL Validation Review lessons learned




What Is a Validation Review?

- Formal recognition of certification by an independent party that a company's EVMS meets the ANSI/EIA-748 EVMS Guidelines
- Ensure management system development and deployment meets the intent of the industry guidelines
 - For effective and efficient planning and control
 - To properly relate cost, schedule ,and technical accomplishment
 - To ensure valid, accurate, and timely data




Validation Review Process

- Determine EVMS compliance
 - Ensure management system design and operation meets the intent of the Industry Guidelines
 - Assess supplier's knowledge and use of the EVMS
 - Documentation/data review
 - Manager interviews
- Present findings/recommendations to the supplier
- Establish detailed corrective action plan
 - For closure of outstanding issues
 - For obtaining acceptance
- Complete evaluation report




JPL Validation Review – Lessons Learned

- Provide logistic support
 - Facility for review team
 - Power
 - Internet access
 - Projection
 - Schedule and facilitate CAM interviews
- CAM interviews
 - CMIO team member attended interviews
 - Take copious notes
 - Team meetings to out brief the days events



JPL Validation Review – Lessons Learned

- Resolving Validation Team issues
 - Identify any issues early in the review
 - Ask for clarification
 - Resolve issues prior to Validation Team departure
 - Track the closure of all Discrepancy Reports
 - Monitor closeout issues



Conclusion

- EVMS renders a business process to practice and should not be confused with a tool installation
- Form an Integrated Product Development Team
- Define your processes
- Pilot Process with the tools – incorporate changes
- Develop just-in-time education for the PROCESS and the tools
- Perform surveillance and analyze weaknesses – process, tool, practice, education
- EVM – it's not a job; it's an Adventure!