

NASA PM Challenge 2009

Assessing Schedule Health - STAT!



Glen Harrison & Ken Poole
NASA/MSFC/CS40 PP&A Team
256-544-3385 & 256-544-2419



Agenda

1. Purpose

2. Background

3. Tool Description

4. Key Benefits

5. Output Examples

6. Demonstration



Purpose


- ❖ **Introduce the NASA developed Schedule Test and Assessment Tool (STAT)**
 - ▶ Capabilities
 - ▶ Benefits
- ❖ **Enhance audience awareness of the importance of determining schedule credibility**



Background

Why Assess Schedules?

Dilbert



Because...

The schedule may not reflect an accurate and truthful picture (the plan and/or status may be inaccurate or the scheduling process may be flawed)

Ignorance or Deceit?



Background (Cont.)

Why Assess Schedules?

Other Considerations...

1. Schedule may not reflect the total scope of work
2. An inaccurate model of the planned implementation provides an incorrect basis for resource planning
3. Schedule may not identify the critical path
4. Schedule may not be integrated
 - Internally (task interdependencies)
 - Externally (other NASA Centers, contractor schedules, international partner or university schedules, etc.)
5. Improves internal schedule development & maintenance
6. Improves/validates Performance Measurement Baseline
7. Heightened interest by DCMA in schedule credibility



Background (cont.)

Identify Needs

Recognized need for improvements to processes/tools for project schedule development, assessment, analysis, and reporting.

Support

Assists Projects in
Schedule
Development

Improves &
Validates On-
going Schedule
Credibility

Automate

Increased
Efficiency in
Manpower and
Time

Quick-Turnaround
Assessments

Increased Accuracy
in Data

Report

Detailed,
Intermediate and
Executive Level
Reporting

Combination of
Objective and
Subjective
Reporting

Assess

Schedule
Assessment for
Internal and
External
Schedules

Objective Metrics to
Quantify Schedule
Problems



Background (cont.)

Objective IMS Credibility Indicators

How Many or What Percentage of ...

1. Tasks/milestones with no predecessors?
2. Tasks/milestones with no successors?
3. Tasks with no “finish” successors assigned?
4. Imposed task/milestone constraints (or deadlines) within schedule?
5. Tasks/milestones with missing, inaccurate, or out-of-date status?
6. Summary tasks with interdependencies assigned?
7. Tasks marked as milestones?
8. Task/milestone dates are baselined?
9. Tasks/milestones that have very little Total Slack?
10. Tasks/milestones have Total Slack values that are too high?
11. Tasks with “estimated” durations? (MSP default or placeholder durations)
12. Major milestones have slipped?
13. Monthly baseline completions are missed and by how much?
14. Quantity of SS & FF logic relationships are used?

Subjective IMS Credibility Indicators

1. Work-off trends (past actuals vs. projected plan)
2. Low “Slack” analysis
3. Task duration profile



Tool Description

- ❖ **COM Add-in for Microsoft Project (.NET 2.0)**
- ❖ **Produces Microsoft Excel Charts and Graphs**
- ❖ **Wizard Interface used to automate process**

Schedule Test & Assessment Tool

Health Check

Trend Analysis

Reporting

Integrity & Health Indicators

- Current Status Date
- Remaining Duration
- Missing Predecessors
- Missing Successors
- Quantity of Constraints
- Missing Status
- Completion Stats
- High/Low Float Stats

Performance History & Future

- Historical completion rates
- Credibility of planned completion rates
- Indicates work "bow-wave"
- Indicates baseline credibility

Assessment Reporting

- Detailed Reports
- Analyst summary report
- Mgmt overview report



Key Benefits

1. Efficient use of manpower
2. Enhance schedule quality
3. Timely schedule analysis
4. Objective schedule assessment
5. Easy to use and understand
6. Prerequisite to risk assessment



Output Examples



Schedule Health Check


CS40 Schedule Health Check

Project Name: Project XYZ IMS 1.19a.mpp

Overall Project Health Status Indicator

 Y

 R



Schedule Status

Description	Current
Current Start (Note: earliest activity Early Start Date)	4/5/2006
Current Finish (Note: latest activity Early Finish Date)	7/27/2009
Approximate Remaining Work Days	684
Is this schedule externally linked to other schedules?	N
Status Date	10/31/2006

Previous
4/5/2006
7/5/2009
668
N
8/30/2006

Change (C-P)
22
16
0%
2%
63

Check for Improvements

Task and Milestone Count (Note: These counts exclude summary tasks)

Description	Count	% of Total
Total Tasks and Milestones	3057	
Completed Tasks and Milestones	501	16%
To Go Tasks and Milestones	2556	84%

Count	% of Total
3021	
387	13%
2634	87%

Change (C-P)
36
114
4%
-4%

Is the Status Date Current?

Logic (Note: These counts exclude summary and started/completed tasks)

Tasks and Milestones Without Predecessors	170	7%	Y
Tasks and Milestones Without Successors	393	15%	R
Constraints (Note: other than ASAP including deadlines)	235	9%	G
Summaries with Logic Ties (see note below)	5	0%	G
Tasks and Milestones Needing Updates	105	4%	Y
Actuals after Status Date	40	2%	Y
Tasks marked as Milestones (Note: having a duration of > 0)	0	0%	G

Incorrect Status

Missing Interdependencies & Number of Constraints

290	11%	R
425	16%	R
403	15%	R
8	0%	G
235	9%	R
52	2%	Y
3	0%	Y

120	-4%
32	-1%
168	-6%
3	0%
130	-5%
12	0%
3	0%

Note: The summaries with logic ties number is calculated as a percentage of tasks and milestones.

Additional Schedule Information

Additional Key Indicators


Tasks with No Finish Ties	17	1%
Recurring Tasks	33	1%
Tasks and Milestones with Estimated Duration	1	0%
Schedule traceable to WBS (Y/N)	Y	
Realistic Critical Path(s) (Y/N)	N	
Schedule Baselined Tasks	2783	91%
Resource Loaded (Y/N)	Partially	
Tasks and Milestones with 10 days or less Total Float	724	28%
Tasks with Total Float > 25% of remaining duration	793	31%

25	1%
38	1%
0	0%
Y	
N	
2569	85%
N	
1533	58%
910	35%

-809	-30%
-117	-4%



Schedule Performance Trend





Schedule Assessment Summary Report

Overall Summary Rating

Schedule Assessment Summary Report

Project XYZ Master Schedule

Status As of Oct-06

Automated →
stoplight rating
based on
performance
criteria and
weighting

R

Criteria: Avg.of Weighted

Support Rationale

R is <= 150 (50%),

Y is 175 - 225 (58% - 75%)

G is >=250 (83%)

Schedule Assessment Summary Comments

1. Too early in project to determine if req'd work-off rates are too optimistic.
2. Incomplete logic network indicates suspect schedule dates & critical path.
3. Key milestone slips did not reflect impact to Launch readiness date.

Y

User defined adjustment
to the overall rating

← Manual stoplight
rating can be
applied based on
additional insights
and information

Schedule Formulation and Integrity

Y

Criteria: (Health Matrix)

Matches Overall

Project Schedule Indicator


Scorecard Value:

100

Stoplight rating and data are
from current Schedule Health
Check

Schedule Formulation and Integrity: (Weighting 50%)

Key Schedule Formulation and Integrity Indicators



Based on 2556 to go tasks and milestones.



Schedule Assessment Summary Report

Schedule Performance Trend Data

R

Schedule Performance Trend: (Weighting 25%)


Criteria: Past 6 Months vs
Next 6 Months

R is >20%
Y is 11-20%
G is <=10%

Scorecard Value:

25

**Historical Trend in
Task Completion
Rates Serves as an
Indicator in
Determining if
Planned Rates are
Credible**




Note: Be sure to evaluate whether the numbers provide an accurate analysis



Schedule Assessment Summary Report

Baseline vs. Actual Finishes Analysis



BER = Monthly Baseline Plan Completed / Total Monthly Baseline Plan

(Note: BER = DoD “Hit or Miss” Tripwire)



R

Criteria:

Y is 11-19d

G is $\leq 10d$

Scorecard Value:


25

Maximum Milestone Limit = 20


16



Schedule Assessment Summary Report



If this % is greater than 50% then the schedule is typically too optimistic and needs re-planning.



If this % is greater than 50% then tasks are probably not sequenced accurately


Caution: The above total Slack information is based solely on the project's IMS logic network (i.e.; predecessors, successors, constraints, etc.). Credibility of the data correlates directly to the quality reflected in the Schedule Health Check rating.



Schedule Assessment Summary Report

Logic Relationship Types

Logic Relationship Types
Based on Total Schedule Tasks & Milestones



Total Relationships: 8520

Total Tasks & Milestones: 3057

of Relationships with Negative lags: 542 ← Negative lags should be minimal




Schedule Assessment Summary Report

Remaining Duration Profile

Remaining Duration Profile
Based on To Go Tasks & Milestones

Remaining Duration Profile



Total Remaining Tasks: 2107

To Go Tasks & Milestones: 2556

Total Remaining Milestones: 449

Note: Summary tasks excluded



Schedule Assessment Summary Report

Management Overview Report (page 1)

Provides a format for brief analysis explanation for management reporting

Management Overview Report

Project: Project XYZ IMS 1.19a

Status As of Oct-06



R Management Summary Comments

1. Too early in project to determine if required work-off rates are too optimistic based on baseline plan vs. actual finishes to date.
2. Incomplete logic network indicates suspect schedule dates and critical path identification.
3. Key milestone slips did not reflect impact to Launch readiness date.

User defined adjustment to the overall rating

Y


Comments:

The Schedule Performance & Work-off Trend should realistically be yellow. Not enough "actuals" history of sustained task completions to determine if future required rates are too optimistic.

Supporting Rationale:

Y Schedule Formulation and Integrity: (Weighting 50%)

Key Schedule Formulation and Integrity Indicators




Based on 2556 to go tasks and milestones.

Comments:

Yellow indicator reflects enough weaknesses in the logic network to make schedule data suspect. Incomplete task interdependency assignments along with invalid use of fixed task constraints and missing or incorrect task status significantly hinders the ability to identify the project critical path with a reasonable level of confidence. Sound "what-if" analysis is also hindered.

R Schedule Performance Trend: (Weighting 25%)

Schedule Performance & Work Off




Project Start Date: Jun-04

Comments:

While the rating indicator is currently red, it should be noted that based on baseline vs. actual completions to-date it is too early to determine if the projected task completion rates are realistically achievable. Therefore, it is recommended that the red performance indicator should be considered yellow to allow for 2 additional months of accomplishment data to be considered in the analysis.

Schedule Baseline vs. Actual Finishes Analysis

Schedule Baseline vs. Actual Finishes



Comments:

The overall cum actuals to-date shows tracking reasonably well with the baseline plan. However, the the monthly baseline execution rates indicate that more management focus should be placed on completing the right tasks.



Schedule Assessment Summary Report

Management Overview Report (page 2)

R	Schedule Milestone Comparison: (Weighting 25%)				<p>Comments:</p> <p>Significant project milestones "CDR" & "Space Vehicle I&T Start" are each slipping approximately 2 months. These slips should realistically cause slips to "Launch Readiness Review" (LRR) and "Launch" dates, but the schedule does not reflect that. This is a further indication of significant interdependencies that have been omitted or are incorrect. It is recommended that additional review and validation of task sequencing be accomplished by responsible planning and technical leads.</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p> <p>_____</p>
ID	DESCRIPTION	BASELINE	CURRENT	VAR	
30	Critical Design Review (CDR)	2/20/2007	4/9/2007	35	
33	Space Vehicle I&T Start	9/18/2007	11/19/2007	45	

Critical Path Analysis

Top 5 Critical Paths

Total Slack Values	Tasks
-33	10
-25	12
-22	35
-21	40
-20	2

Schedule Total Slack Analysis

Schedule Total Slack Analysis

X Values	Percentage	Tasks
Tasks <= 10d TS	28%	700
Balance	41%	1000
TS > 25% RD	31%	800

Miscellaneous Comments

The schedule should be reviewed and validated by appropriate planning and technical leads, with particular attention being paid to task and milestone sequencing and date constraints.



Demonstration