

PM Challenge

Constellation Space Transportation
Planning Office
CSTP
Update

Bill Hill Robert Lightfoot Ed Mango

February 2009

ESMD and SOMD Engineering Role



LEO Development

- NASA engineers (JSC/MSFC) lead Design, Development, Test and **Evaluation of Ares/Orion**
- NASA engineers (KSC) Design, **Development, Test and Evaluation of** ground systems

Transition from ESMD to SOMD Program

NASA engineers participate in design and WASA engineers participate in design and development of flight hardware for CSTP

development of flight naraware for USTP

NASA engineers lead design and develop-

Lunar Development

- NASA engineers (JSC/MSFC) lead Design, Development, Test and Evaluation of Ares V / Altair, Orion Block Upgrades
- NASA engineers (KSC) lead Design, Development, Test and Evaluation of lunar-ISRU and ground systems

ESMD

LEO


Lunar

Design engineers participate in LEO Ops Problem Resolution

LEO Operations

- NASA Engineering Subsystem Managers
 - · Lead sustaining engineering for flight hardware
 - Lead data analysis and evaluation
 - Lead problem resolution
- NASA engineers perform analysis and evaluation of production, processing, and flight performance data

SOMD



- NASA engineers lead design and development of critical ground systems for CSTP • NASA engineers lead sustaining engineering for flight and ground systems
 - NASA engineers lead development of integrated processes

Time


SOMD CSTP

ESMD CxP

Constellation Space Transportation Program








Post –DDTE Flight Hardware Functional Responsibility





CSTP Implementation Plan



Personnel > Assign Resource Management Lead > Engage CSTP SPM,SSM, SMA with Cx Projects > Assign Resource Management Lead > Partner Chief Engineer/ETA Assignment Assignment Managers	
 Establish Planning Office Prepare PCA for approval Identify/Assign Key Personnel Engage CSTP SPM,SSM, SMA with Cx Projects Establish Program Office, Assign Program Manager Assign SE&I Lead Partner Chief Engineer/ETA Assign System Assign System Managers 	FY12
 Prepare PCA for approval Identify/Assign Key Personnel Engage CSTP SPM,SSM, SMA with Cx Projects Program Manager Assign SE&I Lead Assign Resource Management Lead Partner Chief Engineer/ETA Assign System Managers Managers 	
Processes Initiate Multi-Center agreements for Program Support Initiate CSTP WBS Structure with CxP Begin Production contract strategy discussion Assignment Continue Program Planning, Prepare Program Plan Program Plan Program Plan Support Expand Interaction with Cx Projects Define Processes With MSFC Define Inter-Center Task Agreements Support T&D Support T&D	gers O&I Manager @ em Project System Managers A personnel aring for DDTE Engineering