



INTRODUCTION TO EARNED VALUE MANAGEMENT



INSTRUCTOR

Ruthanne Schulte, PMP

Product Manager

Welcom

281.558.0514

rschulte@welcom.com





AGENDA

- Introduction to Earned Value
- What Kind of Questions Can Earned Value Answer?




INTRODUCTION TO EARNED VALUE




EARNED VALUE AND EVMS

- **Earned value (EV)** is a means of placing a dollar value on project status.
- **Earned Value Management System (EVMS)** is a set of best business practices, processes, and tools for enterprise planning and control. The process includes integration of scope, schedule, cost, a PMB, and earned value.

HOW IS THIS PROJECT DOING?



HOW IS IT DOING NOW?





ACRONYMS

| | | |
|------------|----|-------------------------------------|
| PV | —— | Planned Value or budget |
| AC | —— | Actual Costs |
| EV | —— | Earned Value |
| ETC | —— | Estimate To Complete |
| EAC | —— | Estimate At Complete |
| BAC | —— | Budget At Complete |
| PMB | —— | Performance Measurement Baseline |



ACRONYMS

| | | |
|-------------|----|-------------------------------|
| CV | —— | Cost Variance |
| SV | —— | Schedule Variance |
| VAR | —— | Variance At Complete |
| CPI | —— | Cost Performance Index |
| SPI | —— | Schedule Performance Index |
| TCPI | —— | To Complete Performance Index |



HOW EV IS CALCULATED

- For completed tasks:
 $EV = PV$ (or budget)
- For tasks not yet started:
 $EV = 0$
- For tasks in-progress:
 $EV = PV \times \text{percent complete}^\dagger$
- For level-of-effort tasks:
 $EV = PV$


[†] EVMS uses objective methodologies



COST AND SCHEDULE VARIANCE

$$CV = EV - AC$$

$$SV = EV - PV$$





COST PERFORMANCE INDEX

A **cost efficiency** factor representing the relationship between the **actual costs expended** and the **value of the physical work performed** (earned value).

$$\text{CPI} = \text{EV} / \text{AC}$$

A CPI of .85 means that for every dollar spent, only 85¢ worth of work gets completed.



SCHEDULE PERFORMANCE INDEX

A **schedule efficiency** factor representing the relationship between the **value of the initial planned work** and the **value of the physical work performed** (earned value).

$$\text{SPI} = \text{EV} / \text{PV}$$

A SPI of .85 means that for every dollar of budget, only 85¢ worth of work gets completed.



MANAGEMENT BY EXCEPTION

Instead of managing everything, look for items that are not performing as planned.

- Efficient means of managing lots of projects/activities
- Based on pre-defined thresholds for cost and schedule variances
- Yields an early warning signal for corrective action



MANAGEMENT BY EXCEPTION

| Drill Down Analysis: DEMOADV Breakdown Structure DEMOWBS | | | | | | | | | | | | | | |
|--|---------|---------------------|------------|-------------|---------|--------|---------|---------|---------|-----------|------|------|-----------|---------|
| | Code | Description | Start Date | Finish Date | CV | SV | BCWS | ACWP | BCWP | BAC | SPI | CPI | EAC | VAC |
| - | 1 | Space Shuttle | 06/30/2001 | 06/30/2004 | 17,439 | 24,925 | 132,947 | 140,433 | 157,872 | 2,269,864 | 1.18 | 1.12 | 2,248,517 | 21,347 |
| - | 1.1 | Design | 06/30/2001 | 04/15/2002 | -9,004 | 5,259 | 117,694 | 131,958 | 122,954 | 184,675 | 1.04 | 0.93 | 190,508 | -5,833 |
| - | 1.1.1 | Exterior | 06/30/2001 | 01/15/2002 | -17,140 | -3,177 | 115,981 | 129,943 | 112,803 | 121,058 | 0.97 | 0.86 | 137,200 | -16,141 |
| | 1.1.1.1 | Structural | 06/30/2001 | 10/31/2001 | -8,824 | 0 | 75,862 | 84,686 | 75,862 | 75,862 | 1.00 | 0.89 | 84,686 | -8,824 |
| | 1.1.1.2 | Propulsion | 06/30/2001 | 01/15/2002 | -8,315 | -3,177 | 40,119 | 45,257 | 36,941 | 45,196 | 0.92 | 0.81 | 52,513 | -7,317 |
| - | 1.1.2 | Interior | 09/30/2001 | 04/15/2002 | 8,135 | 8,437 | 1,712 | 2,014 | 10,150 | 63,616 | 5.92 | 5.03 | 53,308 | 10,308 |
| | 1.1.2.1 | Ergonomics | 09/30/2001 | 04/15/2002 | 8,135 | 8,437 | 1,712 | 2,014 | 10,150 | 57,855 | 5.92 | 5.03 | 48,968 | 8,886 |
| | 1.1.2.2 | Experiments | 12/31/2001 | 04/15/2002 | 0 | 0 | 0 | 0 | 0 | 5,761 | 0.00 | 0.00 | 4,339 | 1,421 |
| + | 1.2 | Flight Preparations | 09/30/2001 | 04/01/2003 | 9,942 | 1,383 | 10,168 | 1,609 | 11,552 | 484,952 | 1.13 | 7.17 | 474,468 | 10,483 |
| + | 1.2.1 | Flight Course | 09/30/2001 | 03/01/2003 | 9,942 | 1,383 | 10,168 | 1,609 | 11,552 | 261,522 | 1.13 | 7.17 | 251,361 | 10,161 |
| | 1.2.3 | Emergency Rescue | 03/31/2002 | 04/01/2003 | 0 | 0 | 0 | 0 | 0 | 223,429 | 0.00 | 0.00 | 223,107 | 322 |
| + | 1.3 | Software | 09/30/2001 | 07/15/2003 | 16,501 | 18,281 | 5,084 | 6,865 | 23,366 | 247,162 | 4.59 | 3.40 | 229,693 | 17,468 |
| | 1.4 | Systems Checks | 05/31/2003 | 06/30/2004 | 0 | 0 | 0 | 0 | 0 | 45,339 | 0.00 | 0.00 | 45,339 | 0 |
| | 1.5 | Prepare Astronauts | / / | / / | 0 | 0 | 0 | 0 | 0 | 0 | 0.00 | 0.00 | 0 | 0 |
| | 1.6 | Launch Preparations | 03/31/2003 | 06/30/2004 | 0 | 0 | 0 | 0 | 0 | 1,307,734 | 0.00 | 0.00 | 1,308,505 | -770 |



MANAGEMENT BY EXCEPTION

Element Detail - 1.1.1.1

General/Codes | **Thresholds** | SOW | BOE

| | Favorable | | Unfavorable | |
|-----------------|-----------|-------|-------------|-------|
| | Value | % | Value | % |
| Schedule | | | | |
| Current Period: | 5000 | 10.00 | 5000 | 10.00 |
| Cumulative | 50000 | 10.00 | 50000 | 10.00 |
| Cost | | | | |
| Current Period: | 1000 | 10.00 | 1000 | 10.00 |
| Cumulative: | 10000 | 10.00 | 10000 | 10.00 |
| At Complete: | 200000 | 10.00 | 200000 | 10.00 |

Navigation: [Previous] [Next] [First] [Last] [Save] [Undo] [Close] [Help]




SIMPLE EXAMPLE

- Project
 - Build 'Widget' over 5 week period
 - Budget 100 hours for the project
 - Set Planned Value = \$5,000 (\$50/hour)




PROJECT PLAN



| | 1 | 2 | 3 | 4 | 5 |
|-----|---------|---------|---------|---------|---------|
| Hrs | 20 | 40 | 60 | 80 | 100 |
| PV | \$1,000 | \$2,000 | \$3,000 | \$4,000 | \$5,000 |



PROJECT STATUS – WEEK 3



| | 1 | 2 | 3 | 4 | 5 |
|-----|---------|---------|---------|---------|---------|
| Hrs | 20 | 40 | 60 | 80 | 100 |
| PV | \$1,000 | \$2,000 | \$3,000 | \$4,000 | \$5,000 |
| AC | \$1,500 | \$2,500 | \$3,500 | | |
| EV | \$1,000 | \$2,000 | \$2,700 | | |




EARNED VALUE - WEEK 3

Planned Value = \$3,000

Actual Cost = \$3,500

Earned Value = \$2,700



— Planned Value (PV)
— Actual Costs (AC)
— Earned Value (EV)



VARIANCE INDICATORS

- Cost Variance (CV)
= Earned Value – Actual Cost
= \$2,700 – \$3,500 = (\$800)

Negative value is bad
Positive value is good



VARIANCE INDICATORS

- Schedule Variance (SV)
= **Earned Value – Planned Value**
= **\$2,700 – \$3,000 = (\$300)**


Negative value is bad †

Positive value is good †

† In conjunction with critical path analysis



VARIANCE INDICATORS





PERCENTAGE VARIANCES

- Cost Variance %

$$\begin{aligned} &= \frac{\text{CV} \times 100}{\text{Earned Value}} \\ &= (\$800) \times 100 / \$2,700 = (29.63\%) \end{aligned}$$

- Schedule Variance %

$$\begin{aligned} &= \frac{\text{SV} \times 100}{\text{Planned Value}} \\ &= (\$300) \times 100 / \$3,000 = (10\%) \end{aligned}$$



PERFORMANCE INDICATORS

- Cost Performance Index (CPI)

$$= \frac{\text{Earned Value}}{\text{Actual Cost}}$$

$$= \$2,700 / \$3,500 = 0.77$$

CPI = 1 – spending as planned

CPI < 1 – overspending

CPI > 1 – underspending



PERFORMANCE INDICATORS

- Schedule Performance Index (SPI)

$$= \frac{\text{Earned Value}}{\text{Planned Value}}$$

$$= \$2,700 / \$3,000 = 0.9$$


SPI = 1 – earning as planned

SPI < 1 – earning less than planned

SPI > 1 – earning more than planned



PERFORMANCE INDICATORS





EXAMPLE - SUMMARY

End of Week 3:

CV = (\$800)


CV% = (29.6%)

CPI = 0.77

SV (\$300)

SV% = (10%)


SPI = 0.9



— Planned Value (PV)
— Actual Costs (AC)
— Earned Value (EV)




WHAT KIND OF QUESTIONS CAN EARNED VALUE ANSWER?



**My project is half way
completed and my actual costs
are higher than budgeted.
What will it cost to complete
the project?**

EAC = BAC IS THIS REALISTIC?






EAC = BAC

A Study of 400 projects revealed that project performance does not tend to improve once the project has surpassed the 15% completion point. It often gets even worse!

*Beach, Chester Paul Jr. "A-12 Administrative Inquiry."
Report to the Secretary of the Navy.
Department of the Navy, Washington DC.*



IS THIS MORE REALISTIC?





SO WHAT *WILL* IT COST?

- Using the remaining budget
 - Misleading because it implies improved performance
- Re-evaluating the remaining work
 - More accurate but very labor-intensive
- Making statistical forecasts




STATISTICAL FORECASTS

Results show that the average EAC based on the cumulative CPI was the [best case scenario] to the average cost at completion. Other common index-based EACs that are found to be higher are more accurate. In particular, studies show EACs based on the schedule performance index (SPI) tend to be significantly higher and are generally more accurate.

Christensen, David S., Ph.D., "Project Advocacy and the Estimate at Completion Problem". Journal of Cost Analysis.



STATISTICAL FORECASTS





STATISTICAL FORECASTS

The remaining budget is multiplied by $1/\text{CPI}$.

$$\text{ETC} = 1/\text{CPI} \times (\text{BAC} - \text{EV})$$

The ETC is then added to the Actual Costs to get an EAC.

$$\text{EAC} = \text{ETC} + \text{AC}$$





EXAMPLE

$$ETC = 1/CPI \times (BAC - EV)$$

$$BAC - EV = 80 - 35 = 45$$

$$CPI = EV/AC = 35/55 = 0.636$$

$$ETC = 1/0.636 \times 45 = \$70.7$$



$$EAC = ETC + AC$$

$$EAC = 70.7 + 55$$


$$EAC = \$125.7$$




MULTIPLE FORECASTS

- A set of forecasts:
 - optimistic
 - pessimistic
 - most likely
- Manual forecasts entered by the project manager
- Statistical forecasts used to increase confidence in the manual forecasts
- Reporting (customer) forecast

MULTIPLE FORECASTS





**The project manager
or engineer keeps
telling me not to worry
about the cost
overruns because the
rest of the work is
going to cost less
than budgeted.
Is this probable?**



COST OVERRUNS

Despite the widely known fact that the recoveries from cost overruns on defense contracts are extremely rare, analysis of 64 completed contracts showed that the final cost overruns estimated by the contractor were less than the current cost overruns.

Christensen, David S., Ph.D., "Cost Overrun Optimism – Fact or Fiction?" Acquisition Review Quarterly.



COST OVERRUNS

According to some authors, determining the most accurate estimate has never been the objective of the contractor. Instead, the objective has been to protect the project and the careers of its managers, even if that means understating the projected completion cost.

Fox, J. Roldan. "Arming America: How the US Buys Weapons" Boston, Mass: Harvard University.

Mayer, Kenneth R. "The Political Economy of Defense Contracting." New Haven, Conn: Yale University.



TCPI

- The To Complete Performance Index (TCPI) is an index that rates the probability of a forecast.

$$TCPI = \frac{PV - EV}{EAC - AC}$$

This is sometimes called the CPI to EAC index.



TCPI

- The forecast is **probable** if the **TCPI equals the CPI** cumulative-to-date.
- A **TCPI of less than the CPI** shows an increase in performance making the forecast statistically **not probable**.
- A **TCPI greater than the CPI** shows a decrease in performance for the remaining work.



**What is causing my
cost variance?
Is it price or usage?**



CAN YOU ANSWER?

Are my resources more expensive than originally planned?

Is it taking more resources to do the work than originally planned?



PRICE VARIANCE

$$\text{Price Variance} = (\text{Earned Price} - \text{Actual Price}) \times \text{Actual Quantity}$$

Price variances are compensated for in a forecast by changing the labor rate.



USAGE VARIANCE

$$\text{Usage Variance} = (\text{Earned Quantity} - \text{Actual Quantity}) \times \text{Earned Price}$$

A usage variance is compensated for in a forecast by using statistical forecast methods based on past performance.



QUESTIONS?