

Critical Chain Project Management: High Potential - Hard to Achieve

January 28, 2005

**Thomas G. Lechler, Stevens Institute, USA
Boaz Ronen, Tel Aviv University, ISRAEL
Edward A. Stohr, Stevens Institute, USA**

Known Problems

Deming and Rummler, Brache

It's the system, stupid!

“Pit a good person against a bad system and the system will win all the time.”

Rummler and Brache, 2002

Deming's 85/15

- 85% of faults are process related, and it is management's responsibility to solve them
- 15% of faults are the responsibility of
- individual employee's
- Most time management is focusing on the “15” rather than the “85”, trying to find the guilty person rather than to improve the process

Deming, W.E., “Out of the Crisis”, MIT, CIA, Massachusetts, 1986

Known Problems

Impact of Resource Allocation Problems

Samples: USA: 172 Projects (112 succ., 50 fail.)

GER: 448 Projects (257 succ., 191 fail.)

Correlation Coefficients	Resource Conflicts	
Success Criteria	GER	USA
Efficiency	-.20	-.26
Effectiveness	-.15	-.19
Customer Satisfaction	-.21	-.21
Business Results	-.20	-.19
MEANS	4.4	4.1

- **Many projects suffer under resource conflicts**
- **Resource conflicts have negative impact**

Known Problems

CPM Limitations

- CPM resource allocation leads to minimal single project duration (**local optimum**)
- CPM does not maximize the throughput of a multi-project system (**global optimum**)
- CPM does **not explicitly** take **variation (risk)** into account

Critical Path Method leads to sub-optimal resource allocation!

Known Problems

Solution Critical Chain

Critical Chain

Provides a **systems approach** for managing multiple projects sharing a set of resources

- Improved system throughput (global optimum)

Explicitly takes **variation (risk)** into account

- Efficiently! (reduces time to market)

Provides a **visible**, and powerful way to manage risk and likelihood of on-time delivery

- A base for real risk management (reduces % of late projects)

Critical Chain promises advantages over CPM!

Overview

- **Known Problems**
- **What is CC?**
- **CC Performance Impact**
- **Case Study ABC Ltd.**
- **CC Implementation Problems**
- **CC Implementation Concept**
- ***CC-Lite* Outlook**

What is CC?

Critical Chain vs. CPM

Traditional PM scheduling problems:

- Resource conflicts
- Delays
- Uncertainty (scope change, context, resources)

CC offers a solution:

- Performance improvement with same resource base
- Reduces resource conflicts
- Reduces uncertainty
- Addresses multi-project environments

What is CC?

Critical Chain vs. CPM

Critical Chain three level approach:

1. Philosophical Level: Theory of Constraints
2. Multi-Project Level: Systems Approach
3. Single-Project Level: Managing Variation

Critical Path one level approach:

1. Single Project Level: Managing Due Date
 - Does not account for variation
 - Does not account for behaviors
 - Does not account for multi-project system

Critical Chain promises advantages over CPM!

What is CC?

Philosophical Level: ToC

Theory of Constraints:

1. Systems perspective
2. Focus on the system's bottle neck
3. Throughput mindset
4. Avoid sub-optimization
5. Use simple tools

Eli Goldratt, "The Goal," 1988

What is CC?

Single-Project Level


Critical Chain computation steps for single project schedule:

- Compute baseline schedule using average activity times
- Aggregate safety margins into Project Buffer
- Identify critical chain, CC
- Protect CC using Feeding Buffers
- Try to keep baseline schedule and CC fixed during execution
- Use buffers as proactive warning system during execution


What is CC?

Single-Project: Feeding & Project Buffers

CPM Network



CC Network



Individual activities are scheduled at their average durations (no safety margin)
15%-25% decrease of project duration

What is CC?


Multiple-Project Level

Critical Chain computation steps for multi project scheduling:

- Prioritize projects
- Avoid “bad” multitasking of resources
- Stagger the projects around use of system resource
- Insert drum buffers to ensure full utilization of critical resource
- Measure and report the buffers

What is CC?

Multiple-Project: Multitasking Problem



Constraint:


- Limited Resources

Lead-time: all projects take at least 48 days!

No benefits until when?

What is CC?

Multiple-Project: Avoid Multitasking



Constraint:


- Limited Resources
- No Multitasking

Lead-time: All projects finish sooner the third after 36 days!

Benefit stream arrives earlier

What is CC?

Multiple-Project: Drum Buffer Concept



Critical Chain Advantages

Reported Critical Chain Improvements

Question: On-time performance for the projects of my organization is:

On-time performance	N	CPM	N	CC
Greater Than 90%	9	7%	8	53%
80% To 90%	12	10%	3	20%
70% To 80%	18	15%	1	7%
60% To 70%	20	17%	0	0
50% To 60%	18	15%	1	7%
40% To 50%	15	12%	0	0
Less Than 40%	27	22%	0	0
No Response	2	2%	2	14%

Results from: <http://www.pdinstitute.com/surveys/surveyresults.htm>

CC promises higher due date performance!

CC Performance Impact

Cross Case Analysis: Selected Cases

CC-Project	Before	After
Warfighter Systems Testing (US Air Force Operational Test & Evaluation Center)	18 projects in six months. On time delivery unknown.	26 projects in six months. 75% projects on time; 30% reduction in cycle time.
Aircraft Repair and Overhaul (US Naval Aviation Depot, Cherry Point)	Average turnaround time (TAT) for H-46 aircraft was 225 days. Throughput was 23 per year.	Reduced TAT to 167 days, a 25% reduction while work scope was increasing. Delivered 23 aircraft in six months (throughput of 46 per year). 70% reduction in backlog
Submarine Maintenance and Repair (US Naval Shipyard, Pearl Harbor)	Job Completion Rate = 94%. On-time delivery less than 60%. Cost per job was \$5,043.	Job Completion Rate now 98% On-time delivery 95+%. Cost per job reduced 33% Overtime reduced by 49% \$9M saving in first year.

CC Performance Impact

Cross Case Analysis: Summary

The Impact of CC across many cases:

- Increased systems throughput ~ 20%
- Reduced project schedule ~ 15% - 40%
- Increased on-time delivery ~ 93%
- Reduced backlog ~ 30% - 70%
- Reduced overtime ~ 20% - 50%

CC shows dramatic performance improvements but...

Case Study ABC Ltd.

Company profile

- **Size:** \$800M sales, 2,500 employees (approx.)
- **Industry:** Aerospace and defense – development and integration of complex systems
- **Project types:** From highly complex to simple sustained engineering projects
 - No routine projects
 - Projects: \$10-100 million hardware and software
- **Project management information:**
 - Over 100 concurrent projects.
 - Many external subcontractors about 25% of the work
- **Project Organization:** Mixture of experienced and inexperienced project managers

Case Study ABC Ltd.

Success Factors of Implementation

Three main success factors of implementation:

- Top management was highly involved in focusing the organization on project management. The implementation of Critical Chain enabled better prioritization.
- Good project management practices were used across the organization.
- The pilot implementation was carried out in collaboration with AGI (Avraham Goldratt Institute). Full scale implementation was accomplished by an internal management team.

Case Study ABC Ltd.

Managing **multi-project** system with CC

- Each of the professional teams had its own resource bottleneck. No company-wide Drum Buffer!
- Management team discussed priorities every month
- Performance measures monitored by top management:
 - Monthly:
 - lead time
 - due-date performance
 - operating expenses
 - capacity utilization (of people, 1600 hours/month)
 - Quarterly:
 - throughput
 - cash flow, and additional financial measures.

Case Study ABC Ltd.

Planning **single** projects with CC

- **Duration Estimate:** **Activity/project** durations were assessed by the developing teams. They were asked to estimate median times. Estimates were not cut down by management.
- **Project buffer** was determined to be 50% of the corresponding critical chain in each project.
- **Feeding buffers** were sized at 50% of the feeding chain duration.
- **Resource buffers** were not implemented
- **Milestone Buffers** were placed in front of all contractual milestones and were 50% of the "local" critical chain (between milestones)

Case Study ABC Ltd.

Controlling **single** projects with CC

- Resource team managers assigned the available developers to their next task "on the fly".
- In case of large delays in the project, where the project buffer was consumed, usually rescheduling was performed.
- The following **performance metrics** were reported and monitored monthly :
 - buffer consumption
 - effective buffer (what is left at any time)
 - buffer trend (penetration rate)
 - quality: number of ECR's, meeting requirements, no. of cycles

Case Study ABC Ltd.

CC-Performance Impact

Metrics	After CC implementation
Project delay	Less than 2 weeks in all projects
Project throughput	20-30% annual increase
Projects in pipeline/ projects selected	No change
Project outcome quality	Substantially improved
Resource utilization	No change (always worked 100%) added more projects)
Resource overtime	No change

Significant performance improvements! But...

Case Study ABC Ltd.

CC-Problems and lessons learned

CC related problems:

- Difficulty in persuading developers to use 50% estimates
- Managers' tendency to cut the remaining duration in case of delays, instead of solving the root problems.

“Bad Multi-Tasking”

- Number of open tasks per worker was measured for several months with good effect (max 3 to 4 at the same time - prior was to 10-20 activities).
- Later on, this measurement was discontinued and, in hindsight, this was a mistake.
- Feeding buffers: Implemented but not necessary

Classic CC-Concept too complex!

Case Study ABC Ltd.

CC-Critical Success Factors/Lessons

Critical success factors of implementation

- Top management championship
- Clear definition of goals and objectives
- Professional IT support
- Clear role definition
- Existence of "knowledge centers" in the organization
- Milestone buffers

Lessons Learned

- Must achieve suppliers' and internal customers' understanding of the rational of the critical chain methodology and the resulting cooperation
- Not all buffers necessary
- Local vs. global constraint resource

CC Implementation Problems

Failure Case Company “T”

Background

- A 600 people division, part of a 1500 employee company
- Telecommunication, mainly software development projects
- Fully owned by a public NYSE company
- Crisis situation, main customer cut orders by 50%
- “Bubble” and “bubble explosion” time (2000)
- Pilot project using CC 60-70 people for two years

CC Implementation Problems

Failure Case Company “T”

Implementation: The 3-Tier Model

Tier 1 – Focused Management

- Top management and division management went through TOC and Focused Management training and philosophy
 - Effective strategic gating using the 25/25 rule reduced project load by 20%
 - A development roadmap established

CC Implementation Problems

Failure Case Company “T”

Implementation: The 3-Tier Model

Tier 2 – Project Management

- The company had good tradition of Project Management methodology and practices over years. Considered a good project-oriented company in the industry
- Stage-gate model used for several years

CC Implementation Problems

Failure Case Company “T”

Implementation: The 3-Tier Model

Tier 3 – CC Implementation

- Training of division management
- Starting with a large pilot 60-70 people project
- Re-planning the project – content and timetable led to useful results:
 - Reducing activities time by choosing different alternatives
 - Reducing subcontractors and suppliers' prices
 - Previously seen as a technical problem – now management got involved and found out that some activities could be eliminated

CC Implementation Problems

Failure Case Company “T”

Implementation: The 3-Tier Model

Tier 3 – CC Implementation (cont.)

- Resistance from project team to reduce more than 10% of activities’ time**
- Resistance from project team to use feeding and project buffer management**
- Use of a dedicated CC software package caused problems in coordination with the existing, relatively new package and company’s procedures**
- Crisis time – pressure to cut staff**

CC Implementation Problems

Failure Case Company “T”

Epilog

- CC abandoned after 8 months
- CC software was not used
- People think CC does not fit their needs
- Perceived no big potential for improvement

CC Implementation Problems

Failure Case Company “T”

Epilog

- **Benefits included:**
 - **implementing the 25/25 concept**
 - **Redesigning the project**
 - **Better focusing and managing the bottleneck (system engineering)**
- **Better communication**
- **Ability to finish the project with 20% less people that had to be laid off**

CC Implementation Problems

Failure Case Company “T”

Epilog (cont.)

Causes for failure:

- **Not enough management attention because of the economic crisis**
- **Too complex to manage - too many buffers**
- **Failure to meet 50% designed activities' length – aspiration tool low**

CC Implementation Problems

Failure Case Company “T”

Lessons learned

- **Need 100% top management attention**
- **Need more than 10% lead time reduction at the planning stage**
- **CC concept too complex:**
 - **Too many buffers**
- **Focused Management techniques and TOC education, especially the 25/25 rule, redesigning the project, and focusing on Bottlenecks are very beneficial**

CC Implementation Problems

Summary


Several CC implementation failures are known but not published!

Common problems:

- Too complex (six different buffers)
- No existing PM standard
- Lack of senior management buy-in
- Not a company-wide process
- Not focused
- Behavioral issues (50% estimates)


CC Implementation Concept

3 Tier Implementation Model



CC Implementation Concept

CC without Project Management Standard



Implementation without PM standard leads to:

- Better business results due to better selection of projects and Bottleneck utilization

...But

- No continuation of PM improvement

Solution **CC-Lite** Research Project

Conceptual Objectives

- Follow the Pareto Principal
- Simple approach to buffer management:
 - Minimum number of buffers needed
 - Buffer sizing
 - Buffer control
- Stable and fixed CC
- Simple and effective performance metrics
- Risk focused tool

**Develop CC-Lite as a practical
and effective CC solution**

Solution **CC-Lite** Research Project

An Analogy to ToC in Manufacturing

TOC (1985):

- Assembly Buffers
- Shipping Buffer
- Drum Buffer

Goldratt & Fox (1985) “The Race”

TOC (2005):

- Shipping Buffer
- And, in a few cases – Drum Buffer

Practice showed not all concepts were necessary!

Solution **CC-Lite** Research Project

Simplifying the Approach

CC (1996):

- Feeding Buffer
- Resource Buffer
- Drum Buffer
- Project Buffer
- Milestone Buffer
- Capacity Buffer

**In manufacturing,
practice showed that
not all TOC concepts
were necessary!**

CC-LITE (2005):

- Milestone Buffer (Always)
- Project Buffer (Always)
- Drum Buffer (Sometimes)

Solution **CC-Lite** Research Project

Simplifying the Approach


- Actual Buffer/ Minimum required buffer
- Systems throughput of projects
- Due date performance (% of milestones finished or mean project duration and its standard dev.
- Operating expenses (# of hours invested)
- Inventory (amount of work in process not finished yet, hours invested in unfinished work orders/activities)
- Project Quality (# development cycles and # of changes)

Which metrics are needed?

Solution **CC-Lite** Research Project

Improve the Classical CC-Approach

Develop new approaches for improving project schedule and budget performance in a multi-project environment.



Solution *CC-Lite* Research Project

Project Activities

1. Interviews/case studies of resource allocation practice using CC concepts in commercial applications
2. CC-Lite Educational Simulator
3. CC-Lite Research Simulator
4. Preparation of CC Seminar(s) for NASA
5. Two papers in progress

What Can NASA Learn?

- Is there a need to significantly improve?
- Is there an ability to make a paradigm shift change?
- Do easy things first:
 - TOC and focused management training, 25/25, strategic gating
- Project Management ability
- CC-Lite

Questions

- Questions
 - &
- Comments?