

# PROJECT COLUMBIA

SUPPORTING NASA'S MISSION DIRECTORATES





# Project Columbia

## From 0 to 60 Teraflops in 120 Days



March 23, 2005

Project Columbia



# Project Management Preview

- Many NASA projects face challenging goals, firm deadlines, tight schedules, uncertain support, and major technical hurdles
- The good news: this is not an *automatic* recipe for project failure
- Project Columbia overcame these and other challenges to achieve dramatic successes
- This talk discusses merging the right amount of management controls and techniques with the right people to achieve a positive outcome



March 23, 2005

Project Columbia



# Agenda

- Project Columbia Overview
- Tools and Techniques
- Project Execution
- Results
- Summary
- Q&A



March 23, 2005

Project Columbia





# Project Columbia Overview

- NASA-industry partnership, formed May 2004, to significantly enhance NASA and national supercomputing
- Seized opportunity to meet specific and compelling industry and NASA objectives
- Matches NASA needs and expertise, and was not funded by other supercomputing pathfinding programs
- Leadership system built from proven technologies
- Provided NASA with immediate and increasing supercomputing power
- Supports inter-agency supercomputing task force findings
- In < 1 year, Project Columbia wildly successful for NASA
- Biggest impact is yet to come!



March 23, 2005

Project Columbia



5

# COLUMBIA PROJECT AT NAS



Floor Preparation



Repositioning Old Equipment



Meetings and More Meetings



New Network Racks



Four of the 10,240 Processors



Ready for Science



New Cooling Piping



Cabling a New Arrival



New Power Panels



440 TB of RAID Storage



The View From Above

**Internal Networks**  
Internode Comm - Infiniband  
Data Transfer - Gigabit Ethernet  
Hi-Speed - 10 Gigabit Ethernet


**Systems - SGI Altix 3700 and 3700-BX2**  
**Processors - 10,240 Intel Itanium 2**  
**Global Shared Memory - 20 Terabytes**

**Front-End - SGI Altix 3700 (64 proc)**  
**Online Storage - 440 Terabytes RAID**  
**Offline Storage - 6 Petabyte STK Silos**



# Interactive Visual Supercomputing

Application-specific exploration and analysis of complex, large datasets



# Tools and Techniques of Project Success

- Team Formation
- Planning
- Communication
  - Scheduling / Project Management Tool
  - Regular Meetings
  - Tracking
- Constant Improvement
  - Vendor Processes
  - Internal Processes
- Customer Focus



March 23, 2005

Project Columbia





# Team Formation

- Inter-organizational team
  - NAS, Intel, SGI, Voltaire, Melanox
  - ARC support organizations
- Focused internal team
  - Diverse opinionated experts
  - Focus on areas of expertise
  - Daily interactions
  - The right amount of methodology
  - Tight tracking of issues
  - Encouragement of all ideas
  - Clear goals
  - Continuation of build
  - No fault



March 23, 2005

Project Columbia



# NASA ADVANCED SUPERCOMPUTING MISSION


An integrated modeling and simulation environment enabling NASA and its industry and academic partners to accelerate design cycle time, conduct extensive parameter studies of multiple mission scenarios, and increase safety during the entire life cycle of exploration missions, while satisfying the tight time constraints of fast-paced NASA exploration system design and acquisition cycles.

## Success through Partnerships

### "LEADERSHIP" SYSTEMS



### MISSION CRITICAL APPLICATIONS



NASA's Mission Directorates

### NATIONAL

#### HECRTF

NSTC Report May 10, 2004

- Each agency should assess and make arrangements to provide for its own resources based on mission priorities.
- Agencies should examine the value of reallocating resource to respond to this opportunity.
- Provide access to shared leadership systems for the largest, most computationally intensive scientific endeavors.

One NASA



"Earth, Moon, Mars and Beyond"

### NAS PROGRAM









#### Revitalized 3-Year Program

- Integrated balanced system
- Focused research and development
- Increased/sustained capital refresh

### VENDOR TECHNOLOGY



### INTEGRATED ENVIRONMENTS

Next Generation Codes & Algorithms	Rapid Deployment
 <b>OVERFLOW - STS 107</b> Honorable Mention, 1998  <b>INS3D - Pump Analysis</b> NASA Software of the Year, 1994  <b>CART3D - STS 107</b> NASA Software of the Year, 2002	 <ul style="list-style-type: none"> <li>- Systems</li> <li>- Networks</li> <li>- Archives</li> </ul>
Data Analysis & Visualization	Computer Science Tools & Expertise
 <ul style="list-style-type: none"> <li>- Hyperwall visualization systems</li> <li>- Process large data sets</li> <li>- Interactive real-time visualization</li> </ul>	 <ul style="list-style-type: none"> <li>- Program development tools</li> <li>- Automatic multilevel parallelization</li> <li>- Scaling, porting, and optimization</li> </ul>

### SUPERCOMPUTING





# Planning

- Initial discussions between Division Chief and Intel
- System planning discussions with Intel, NASA and various candidate vendors
- System planning with Intel, NASA, and SGI
- Selling the Program to NASA
- OMB and the hill
  - Exhibit300
  - Continuing discussions with SGI
- The detailed execution plan



March 23, 2005

Project Columbia



# Communication

- Scheduling / Project Management Tool
  - MicroPlanner Manager/X-Pert
  - Pert and Gantt Charts
- Controlled Diagrams
  - Floor Layout
  - Delivery Schedule
  - Network and Cabinet diagrams
- Standing Meetings
  - Daily Standups
  - Weekly Status
  - Coordination meetings with customers and vendor partners
- Tracking
  - Schedule and layout updates



March 23, 2005

Project Columbia





# Configuration Management

## Columbia Configuration Chart

Columbia Configuration Chart		Columbia-1	Columbia-2	Columbia-3	Columbia-4	Columbia-5	Columbia-6	Columbia-7	Columbia-8	Columbia-9	Columbia-10	Columbia-11	Columbia-12	Columbia-13	Columbia-14	Columbia-15	Columbia-16	Columbia-17	Columbia-18	Columbia-19	Columbia-20	Columbia (front end)	<div><div></div> = Production System</div> <div><div></div> = Application Devel</div> <div><div></div> = Systems Devel</div> <div><div></div> = Hardw Install / Test</div>	Node Names & Color Key	
Hardware Configuration	CPU Speed (GHz)	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.6	1.5	1.5	1.5	1.5	1.5	1.5	CPU Speed (GHz)	Hardware Configuration	
	Cache Size (mB/p)	6	6	6	6	6	6	6	6	6	6	6	6	6	6	9	6	6	6	6	6	6	Cache Size (mB/p)		
	Prom Level	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.50	3.66	3.66	3.66	3.66	3.50	Prom Level		
	CPU Configuration	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	512	64	CPU Configuration		
	Mem Module Size (gB)	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	Mem Module Size (gB)		
	Total Mem Size (tB)	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	0.12	Total Mem Size (tB)		
	FiberCh 2-port adapters	4	4	4	4	4	4	4	4	4	4	3	4	4	4	4	4	4	4	4	4	1	FiberCh 2-port adapters		
	qigE 2-port adapters	0	0	5	0	0	0	0	0	0	0	0	0	0	5	5	0	5	4	4	5	1	qigE 2-port adapters		
	10gigE adapters	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	0	10gigE adapters		
	Infiniband adapters	4	4	4	4	4	4	4	4	4	4	4	4	4	8	8	8	8	8	8	8	8	0		Infiniband adapters
IX-brick	4	4	2	4	4	4	4	4	4	3	3	4	4	4	4	4	4	4	4	3	4	1	IX-brick		
Software Configuration	Linux OS Level	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	2.4.21	Linux OS Level	Software Configuration	
	Propack Level	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.2c21	3.3r2	3.2c21	3.2c21	3.2c21	3.2c21+	3.2c21+	3.2c21+	Propack Level		
	PBS Level	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	5.3.2	PBS Level		
	MPT level	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1.0		MPT level
	Default Intel Compiler	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032	7.1.032		Default Intel Compiler
	SCSL	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0.0		SCSL
History & Status	CXFS Version																						CXFS Version	History & Status	
	SSH Version	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	3.9p1	SSH Version		
	Pending Patch																						Pending Patch		
	Model	3700	3700	3700	3700	3700	3700	3700	3700	3700	3700	3700	3700	BX2	BX2	BX2	BX2	BX2	BX2	BX2	BX2	3700	Model		
	Ship Date	Jun 25	Jun 25	Jul 30	2003	Aug 17	Aug 13	Sep 24	Sep 15	Sep 21	Sep 17	Aug 30	Sep 24	Sep 24	Sep 24	Sep 17	Sep 10	Oct 12	Oct 8	Oct 8	Oct 1		Ship Date		
	Serial Number	N0000772	N0000771	N0000793	N0000384	N0000812	N0000809	N0000833	N0000814	N0000832	N0000821	N0000816	N0000848	N0000830	N0000850	N0000817	N0000823	N0000855	N0000854	N0000849	N0000853		Serial Number		
	Install Date	Jun 30	Jun 28	Aug 2	2003	Aug 20	Aug 16	Sep 24	Sep 1	Sep 23	Sep 17	Sep 10	Sep 24	Sep 27	Sep 27	Sep 20	Sep 13	Oct 12	Oct 12	Sep 27	Sep 27		Install Date		
	Floor Location	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		Floor Location		
	PDU connection	3,23,313,23,31	1,2	1,2	4,5	4,5	6,7	6,7	8,9	8,9	10	22,24	12	13	14	15	16	17	18	19	20		PDU connection		
	System "Name"																						System "Name"		
Node Usage	SpOps	Science	AppDv	SysDv	Explor	Aero	SpOps	Science	SysDv	SysDv	Explor	Aero	AppDv	AppDv	SysDv	AppDv	2048 Dv	2048 Dv	2048 Dv	2048 Dv	FtEnd	Node Usage			

Version 13 - 01/27/05  
DGR

Version 13 - 01/27/05



March 23, 2005

Project Columbia



13

# Chart Detail

- Systems were color coded based on utilization
- Rows depicted controlled hardware and software as well as status
- Provided easy access to entire staff depicting the current systems configuration
- All changes to this were accomplished through the CCB

Columbia Configuration Chart		Columbia-1	Columbia-2	Columbia-3	Columbia-4
Hardware Configuration	CPU Speed (GHz)	1.5	1.5	1.5	1.5
	Cache Size (mB/p)	6	6	6	6
	Prom Level	3.50	3.50	3.50	3.5
	CPU Configuration	512	512	512	51
	Mem Module Size (gB)	1	1	1	1
	Total Mem Size (tB)	1	1	1	1
	FiberCh 2-port adapters	4	4	4	4
	gigE 2-port adapters	0	0	5	0
	10gigE adapters	1	1	1	1
	Infiniband adapters	4	4	4	4
	IX-brick	4	4	2	4
Software Configuration	Linux OS Level	2.4.21	2.4.21	2.4.21	2.4.
	Propack Level	3.2c21	3.2c21	3.2c21	3.2c
	PBS Level	5.3.2	5.3.2	5.3.2	5.3
	MPT level	1.9.1.0	1.9.1.0	1.9.1.0	1.9.1
	Default Intel Compiler	7.1.032	7.1.032	7.1.032	7.1.0
	SCSL	1.5.0.0	1.5.0.0	1.5.0.0	1.5.0
	CXFS Version				
	SSH Version	3.9p1	3.9p1	3.9p1	3.9p
	Pending Patch				
History & Status	Model	3700	3700	3700	370
	Ship Date	Jun 25	Jun 25	Jul 30	200
	Serial Number	N0000772	N0000771	N0000793	N0000
	Install Date	Jun 30	Jun 28	Aug 2	200
	Floor Location	1	2	3	4
	PDU connection	3,23,313,23,31	1,2	1,2	1,2
	System "Name"				
	Node Usage	SpOps	Science	AppDv	Sys




March 23, 2005

Project Columbia





# Linpack Results




March 23, 2005

Project Columbia




# Main Computer Floor





# Enabled Changes to occur

- Each version was approved by networks, facilities and systems with project concurrence
- The drafts carried the changes since the last approved version.
- Like the configuration chart, this was an effective means of communicating and verifying the current computer room state
- Drawing was to scale and was used by the team for the placement of all of the equipment

<b>Project Columbia</b> Hardware and Facilities Diagram		
<b>Version 14 – Draft E</b>		
Changes from <u>Version 13 Final</u>		
<ol style="list-style-type: none"><li>1. Correct PDU numbering (multiple locations)</li><li>2. Adjust Comm Rack 12 Size &amp; Location (D-T)</li><li>3. Update Columbia 19 Arrival Date (B-U)</li><li>4. Correct Vislab Net to Phase 3 (H-U)</li><li>5. Correct Size/Type and Name Titan/Atlas (C-S)</li><li>6. Name Lou (A-X)</li><li>7. Locate Ariel equipment (D-W)</li><li>8. Correct Position of Comm Racks 1-6 (E-V)</li><li>9. Correct Columbia 1, 2, 17 Install Dates</li><li>10. Update Grid Labeling Scheme</li><li>11. Add Ctl Rm, RAID Rm (I-W)</li><li>12. Update Fiber and Copper Counts (multiple loc) Panel 1 (from 18 to 48 MMF), Panel 15 (48MMF &amp; 24 UTP)</li><li>13. Correct Position of subfloor J-Boxes (multiple loc)</li><li>14. Add Rack 13 for Secure Front-End (C-R)</li></ol>		
 Scale in Feet		
 <b>AMES RESEARCH CENTER</b> MOFFETT FIELD, CA 94035		
<b>N258 COMPUTER ROOM 230</b>		
Update Date/Time 01/25/05 – 8:00am		Update By David Robertson, 4-6754, Rm 141
Approval Initial  Hugh LaMaster Networks	Approval Initial  Mark Tangney Facilities	Approval Initial  Bob Clott Systems



March 23, 2005

Project Columbia

# Constant Improvement

- Build / Evaluate / Improve / Build
  - SGI System Delivery
  - AMTI / CSC Systems Team
  - Facility Group
  - Networks
- Eye on the customer
  - Going the extra step to prevent or minimize customer impact
  - Regular customer interactions
  - Teams formed centered on customer requirements
  - Communicate, communicate, communicate



March 23, 2005


Project Columbia







# Project Columbia - Execution



# The Impossible Tasks

- Beginning in May 2004, obtain all necessary approvals and procure system in 1 month
- Make major upgrades to facility power and cooling
- Build and deliver Columbia in less then 4.5 months
- Eliminate negative slack on over 800 components
- To fit floor space, 8 nodes must use new double-density technology
- Continue and increase NASA mission science and engineering supercomputing during system build
- Beat benchmark speed of Earth Simulator system
- Build and utilize 1st shared-memory 2048 supercomputer in two weeks



March 23, 2005

Project Columbia



20




# Contributing Factors

- Teamwork
  - NASA Intel
  - NASA Intel SGI
  - NASA Intel SGI Voltaire
- Assume problems
  - Results focus
  - Eye on shared goal
  - Reduce waste
- Focus on Goals
  - Linpack options
  - Inter-company coordination



March 23, 2005

Project Columbia



March 23, 2005

Project Columbia






# The Road There




June - 28 - 2004



March 23, 2005

Project Columbia

# Delivery Schedule



March 23, 2005

Project Columbia



24



# Power

- Successfully deployed cross-bar circuitry to allow for smoother power transitions in the future.
- 20 125kw PDU's received and installed
- New 800 amp distribution panels installed
- Power whips were installed prior to the arrival of system requiring the power





March 23, 2005

Project Columbia

# Cooling

- Floor Tiles received and installed as required
- Site visit to LLNL and Intel visit conducted
- Plumbing complete
- Heating problem contingency plans developed
- Water pipe burst survived
- Evaluating ceiling tile upgrades



March 23, 2005

Project Columbia

# System Installation Highlights

- Each 512-processor node installed the day it arrived
- Hardware diagnostics begun that night
- Systems were often handed off from SGI to NAS systems personnel the next day
- OS and NAS specific hardware modifications added with disk in hours
- Initial connections were made with temporary cables
- Final configuration utilized cable infrastructure through under-floor or rack-mounted patch panels



March 23, 2005

Project Columbia





# Current Achievements

- The total system is in place
- Decommissioning and movement of the previous systems complete
- All facility modifications have been completed
- Disk farm in place
- Significant advancements on key applications in all NASA Mission areas
- Feedback from multiple users describes capabilities that were previously impossible
- Linpack runs were made with only two day interruption to RTF users and less than 1 week for all users
- 24-hour RTF rapid response was successfully completed
- 2048-processor system complete



March 23, 2005

Project Columbia



# We Are UP !!!>

- 
- 
- 
- 
- 
- 
- 
- 



March 23, 2005



Project Columbia



29

# Columbia Is Operational

- 61TF Compute Capability
- A 64P node is the interactive front end
- The configuration is changeable to meet Agency requirements, current configuration:
  - 2 nodes each for the four mission directorates
  - 6 nodes for mission specified targeted applications
  - 4 nodes for 2048 scaling work
  - 2 nodes for systems development
- The chart depicts a normal load on the Columbia system providing the resource to make unprecedented strides in science and engineering



March 23, 2005

Project Columbia



30





# Rapid Aerothermal Analysis Demonstration

NASA RTF Computational Aerothermal Analysis Group: LaRC, ARC and JSC

RTF Aerothermal Team








Configuration CFD Sub-Team

## ♦ Objectives:


- Demonstrate a new rapid aerothermal CFD analysis capability
- The new capability shall permit near real-time analysis of observed Orbiter damage during flight
- The capability would provide an alternate high-fidelity evaluation of local heating bump factors calculated from engineering codes
- Required capability: 10 damage sites at 10 trajectory points assessed in under 24 hours

## ♦ Results: **Success!!!**

- 8 (512 processor) nodes of the *Columbia* supercomputer were used for 24 Hours
- 12 different computational meshes were generated for 10 different damage/repair sites
- 10 trajectory points calculated for each damage/repair site
- Greater than 100 high fidelity Navier-Stokes calculations were performed
- Some unsteadiness observed in some tile cavity CFD solutions
- Some pre- and post processing improvements needed
- Additional personnel would have been helpful



# Columbia Animations




March 23, 2005

Project Columbia



# Columbia Animations




March 23, 2005

Project Columbia






# Columbia Animations



March 23, 2005

Project Columbia

# Columbia Animations



March 23, 2005

Project Columbia



# Summary – Columbia Supercomputer

- World's Fastest Operational Supercomputer
- System Deployed in 109 Days (from delivery of first 2 512p nodes to full operations)
- Columbia is delivering unparalleled computational capability daily enabling new scientific discoveries
- Columbia stands ready to provide essential computing capabilities to meet rapid response requirements for Agency and National incidents
- 88% efficiency tops the scalar systems on the top500 list
- 2048 shared-memory environment has successfully supported initial application scaling



March 23, 2005

Project Columbia



# Summary – Project Columbia

- Fortune favors the bold, but dedication and flexibility are more reliable.
- Good partners build on each other's enthusiasm and performance.
- For time-critical work, true experts can save your bacon.
- It's never too late to anticipate – keep planning while executing.
- Communicate frequently but efficiently – tune your tools and techniques, target your talking.



March 23, 2005

Project Columbia



# PROJECT COLUMBIA

SUPPORTING NASA'S MISSION DIRECTORATES

