

The background of the slide is a deep blue image showing the curvature of the Earth from space. The horizon line is visible, with the dark blue of the sky above and the lighter blue of the Earth's surface below. The text is overlaid on this background.

KSC Managing Projects and Resources Online

Barry M. Braden
Marie B. Reed
Spaceport Technology Project Management Office
Kennedy Space Center

March 23, 2005

Project Management Challenge

How does a Project Management Office provide a tool to project managers and team members that provides:

- A consistent, familiar, and easy to use interface?
- A consistent budget planning and cost performance tracking capability?
- Capabilities for task, issues, risk, & documentation management?
- Resource tracking and visibility?
- A central repository of all project information?
- A reduction in the number of PM tools required for project execution?
- Consistent data in one location used to support multiple customers?
- Standardized and custom reporting to meet varied customer requirements?
- The ability to meet the unique requirements of multiple organizations across the center?
- and get people to use it?


Our Answer...

KSC Projects and Resources Online (KPRO)

Plan, Track, and Report



KPRO System - Overview



Modified COTS based solution ---

- avoids the pitfalls of a home grown, difficult to maintain, NASA unique system
- provides an opportunity to stay current with industry advances
- yet provides a flexible and structured customization capability
- and allows developers to concentrate on NASA inherently unique needs and not re-inventing the wheel

Database / Server / Security

- Microsoft Project Server database using SQL Server engine.
- Utilize MS Project Server security software to manage security on custom web pages.
- System access using standard KSC User Login and password, allowing KPRO to adhere to center security requirements.
- System defined user roles with predetermined permission levels that are linked to project resource groups

Interfaces

External system interfaces have been established to provide access to current information regarding;

- Project cost data from IFM and 533s
- Project cost data from contractor systems
- NASA defined competencies for resource assignments and civil servant FTE estimating at the project / fund source / program level
- NASA / contractor employee information such as email address, telephone number, organization used to establish a global resource pool

Schedule Management

Planning, Tracking, Reporting



Schedule Management

- MS Project Professional (2003) loaded on desktop computers of project managers, schedulers, and leads
- Schedules are saved in KPRO server database
 - Central repository of project schedules and utilized resources
 - Enables insight into the use, and availability of org. resources
 - Schedules can be developed off-line and checked out
- Uses standard MS Project features
 - KPRO developers enhanced Project tool bars and views
- Project Team Members can view and update schedules via Web Access
 - Web Access does not require Project Professional
 - Web Access uses Internet Explorer (5.5 or later)
 - Automatically informs team members and Project Managers of tasks, task updates, and action item assignments via email

Budget Management

Planning, Tracking, Reporting



Budget Management (cont.)

- Operating Plans
- Program Operating Plan
- Uses Web Access
- Based on standard MS Project Server
“look and feel”

Operating Plans - PLANNING

The KPRO System provides a standardized capability for defining project fiscal plans.

- Project managers enter plans via the web interface
- All plans are maintained on the KPRO server
- The plans can be grouped by project manager, project office, major discipline areas, fund source and program.
- Three plan versions are supported
 - Draft --- PM working copy
 - Approved --- current plan, may be different from baseline
 - Baseline --- original plan established at the start of the FY

Operating Plans – PLANNING (cont'd)

- PMs submit plans for approval by the program
- Plans identify the following key information;
 - ✦ Program / Fund source
 - ✦ Project Advocate / Customer
 - ✦ Technical Advocate
 - ✦ Major discipline group
 - ✦ Project Description
 - ✦ Plan revision
 - ✦ Date submitted and approved

Operating Plans – PLANNING (cont.)

- Project plans include commitments, obligations, and cost phasing.
- Phasing plans are developed at organizational breaks within a project.
- Organization breaks are administratively defined via the web and can be tailored to different program needs.
- KPRO could automatically accept Operating Plan data from budget loaded project schedules, but all details would have to be in the schedule
 - ✦ Organizations tasked
 - ✦ Commitments vs. Obligations vs. Costs

Operating Plans - TRACKING

- KPRO facilitates tracking of cost performance (plan versus actual) for Projects, Fund Sources & Programs
- IFM cost data is associated to the organizational breaks using
 - WBS Element (ie. 76-374-aa-bb, 72-385-xx) “or”
 - ✓ Commitment Item “or”
 - ✓ Procurement document “or”
 - ✓ Contract document
 - Fund Center (ie. 76C4ALGSSP), then either
 - ✓ Commitment Item “or”
 - ✓ Procurement document “or”
 - ✓ Contract document
- Contractor cost information is associated to projects by task agreement numbers (ie. Task order #, agreement #, work package #)

Operating Plans – TRACKING (cont.)

- Cost actuals are loaded monthly and automatically associated to projects
- KPRO allows viewing of cost actuals at various levels
 - ✓ For projects, at organizational breaks
 - ✓ As project totals
 - ✓ By customer defined discipline breaks
 - ✓ By fund source level
- Provides comparison of Actual vs. Plan (baselined and approved plans).

Operating Plans - REPORTING

- Reporting can be tailored to meet specific program / customer needs. All the data is available to be formatted as required.
- Summary reporting is available at various levels
 - Project
 - Organization within projects
 - Fund source
 - Major Discipline groupings
 - Program

Program Operating Plan (POP)

POP Submission, Analysis, and Approval

- Uses a methodology very similar to Operating Plans
- Proposed Projects submit a Project Task Description Sheet (PTDS)
- Fund Source Manager enters dollar amount guidelines for next 12 fiscal years.
- Criteria and Weighting developed by POP Team and input into KPRO to produce prioritized project list for review.
- Discipline Managers enter additional Priorities into KPRO

Example:

- ◆ Urgency - 36%
- ◆ Safety Improvement - 9%
- ◆ Project In Work - 4%
- ◆ New Technology Development/Commercialization - 9%

■ POP Analysis

- Fund Source Manager and POP Team work within KPRO to change individual project funding requests and priorities to meet fiscal guidelines.

■ Fund Source Manager enters approval status for POP

- POP Freeze
- Program Review
- POP Final

Program Operating Plan (cont'd)

PTDS Entry

- Project Manager can modify or create a new PTDS for an existing project or create a new project and PTDS
 - Main Information entry
 - ✦ Basic information about the project (e.g. PM, Advocate, Project Name)
 - Details
 - ✦ Provides details at the Budget Profile Organization (BPO) level
 - ✦ Data entered for each BPO (Labor hours, Other Direct Costs, Commitments, and Obligations)
 - Criteria
 - ✦ Allows the PM to assess the project priority against pre-established priority criteria using a 5 point scale
 - ✦ Criteria are weighted by the funding authority
 - Versioning
 - ✦ PM can leave PTDS as an in-work draft and submit for funding consideration

Program Operating Plan (cont'd)

Discipline Priority Evaluation

- A Discipline Manager can assess the priority of all projects submitted from his/her area
 - Ranking of all projects in a discipline area are displayed
 - Discipline Manager can view and modify the criteria assessment on individual projects within the discipline

Automated Analysis

- Tool uses assessed criteria, criteria weights, and Funding Source Guidelines to level the budget to meet funding source guidelines
- Some projects will be pushed to out-years or pulled in based on the year and amount of funding requested and the priority of the project

POP Analysis

- The Funding Authority can review the outcome of the automated analysis for the upcoming Fiscal Years and edit the budget request of individual projects based on need

Program Operating Plan (cont'd)

POP Adjustments Log

- The Funding Authority can keep a log of actions taken on individual projects

POP Freeze

- Throughout POP cycle, the Funding Authority can Freeze activity
 - Freeze is based on funding source and POP year
 - Funding Source can Freeze/unfreeze updates for:
 - ✦ All projects in the fund source
 - ✦ All projects in a discipline
 - ✦ An individual project (PTDS)

A Look to the Future

Earned Value Management

- KPRO is being used to support EVM on selected projects
- Project capabilities support planning for EVM
- Project lacks the capability necessary to do full EVM analysis
- We are using Project Connect to interface Project data with wInsight to perform full EVM analysis and reporting

Usability of KPRO at other sites

- KPRO can be deployed at other sites. It would have to be tailored to meet the unique needs of your organization
- Our development team can work with your team to establish a system to meet all of your needs

Summary

The KPRO tool provides

- A consistent, familiar, and easy to use interface.
- A consistent budget planning and cost performance tracking capability.
- Capabilities for task, issues, risk, & documentation management.
- Resource tracking and visibility.
- A central repository of all project information.
- A reduction in the number of PM tools required for project execution.
- Consistent data in one location used to support multiple customers.
- Standardized and custom reporting to meet varied customer requirements.
- The ability to meet the unique requirements of multiple organizations across the center.
- and gets people to use it.

Contact Information

Barry M. Braden
Acting Associate Director
Spaceport Technology Project Management Office
YA-E, KSC, FL 32899
321-867-9126
barry.m.braden@nasa.gov

Marie B. Reed
Chief, Operational Spaceport Project Office
YA-E2, KSC, FL 32899
321-867-1521
marie.b.reed@nasa.gov



SCREEN SHOTS

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Mail News RSS Feeds

Address <http://kscpm1/ProjectServer/home/homepage.asp?loading=1> Go Links »

[Home](#) | [Tasks](#) | [Projects](#) | [Resources](#) | [Status Reports](#) | [Updates](#) | [Documents](#) | [Issues](#) | [Fund Source](#) | [Reports](#) | [Admin](#) | [Log Off](#) | [Help](#)

Microsoft Project Web Access Home

Activities in Home:

- [Home Page](#)
- [Change password](#)
- [Set my e-mail notifications and reminders](#)
- [Set e-mail reminders for my resources](#)
- [Go offline](#)
- [KPRO Actual Load Status](#)
- [KPRO FAQ](#)
- [KPRO Help](#)
- [KPRO What Role am I?](#)

Welcome to Microsoft Project Web Access, Griffin Laurie B

Updates

☒ You have no changes to update into Microsoft Project.

Tasks


☒ You have no new tasks assigned to you.

Issues

You have no active issues assigned to you.

Links

- [Export Control](#)
- [KEDS](#)
- [KSC Business World](#)
- [Electronic Request for Shuttle Drawing](#)
- [KSC Lines of Business and Product Lines](#)
- [LCC Mgmt System Web Site](#)
- [LSE Project - IFM WBS Element Mapping](#)
- [NASA Earned Value Management](#)
- [NASA Lessons Learned](#)
- [NASA Procurement \(MSO\)](#)
- [New Agencywide Standards Update Notification System](#)
- [Online Shuttle Manifest](#)
- [Purchasing Guide](#)
- [TechDoc Search](#)
- [KPRO Users Guide](#)
- [SE&T Project Portal](#)



Subscribe to receive e-mail notifications when items change.


Display Microsoft Project Web Access in Microsoft Outlook ...

Or display a digital dashboard in Outlook ...

Use the tabs across the top and the links on the left to navigate through Microsoft Project Web Access.

Local intranet

Start | I.. | L.. | M.. | s.. | C.. | h.. | R.. | G.. | M.. | I:\ | G.. | Z.. | 3:53 PM



Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Mail News RSS

Address http://kscpm1/ProjectServer/Shell/CustPage.asp?PageID=10025&_oid=-1 Go Links >>

Options Search... Skins Web

Home | Tasks | **Projects** | Resources | Status Reports | Updates | Documents | Issues | Budget | Fund Source | Reports | Log Off | Help

Microsoft Project
Web Access

KPRO Project Operating Plan(s)

[Add a Operating Plan](#)

Status Legend: D=Draft / S=Submitted / A=Approved / R=Rejected / B=Baseline

Select a Project:

Action	Fiscal Year	Fund Source	Version	Status	Discipline	Pri Mgr	Process Date	Saved By	Saved Date
View BPO-Details	2002	LSE	Approved	A	Electrical Systems	Reed Marie B	08/29/2002	Administrator	11/15/2002
View BPO-Details	2002	LSE	Baseline	B	Electrical Systems	Davis Christopher K	09/06/2001	Administrator	11/15/2002
View BPO-Details	2002	LSE	Draft	D	Electrical Systems	Reed Marie B	06/28/2001	Administrator	11/15/2002
View BPO-Details	2003	LSE	Approved	A	Electrical Systems	Lundberg Michael D	07/09/2003	Lundberg Michael D	7/9/2003
View BPO-Details	2003	LSE	Baseline	B	Electrical Systems	Lundberg Michael D	01/09/2003	Reed Marie B	1/9/2003
Edit BPO-Details SUBMIT	2003	LSE	Draft	D	Electrical Systems	Lundberg Michael D	08/14/2002	Administrator	11/15/2002

Done Trusted sites

Activities in Projects:

- [View projects in Project Center](#)
- [Analyze projects in Portfolio Analyzer](#)
- [Model projects with Portfolio Modeler](#)
- [Create a new personal or shared to-do list](#)
- [Manage my to-do lists](#)
- [To-do list options](#)
- [KPRO Project Control Account Variance Setup](#)
- [KPRO Project Cost Performance Setup](#)
- [KPRO Project Line of Business](#)
- [KPRO Project Operating Plan\(s\)](#)**
- [KPRO Project Programs](#)
- [KPRO Project Risk Mgmt](#)
- [KPRO Project Roadmap](#)
- [KPRO Project Spotlight](#)
- [KPRO Project Two Minute Setup](#)





KPRO Project Operating Plan(s)

Save & Exit

Cancel & Exit

Details

Operating Plan Details

Last Saved By:	Madden Joseph E	Last Saved Date:	2/2/2004 10:07:10 AM
Version: Draft	Fiscal Year: 2004	Related TO:	N/A
		Lifecycle Phase:	Project Definition
Fund Source:	LSE	* Discipline:	Electrical Systems
PCN:	97738	* Project:	NAVAIDS FLIGHT INSPECTION SYSTEM
Prj Advocate:	Sullivan Steven J	Search chars:	<input type="text"/>  
Prj Manager:	Madden Joseph E	* Org/Phone:	YA-E-6 861-7790
Tech Advocate:	Kiriazes John J	Search chars:	<input type="text"/>  
* Op Description:	<p>This Operating Plan covers FTE's for PH, YA, SFOC and USTDC needed to complete the development, testing, certification and delivery of the MSBLS Automated Flight Inspection System. Additionally, YA has contracted directly with Telephonics, Inc. to provide 8 new flight inspection grade NAVSETS to augment existing flight inspection resources.</p>		

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Copy Paste Address http://kscpm1/ProjectServer/Shell/CustPage.asp?PageID=10025&_oid=-1 Go Links

Home | Tasks | **Projects** | Resources | Status Reports | Updates | Documents | Issues | Fund Source | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO Project Operating Plan(s)

		07/27/2004	Training Products
		8/31/2004	NavSet Unit #7 (2.5%)
		8/31/2004	NavSet Unit #8 (2.5%)
		9/3/2004	KSC GSE Turnover Documentation 21-136
		9/30/2004	MSBLS Bench Test Chassis 1,2,3 Delivered
		6/1/2005	Conduct Certification of TAL Sites

PROJECT TOTALS SECTION

Project Approved TCOST Amount: \$ 348 K					Project Approved OBS Amount: \$ 348 K				
--	--	--	--	--	--	--	--	--	--

Project Totals

^=Cumulative (All dollar values in \$1,000's)

	Prev Yr	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Total
Labor Hr		403	700	680	650	670	642	677	699	696	707	705	710	7939
FTE		2.3	4	3.9	3.8	3.9	3.7	3.9	4	4	4.1	4.1	4.1	3.8
Labor\$		12.5	30.2	27.5	26.9	30.8	27.4	29.5	32	32.8	31.6	31	31.2	343.4
ODIRC\$		0.9	1.4	3.2	0.7	884.1	0.7	2.8	146.4	140.9	135.2	120.7	25.6	1462.6
^ T Cost\$		13.4	45	75.7	103.3	1018.2	1046.3	1078.6	1257	1430.7	1597.5	1749.2	1806	1806
Comm\$		232	0	0	0	0	0	12.9	37.5	16.3	12.8	10.5	34.2	356.2
Obs\$		232	0	0	0	0	0	12.9	37.5	16.3	12.8	10.5	34.2	356.2
^ Uncosted\$	1449.8	1668.4	1636.8	1606.1	1578.5	663.6	635.5	616.1	475.2	317.8	163.8	22.6	0	0
^ Actuals\$		30.3	60.4	77.9	980	1010.6	1073.2	1117.6	1155					1155
Act Delta\$		17	15	2	877	-8	27	39	-102					-651

Formulas:

FTE=((Labor Hr * 12) / 1 Yr Prod Hrs)

Uncosted=(Prior + (Obs - T Cost))

T Cost=(Labor \$ + ODIRC \$)

Act Delta=(Actual - T Cost)

Done Local intranet



KPRO Project Operating Plan(s)

Operating Plan BPO Details

Budget Profile Org: *YA

Project Name: NAVAIDS FLIGHT INSPECTION SYSTEM

Fund Source: LSE

FY: 2003

Version: Draft

Enter all \$ values in thousands and NOT cumulative.

	Prior Yrs	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Total
Labor Hr		80	80	80	80	80	80	80	80	80	80	80	80	960
FTE/WYE		0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5
Labor\$		0	0	0	0	0	0	0	0	0	0	0	10000	0
ODIRC\$		0	86.3	0	355.7	0	343.9	62	849	62	62	62	510.9	2393.8
*T Cost\$		0	86.3	86.3	442	442	785.9	847.9	1696.9	1758.9	1820.9	1882.9	2393.8	2393.8
Comm\$		0	0	0	0	0	871	362	0	0	0	0	0	1233
Obs\$		0	0	0	0	0	871	362	0	0	0	0	0	1233
*Uncosted\$	2578.7	2578.7	2492.4	2492.4	2136.7	2136.7	2663.8	2963.8	2114.8	2052.8	1990.8	1928.8	1417.9	1417.9
*Actuals\$		0	86.3	86.3	442	442	482.3	522.6	1937.5					1937.5
Act Delta\$		0	0	0	0	0	-304	-325	241					-456

Formulas: $FTE/WYE = ((Labor\ Hr * 12) / 1\ Yr\ Prod\ Hrs)$

$$T \text{ Cost} = (\text{Labor \$} + \text{ODIRC \$})$$
$$\text{Uncosted} = (\text{Prior} + (\text{Obs} - \text{T Cost}))$$

Act Delta=(Actual - T Cost)

OPERATING PLAN

K\$'s rounded

Fund Source = LSE; Fiscal Year = 2004; Discipline = (All); Project = CRAWLER TRANSPORTER UPGRADES; Version = Approved;

Approved TCost \$K:	1836	Related Task Order:	N/A	Process Date:	06/07/2004
Fund Source:	LSE	Lifecycle Phase:	Operations/Close-out	Fiscal Year:	2004
Discipline:	Facilities and Structural Sys	Version:	Approved #4		

PCN:	97566
Project:	CRAWLER TRANSPORTER UPGRADES

	Name	Organization	Phone
Proj. Advoc.:	Hamilton Mark S	PH-J-2	861-3252
Proj. Mgr.:	Hamilton Mark S	PH-J-2	861-3252
Tech. Advoc.:	None	-	-

OP Description: Design and implement several modifications to eliminate end-of-service-life and obsolescence issues on the Crawler Transporters, which are approaching 40 years of service at KSC. Examples of tasks to be implemented under this project include (but are not limited to) the following: perform comprehensive non-destructive examination of critical load path structure, design and install new motor control centers, design and install upgraded fire protection and HVAC systems, and rebuild existing jacking cylinders and hydraulic pumps. Procure and install 16 new tread belts and two spare tread belts.

Start Date	Milestone	Start Date	Deliverable
1/21/2005	Refurbish 3rd Pair (includes new bearings)	9/20/2003	Integrated MCC Upgrade
10/17/2002	Refurbish 1st Pair	2/9/2004	Procurement & Suppliers Set-up
12/11/2001	JEL Cylinder Bearing Re-Design	5/14/2004	Refurbish White Exhaust Manifolds
2/9/2004	Procurement & Suppliers Set-up	6/23/2004	Refurbish White Exhaust Manifolds
4/1/2005	Servo Valve Path Finder, Steering Skid, Ventilation & Control Room	7/30/2004	Suppliers Fabricate 1044 New Shoes
		9/29/2004	Procure Hydraulic Silencers
5/14/2004	Refurbish White Exhaust Manifolds		
5/20/2005	Refurbish 4th Pair		
6/23/2004	Refurbish White Exhaust Manifolds		
6/28/2004	Hydraulic Silencer Certification Testing		
7/19/2004	Bearing Procurements (Not currently Funded)		
7/30/2004	Suppliers Fabricate 1044 New Shoes		
9/17/2004	Refurbish 2nd Pair		
9/20/2003	Integrated MCC Upgrade		
9/29/2003	Develop New Design Drawings & Specs		
9/29/2004	Procure Hydraulic Silencers		

OPERATING PLAN

K\$'s rounded

Fund Source = LSE; Fiscal Year = 2004; Discipline = (All); Project = CRAWLER TRANSPORTER UPGRADES; Version = Approved;

<u>Proj Total</u>														
	<u>Prev Year</u>	<u>Oct</u>	<u>Nov</u>	<u>Dec</u>	<u>Jan</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Sep</u>	<u>Total</u>
Labor Hr		914	182	778	1,509	484	197	879	276	2,958	3,808	3,132	3,169	18,286
FTE		5.80	1.20	5.00	9.60	3.10	1.30	5.60	1.80	18.90	24.30	20.00	20.20	9.70
Labor\$		45	18	25	67	21	14	48	18	125	181	139	138	837
ODIRC\$		89	95	6	16	11	3	6	30	12	1,355	2,116	2,336	6,074
T Cost\$		134	247	277	360	392	408	462	509	646	2,182	4,437	6,911	6,911
Comm\$		1,888	0	0	0	0	496	0	0	5,019	0	0	0	7,403
Obs\$		1,888	0	0	0	0	496	0	0	5,019	0	0	0	7,403
Uncosted\$	361	2,115	2,002	1,972	1,889	1,857	2,337	2,283	2,235	7,117	5,581	3,326	852	852
Actuals\$		134	247	277	359	392	408	462	517					517
Act Delta\$		0	0	0	0	0	0	0	8					-6,394

<u>SFOC</u>														
	<u>Prev Year</u>	<u>Oct</u>	<u>Nov</u>	<u>Dec</u>	<u>Jan</u>	<u>Feb</u>	<u>Mar</u>	<u>Apr</u>	<u>May</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Sep</u>	<u>Total</u>
Labor Hr		914	182	778	1,509	484	197	879	276	2,958	3,808	3,132	3,169	18,286
FTE (Hrs:1880)		5.80	1.20	5.00	9.60	3.10	1.30	5.60	1.80	18.90	24.30	20.00	20.20	9.70
Labor\$		45	18	25	67	21	14	48	18	125	181	139	138	837
ODIRC\$		89	95	6	16	11	3	6	30	12	1,355	2,116	2,336	6,074
T Cost\$		134	247	277	360	392	408	462	509	646	2,182	4,437	6,911	6,911
Comm\$		1,888	0	0	0	0	496	0	0	5,019	0	0	0	7,403
Obs\$		1,888	0	0	0	0	496	0	0	5,019	0	0	0	7,403
Uncosted\$	361	2,115	2,002	1,972	1,889	1,857	2,337	2,283	2,235	7,117	5,581	3,326	852	852
Actuals\$		134	247	277	359	392	408	462	517					517
Act Delta\$		0	0	0	0	0	0	0	8					-6,394

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Mail News RSS Chat

Address http://kscpm1/projectserver/Shell/CustPage.asp?PageID=10051&_oid=-1 Go Links »

Home | Tasks | **Projects** | Resources | Status Reports | Updates | Documents | Issues | Fund Source | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO Project PTDS

Select a Project OPERATIONS SUPPORT BUILDING II (PCN=97123)

Create New PTDS for the selected Project:

--- OR ---

For a project not listed in the Project Selection box select here to create a new project and PTDS:

Action	POP	Fund Source	Version	Status	Discipline	Pri. Mgr.	Saved By	Saved Date	Is Frozen?	All Graded?
Edit Main Edit Details Edit Criteria	2004	LSE	Draft	D	Major Facility Activation	Minderman Donald J	Edelmann JR Julius J	3/10/2004	Y	Y
View Main View Details View Criteria	2004	LSE	Submitted	S	Major Facility Activation	Minderman Donald J	Minderman Donald J	2/12/2004	Y	Y
View Main View Details View Criteria	2003	LSE	Draft	D	Major Facility Activation	Minderman Donald J	Administrator	2/27/2003	Y	N
View Main View Details View Criteria	2003	LSE	Submitted	S	Major Facility Activation	Minderman Donald J	Administrator	2/27/2003	Y	N
View Main View Details View Criteria	2002	LSE	Draft	D	Major Facility Activation	Minderman Donald J	Minderman Donald J	7/24/2003	Y	N
View Main View Details View Criteria	2002	LSE	Submitted	S	Major Facility Activation	Minderman Donald J	Minderman Donald J	7/24/2003	Y	N

[top](#)

Local intranet

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Copy Paste

Address http://kscpm1/projectserver/Shell/CustPage.asp?PageID=10051&_oid=-1 Go Links »

Home | Tasks | **Projects** | Resources | Status Reports | Updates | Documents | Issues | Fund Source | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO Project PTDS

Cancel & Exit Details Criteria

PTDS

Last Saved By:	Minderman Donald J	Last Saved Date:	2/12/2004 1:12:44 PM
* Discipline:	Major Facility Activation	Fund Source:	LSE
Lifecycle Phase:	Operations/Close-out	Submit Date:	02/12/2004
Version:	Submitted	POP:	2004
Project:	OPERATIONS SUPPORT BUILDING II	PCN:	97123
Funding Percent:	100 % (0 to 100)		
Initiator:	Minderman Donald J	Org/Phone:	TA-D-2 867-7583
Cust. Advocate:	Woods Mark E	Org/Phone:	PH-B 867-0821
Prj Manager:	Minderman Donald J	Org/Phone:	TA-D-2 867-7583
Tech. Rep.:	None	Org/Phone:	- -

For the Description briefly describe the project include milestones.

* Description:	This project will replace 194,000 square feet of substandard, unhealthy temporary housing with the construction of a 189,000 square foot permanenet building called Operations Support Building II.
Shuttle Req.:	

DELIVERABLE SECTION

Deliverable Start Date	Item
-------------------------------	-------------

Done Local intranet

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Copy Paste

Address http://kscpm1/projectserver/Shell/CustPage.asp?PageID=10051&_oid=-1 Go Links »

Home | Tasks | **Projects** | Resources | Status Reports | Updates | Documents | Issues | Fund Source | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO Project PTDS

Cancel

PTDS Details

Budget Profile Org:	* Proj Total	POP: 2004	Version: Submitted
Project: OPERATIONS	DING II	Fund Source: LSE	

Active (All dollar values in \$1,000's)

		FY 2005	FY 2006	FY 2007	FY 2008	FY 2009	FY 2010	Total
Labor Hr		260	0	0	0	0	0	260
FTE		0.14	0	0	0	0	0	0.14
Labor\$		2630	0	0	0	0	0	2630
ODIRC\$		6774	0	0	0	0	0	6774
^T Cost\$		9404	0	0	0	0	0	9404
Comm\$		5425	0	0	0	0	0	5425
Obs\$		5425	0	0	0	0	0	5425
^Uncosted\$	3979	0	0	0	0	0	0	0

Formulas: FTE=(Labor Hr / 1 Yr Prod Hrs) T Cost=(Labor \$ + ODIRC \$)
Uncosted=(Prior + (Obs - T Cost))

[top](#)

Done Local intranet



KPRO Fund Source Guideline

Actions:[KPRO Fund Source BPO](#)[KPRO Fund Source
Cost Performance
Setup](#)[KPRO Fund Source
Discipline](#)[KPRO Fund Source
Discipline Manager](#)[KPRO Fund Source
Financial Manager](#)[KPRO Fund Source
Guideline](#)[KPRO Fund Source
Manager](#)[KPRO Fund Source PMO
Manager](#)[KPRO Fund Source POP
Criteria Weight](#)[KPRO Fund Source POP
Freeze](#)[KPRO Fund Source
Stoplight](#)[KPRO Fund Source
Stoplight Thresholds](#)[KPRO Fund Source Two
Minute Setup](#)[KPRO Operating Plan
Approval](#)[KPRO OP Put Take Log](#)[Save & Exit](#)[Cancel & Exit](#)**Fund Source Guideline*** **Fund Source:** Shuttle FLT* **POP Year:** **(Enter all dollar values in \$1,000's)*** **Guideline Amount FY 1 (POP Year+1) (K\$):** * **Guideline Amount FY 2 (POP Year+2) (K\$):** * **Guideline Amount FY 3 (POP Year+3) (K\$):** * **Guideline Amount FY 4 (POP Year+4) (K\$):** * **Guideline Amount FY 5 (POP Year+5) (K\$):** * **Guideline Amount FY 6 (POP Year+6) (K\$):** * **Guideline Amount FY 7 (POP Year+7) (K\$):** * **Guideline Amount FY 8 (POP Year+8) (K\$):** * **Guideline Amount FY 9 (POP Year+9) (K\$):** * **Guideline Amount FY 10 (POP Year+10) (K\$):** * **Guideline Amount FY 11 (POP Year+11) (K\$):** * **Guideline Amount FY 12 (POP Year+12) (K\$):** **Buffer Amount (K\$):** [↑top](#)

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Copy Paste Address http://kscpm1/ProjectServer/Shell/CustPage.asp?PageID=10059&_oid=-1 Go Links »

Home | Tasks | Projects | Resources | Status Reports | Updates | Documents | Issues | PCN | **Fund Source** | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO POP Discipline Priority

Either POP has not been frozen or POP Analysis has begun no more changes allowed. Contact your Fund Source Administrator.

Select a Fund Source: LSE (Launch Site Equipment)

Select a POP Year: 2004

Select a Discipline: Electrical Systems (Only Disc. that you are the Disc. Mgr. of appear in list)

Record Count: 19

Action	Must Have?	Requestor	Disc. Mgr. Rank	Calc. Rank	Calc. Priority	Project	Saved By
View Criteria	Yes		3	21	4.2222	GSE CONTROLS INTEGRATION	Edelmann JR Julius J
View Criteria	Yes		4	22	4.2222	LC-39 Data Bus Interconnect	Edelmann JR Julius J
View Criteria	Yes		5	23	4.2222	Pad A Hypergol, ECS ECLSS System Upgrades	Edelmann JR Julius J
View Criteria	Yes		6	24	4.2222	PAD B GSE INFRASTRUCTURE UPGRADES	Edelmann JR Julius J
View Criteria	Yes		8	31	4.1333	MLP 1 CABLE INTERCONNECT UPGRADES	Edelmann JR Julius J
View Criteria	Yes		9	32	4.1333	PAD A GSE INFRASTRUCTURE UPGRADES	Edelmann JR Julius J
View Criteria	Yes		15	68	3.6889	MLP 2 CABLE INTERCONNECT UPGRADES	Edelmann JR Julius J
View Criteria	Yes		17	92	3.3333	MLP 3 CABLE INTERCONNECT UPGRADES	Edelmann JR Julius J
View Criteria	Yes	Mizell Richard A	20	102	2.9778	NAVAIDS FLIGHT INSPECTION SYSTEM	Edelmann JR Julius J
View Criteria	No		1	11	4.3333	DETECTION OF WIRE SHORTS	Edelmann JR Julius J
View Criteria	No		7	27	4.2	SONIC LIGHTNING LOCATOR (SOLLO)	Edelmann JR Julius J
View Criteria	No		10	37	4.0222	WIRELESS HAZ GAS SENSING	Edelmann JR Julius J
View Criteria	No		12	61	3.7556	CandT KU-BAND RADAR TEST SET	Edelmann JR Julius J
View Criteria	No		13	64	3.7556	REPL CandT KU-BAND COMM GSE	Edelmann JR Julius J
View Criteria	No		14	65	3.7556	REPL CandT S-BAND PM GSE	Edelmann JR Julius J
View Criteria	No		16	78	3.6	MSBLS Field Monitor Upgrade	Edelmann JR Julius J
View Criteria	No		19	95	3.2	NAVAIDS AFIS DATA DOWNLINK	Edelmann JR Julius J
View Criteria	No		21	106	2.6667	REMOTE UMBILICAL LEAK DETECTOR	Edelmann JR Julius J

Done Local intranet

Microsoft Project Web Access - kscpm1 - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media Print Copy Paste Address http://kscpm1/ProjectServer/Shell/CustPage.asp?PageID=10059&_oid=-1 Go Links »

Home | Tasks | Projects | Resources | Status Reports | Updates | Documents | Issues | PCN | Fund Source | Reports | Admin | Log Off | Help |

Microsoft Project
Web Access

KPRO POP Discipline Priority

[Return](#)

Project: SHUTTLE TRANSDUCER SPEC and STD MAINTENANCE

Fund Source: LSE

POP Year: 2004


Version: Submitted

Criteria	Criteria Desc.	Project Manager/Initiator Grading Value	Discipline Mgr. Grading Value	Last Saved By	Last Saved Date
ENV	Environmental Benefit	Medium Low			
NTD/C	New Tech/Commercialization	Medium Low			
PIW	Project In Work	High			
RES/PB	Resource Payback	High			
SAF	Safety Improvement	Medium High			
SUC	Likelihood of Success	High			
URG	Urgency in meeting Program Req	High			

[↑top](#)

Done Local intranet

TCost
(All dollar values in \$1,000's)

 Local intranet

KPRO Fund Source POP Freeze









Note: Only Fund Sources that you are the Fund Source manager of appear in drop down list.

Select a Fund Source	Shuttle Ops (Shuttle Operations Support) ▼
Select a POP Year	2004 ▼
▼ Discipline	▼ Project
▼ Freeze Date	▼ UnFreeze Date



----- OPTIONS -----

Save

DO NOT fill in a date if you want to freeze/unfreeze NOW.

	Future Freeze/Unfreeze Date
<input checked="" type="radio"/> Freeze: All	<input type="text"/>  (MM/DD/YYYY)
<input type="radio"/> UnFreeze: All	<input type="text"/>  (MM/DD/YYYY)
<input type="radio"/> Freeze by Discipline: Bio-Chem Labs ▼	<input type="text"/>  (MM/DD/YYYY)
<input type="radio"/> UnFreeze by Discipline: Bio-Chem Labs ▼	<input type="text"/>  (MM/DD/YYYY)
<input type="radio"/> UnFreeze by PTDS: DIGITAL VOICE RECORDERS ▼	<input type="text"/>  (MM/DD/YYYY)
<input type="radio"/> Freeze by PTDS: DIGITAL VOICE RECORDERS ▼	<input type="text"/>  (MM/DD/YYYY)

[↑top](#)




* 4th Qtr variance is calculated against September Cost Actuals instead of EAC.

(Assessment: G=No Impact, Y=Recover this FY, R=Rephase next FY) (Variance: G: <= 5%, Y: > 5% & <= 15%, R: > 15%)

- March 2003 Cost Performance Review

Project: NAVAIDS FLIGHT INSPECTION SYSTEM	Status Date:
NASA Project Manager:Lundberg Michael D	Customer: -



Month	Technica	Schedule	Cost	Risk
Oct	G	G	R	G
Nov	G	G	R	G
Dec	G	G	R	G
Jan	G	G	R	G
Feb	G	G	R	G
Mar	G	G	R	G
Apr	-	-	-	-
May	-	-	-	-
June	-	-	-	-
July	-	-	-	-
Aug	-	-	-	-
Sept	-	-	-	-

	YTD B/L	YTD Actual	YTD Variance %	BAC	EAC	EOY Variance %
NAVAIDS FLIGHT INSPECTION SYSTEM	\$1418 K	\$630 K	-56.00	\$2303 K	\$2879 K	25.00
LSE	\$1418 K	\$630 K	-56.00	\$2303 K	\$2879 K	25.00
YA	\$1328 K	\$482 K	-64.00	\$2038 K	\$2394 K	25.00
YA-3741020.52	K	\$482 K		K	K	
YA-3741020.5881	K	\$0 K		K	K	
EDC	\$61 K	\$135 K	120.00	\$209 K	\$376 K	25.00
SFOC	\$29 K	\$13 K	-54.00	\$56 K	\$109 K	25.00

Project Description

Project Status / Variance & Explanation

Action Plan

BASELINE PMR STATUS REPORT

Fund Source = LSE; Fiscal Year = 2004; Discipline = (All); Project = (All); BPO = (All);

(Cum Dollars in Thousands)

		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
FISCAL YEAR: 2004													
<u>FUND SOURCE TOTAL: LSE - Launch Site Equipment</u>													
FY Yr. 6620	COMP	19342	20376	20653	21890	22320	22700	22752	22769	25907	25918	25918	25918
	COMA	0	0	1	2903	1453	1834	2072	2084				
	OP	18007	19802	20281	21256	21895	22643	22747	22754	25892	25918	25918	25918
	OA	0	0	1	1	1453	1694	1850	2019				
	CP	1460	3250	5575	9713	12912	14950	17500	19738	23125	24474	26432	28439
	CA	1000	2600	4393	7109	8220	10671	12186	13648				
	CV %	-32	-20	-21	-27	-36	-29	-30	-31				
<u>DISC TOTAL: Bio-Chem Labs - Biological and Chemical Test & Analysis Labs</u>													
FY Yr. 0	COMP	40	40	40	42	42	42	42	42	42	42	42	42
	COMA	0	0	0	0	0	0	0	0				
	OP	40	40	40	40	42	42	42	42	42	42	42	42
	OA	0	0	0	0	0	0	0	0				
	CP	3	7	10	13	17	20	25	28	32	35	39	42
	CA	1	7	9	9	9	11	12	16				
	CV %	-85	12	-8	-31	-43	-44	-51	-45				
<u>Project Total: HYPER SPILL DETECTION SYSTEM</u>													
FY Yr.0	COMP	40	40	40	42	42	42	42	42	42	42	42	42
	COMA	0	0	0	0	0	0	0	0				
	OP	40	40	40	40	42	42	42	42	42	42	42	42
	OA	0	0	0	0	0	0	0	0				
	CP	3	7	10	13	17	20	25	28	32	35	39	42
	CA	1	7	9	9	9	11	12	16				
	CV %	-85	12	-8	-31	-43	-44	-51	-45				
BPO: USTDC													
FY Yr. 0	COMP	40	40	40	40	40	40	40	40	40	40	40	40
	COMA	0	0	0	0	0	0	0	0				
	OP	40	40	40	40	40	40	40	40	40	40	40	40
	OA	0	0	0	0	0	0	0	0				
	CP	3	7	10	13	17	20	23	26	30	33	37	40
	CA	1	7	9	9	9	11	12	16				
	CV %	-100	0	-10	-31	-47	-45	-48	-39				
BPO: YA													
	COMP	0	0	0	2	2	2	2	2	2	2	2	2

APPROVED PMR STATUS REPORT

Selection Criteria for Report: Fund Source = LSE; Fiscal Year = 2004; Discipline = (All); Project = (All); BPO = (All);

(Cum Dollars in Thousands)

		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
<u>FISCAL YEAR: 2004</u>													
<u>FUND SOURCE TOTAL: LSE - Launch Site Equipment</u>													
Pt Yr. 9770	COMP	12229	12267	12350	13881	13782	14684	16896	19653	25633	26311	26767	27811
	COMA	0	0	1	2903	1453	1834	2072	2084				
	OP	12229	12256	12271	12320	13782	14520	16410	18154	25234	26062	26767	27811
	OA	0	0	1	1	1453	1694	1850	2019				
	CP	1115	2748	4785	5942	8357	11166	12487	14213	16777	21448	26441	33267
	CA	1800	2600	4393	7109	8220	10671	12186	13648				
	CV%	-10	-5	-8	20	-2	-4	-2	-4				
<u>DISC TOTAL: Bio-Chem Labs - Biological and Chemical Test & Analysis Labs</u>													
Pt Yr. 11	COMP	0	0	0	0	0	0	4	11	16	21	26	31
	COMA	0	0	0	0	0	0	0	0				
	OP	0	0	0	0	0	0	4	9	16	21	26	31
	OA	0	0	0	0	0	0	0	0				
	CP	1	7	9	9	9	11	15	20	25	30	37	42
	CA	1	7	9	9	9	11	12	16				
	CV%	0	0	0	0	0	0	-18	-23				
<u>Project Total: HYPER SPILL DETECTION SYSTEM</u>													
Pt Yr. 11	COMP	0	0	0	0	0	0	4	11	16	21	26	31
	COMA	0	0	0	0	0	0	0	0				
	OP	0	0	0	0	0	0	4	9	16	21	26	31
	OA	0	0	0	0	0	0	0	0				
	CP	1	7	9	9	9	11	15	20	25	30	37	42
	CA	1	7	9	9	9	11	12	16				
	CV%	0	0	0	0	0	0	-18	-23				
<u>BPO: USTDC</u>													
Pt Yr. 11	COMP	0	0	0	0	0	0	4	9	14	19	24	29
	COMA	0	0	0	0	0	0	0	0				
	OP	0	0	0	0	0	0	4	9	14	19	24	29
	OA	0	0	0	0	0	0	0	0				
	CP	1	7	9	9	9	11	15	20	25	30	35	40
	CA	1	7	9	9	9	11	12	16				
	CV %	-100	0	0	0	0	0	-20	-20				
<u>BPO: YA</u>													
	COMP	0	0	0	0	0	0	0	2	2	2	2	2
	COMA	0	0	0	0	0	0	0	0				
	OP	0	0	0	0	0	0	0	0	2	2	2	2
	OA	0	0	0	0	0	0	0	0				