

Earned-Value Analysis on ISS

International Space Station (ISS) Implementation / Perspective

Project Management Challenge Conference 2005

March 22-23

The Inn & Conference Center, University of Maryland – University College, College Park, MD

Impetus

- *Young Committee findings – program control deficiencies, including lack of across-the-board Earned-Value Management (EVM) implementation*
- *“Penalty Box” – halt at US Core Complete unless deficiencies corrected within two years*

Situation

- *Contractor EVM in place for major contracts (roughly half of program)*
- *Program nearly complete with transition to operations/sustaining phase*

Challenges


- *Implementation timetable – five months, including three months of dry runs*
- *Mid-program implementation – not to mention ops/sustaining implementation*
- *Limited resources*
- *Technical obstacles*
- *Make system useful – not just “check-marking a box”*

Background

Approach / Groundrules

- *Performance Measurement System (PMS) must be useful for mgmt. decisions*
- *Simpler is better – quicker implementation, faster turnaround, less overhead*
 - *Use data from certified (ANSI-748 compliant) contractor EVM systems as-is*
 - *Use available schedules, status presentation products, etc. where they exist*
 - *Adhere to EVM principles but don't assume overhead of fully-compliant system*
 - *Simplify data reports/displays/etc. for ease of communication with mgmt. team*
- *Create simplified EVM Control Account Packages (CAPs) for work content not yet covered by EVM reporting*
 - *Measure discretely only what makes sense to measure – don't force-fit 80% discrete*
 - *Focus on high-\$, high visibility, &/or high-risk work content*
 - *Align CAP structure with major contracts & performing orgs.*
 - *Smaller performing orgs. collected into Cost-Performance-Only (CPO) CAP*
- *Develop overarching process to roll up pre-existing & new EVM data sources*
- *Shoulder as much of EVM system development work as possible – off-load orgs.*
- *Build “in-house” EVM toolkit to allow modification flexibility for assessments*
- *Peer review resultant system*

Background



Sample Data Input: CAP Resource-Loaded Schedule/Metrics

Proposed PMB changes for: **8**

Current reporting month: Aug-03

Note: Enter all resources on a per-month/-year (vs. cumulative) basis; express all costs in \$M.

BCD** #	Transferred Content		New/Deleted Content		Total Current FY Resource Phasing [†]												Total Out-year Resource Phasing [†]			
	From	To	+	-	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	FY+1	FY+2	FY+3	FY+4
	CAP #	CAP #	(Y/N)	(Y/N)	BCD Resource Phasing, Current FY [†]												BCD Resource Phasing, Out-years [†]			
1																				
2																				
3																				
4																				
5																				
6																				
7																				
8																				
9																				
10																				
11																				
12																				
13																				
14																				
15																				
16																				
17																				
18																				
19																				
20																				
21																				
22																				
23																				
24																				
25																				

Notes/Comments/Explanations/Rationales to Support Request for PMB Change

****General guidelines:** Include only BCDs that add, delete, or transfer content to/from the CAP; exclude content-less funds transfers. Enter only one budget line item per line.

General instructions: Tab through fields to [enter budget line-item changes & rationales](#); total \$ are automatically summed at top; enter resources for content deletions as negative \$.

Sample Data Input: CAP Monthly PMB Change Log

Proposed PMB changes for: **ISS Total Program (without Research)**

Current reporting month: Aug-03

Note: All costs in \$M.

Current ISS Cumulative Performance Measurement Baseline (PMB)															
Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	FY+1	FY+2	FY+3	FY+4

		Log of Proposed Changes to ISS PMB, Phased by Month (Current FY) or Annually (Out-year FY)															
CAP #	CAP Title	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	FY+1	FY+2	FY+3	FY+4
1																	
2																	
3																	
4																	
5																	
6																	
7																	
8																	
9																	
10																	
11																	
12																	
13																	
R																	
Total Proposed Changes to ISS PMB:																	
Current ISS Cumulative PMB*:																	

Note: "Current PMB" reflects only OG-concurred PMB-change proposals; Research not included in ISS PMB.

Summary of PMB Change Justifications

1	
2	
3	
4	
5	
6	
7	
8	
9	
10	
11	
12	
13	
R	

Sample Data Output: Program Monthly PMB Change Log

ISS PMS/EVM Monthly Summary (without Research)

Responsible Manager: OG/R. Fox

Prepared by: OG/M. Jansen

Date: 10/4/2003

SPI_{window}:

CPI_{window}:

Prime	Non-Prime

ISS Total

Month: Aug-03

SPI_{window}: 0.974


CPI_{window}: 1.046

Change from last month:



Cumulative SPI, CPI Legend: = SPI; = CPI

Change Key: = Degradation, below setpoint; = Degradation, at/above setpoint; = Improvement, below setpoint; = Improvement, at/above setpoint; = No change, below setpoint; = No change, at/above setpoint



PC _{window} :		ISS Total
AC _{window} :		Change from last month:
EV _{window} :		
BAC _{window} :		
EAC _{window} :		
VAC _{window} :		-1.5%

SV_{window}:

-2.8%

Change from last month:



Schedule variance explanation:

(Required for SV_{window} > \$1M & 5%.)

1	
2	
3	
4	
5	
6	
7	
8	
9	
+	
+	

CV_{window}:

4.5%

Change from last month:



Cost variance explanation:

(Required for CV_{window} > \$1M & 5%.)

1	
2	
3	
4	
5	
6	
7	
8	
9	
+	
+	

Explanation for VAC_{window}:

PMS/EVM Window = FY03-07

(Required for VAC_{window} > 5%.)

1	
2	
3	
4	
5	

Corrective action(s) planned:

(Required for all VAC_{window} requiring an explanation above.)

1	
2	
3	
4	
5	

Notes: PMS initialization month: 10/02

Initial SPI:

Initial CPI:

SV setpoint:

CV setpoint:


All \$ in \$M.

Instructions: Tab to fill in header information only; all else calculated/plotted automatically. Explain variances > 5%.

Sample Data Output: Program Traditional Summary Format


ISS PMS/EVM Summary (without Research) Current year: FY03

Variance Explanation Synopsis:




SPI_{previous}: 0.974 SPI_{EOY Est.}: 0.989 EVM System window: FY03-07
 CPI_{previous}: 1.046 CPI_{EOY Est.}: 1.034

Oct-02	
Nov-02	
Dec-02	
Jan-03	
Feb-03	
Mar-03	
Apr-03	
May-03	
Jun-03	
Jul-03	
Aug-03	
Sep-03	
FY04 outlook	




Sample Data Output: Program Simplified Summary Format

Time-history Bullseye Chart



SPI _{previous} :	0.974	SPI _{EOY Est.} :	0.989	EVM System window:	FY03-07
CPI _{previous} :	1.046	CPI _{EOY Est.} :	1.034		

Data Display: Program Bullseye Time-History Plot

FY03EVM System window: **FY03-07**Current reporting month: **8/03****Monthly Bullseye Chart****Note:** All values plotted are cumulative from start of EVM System Window (1 October 2002).**Data Display: Program Bullseye Scatter Plot**

Quest for utility – what to do with all that EVM data?

- *Developed projections useful to Program mgmt. team*
 - *FY end-of-year (EOY) actual cost projection, factoring in non-EVM elements...*
 - *Management reserves, undistributed budget*
 - *Projected threats to reserves, based on quantitative risk analysis (QRA)*
 - *Breakdown of EOY projections of under-spend into roll-through & pure under-run*
 - *Encumbered under-spend (roll-through) tied to SPI < 1.0*
 - *Unencumbered under-spend (under-run) tied to CPI > 1.0 plus management reserves not projected to be required to cover QRA-predicted threats*
- *Used results of DoD EVM assessment of 300+ completed programs to develop...*
 - *Measure of believability of CAP Estimate at Completion (EAC) projections*
 - *Underperformance threat indicators*
- *Developed assessment scorecard & simple graphics to convey EVM data, projections, & assessment of data quality*
- *Incorporated EVM reporting into Program Early Warning System (EWS)*

EVM Data Assessment Approach

EOY projections

- *Unencumbered under-run (U/R) = unused reserves + positive performance*

$$= [(Budget - PMB) - QRA_{threats}] + PMB(CPI - 1)$$
- *Encumbered roll-through (R/T) = value of unaccomplished work*


$$= PMB(1 - SPI)$$
- *Under-spend (U/S) = U/R + R/T; therefore, EOY = Budget - U/S*

EAC reasonableness check

- *If TCPI \neq CPI by more than 10%, EAC is unreasonably over-/understated*
- *If TCPI > CPI, raises assessment flag even if within 10% of CPI*


Underperformance threat

- *Translates above EAC reasonableness conditions into threats against reserves*




Assessment Innovations


ISS EOY Runout Projection History




QRA Inputs for ISS Underperformance Threat to Program Reserves (FY03-07)



ISS EOY Underspend Projection History



EAC Sanity Check



Data Assessment: Program Health & FY Projections

			Current SPI	Current CPI	Reported Status	Current TCPI	$\Delta CPI_{reqd.}$ (%)	Projected EOY R/T (\$M)	Projected EOY UR (\$M)	Projected -VAC (\$M)	Assessed Status
CAP #	CAP	CAM									
1			1.032	1.177	G	0.923	-21.6%	0.0	19.8	-13.7	G
2			0.979	1.038	G	0.988	-4.7%	8.3	14.3	12.7	G
3			0.972	1.354	G	0.769	-43.2%	2.5	22.2	-6.9	Y
4			0.982	1.096	G	0.976	-11.0%	1.4	6.5	-1.7	G
5			0.993	0.855	Y	0.749	-12.4%	0.2	-4.8	2.1	Y
6			0.923	0.952	Y	0.880	-7.5%	3.6	-2.2	15.1	Y
7			0.981	0.999	G	0.892	-10.6%	1.7	-0.1	7.3	G
8			0.946	1.039	Y	0.987	-5.0%	3.0	2.0	6.6	G
9			0.936	0.996	Y	1.001	0.5%	7.6	-0.4	22.5	Y
10			0.991	1.004	G	0.999	-0.5%	0.8	0.3	2.4	G
11			0.965	0.959	G	1.031	7.5%	1.7	-2.0	5.2	Y
12			0.937	1.044	Y	0.894	-14.3%	4.0	2.5	8.3	G
13			1.000	1.062	G	1.001	-5.8%	0.0	11.1	-14.5	G
R	0.947	1.052	Y	0.979	-7.0%	6.5	5.8	20.2	N/A		
ISS*			0.979	1.046	G	0.966	-7.7%	30.1	61.8	41.0	G

*Note: Denotes Program roll-up without Research

Key: G G = SPI & CPI > 0.95; darker green indicates SPI & CPI > 1.00
Y = SPI &/or CPI between 0.85 & 0.95; neither index < 0.85
R = SPI &/or CPI < 0.85

Assessment comments:

CAP 1:
CAP 2:
CAP 3:
CAP 4:
CAP 5:
CAP 6:
CAP 7:

CAP 8:
CAP 9:
CAP 10:
CAP 11:
CAP 12:
CAP 13:
ISS*:

ISS-level EOY projections:

Total underspend (\$M):	215.5	R/T (content) to next FY (\$M):	30.1	U/R (\$M to (+)/from (-) reserves):	185.4	$\Delta_{PMS-EV/S}$:
Current FY cost plan (\$M):	1579.0	EWS EOY assessment (\$M):	1360.0	PMS-EVM EOY projection (\$M):	1363.5	0.3%

Program Status & Data Assessment: Assessment Scorecard

Performance Factors (PF)

- *Common traditional PF = $0.8CPI + 0.2SPI$*
 - *Based on implementation of EVM in development (DDT&E) phase – tend to solve issues with \$ to hold schedule*
 - *Excellent method for projecting performance of remaining DDT&E work, but...*
- *Majority of ISS Program is in ops/sustaining phase*
 - *Tend to slide schedule to stay within limited budget*
 - *Alternative PF developed for ops/sustaining work: $PF = 0.8SPI + 0.2CPI$*
 - *Lends itself well to LCC estimates, bow-wave assessments, etc.*

Percent Discrete

- *Traditional rule-of-thumb – 80% of PMB or better under discrete EV measures – also based on implementation of EVM in development phase*
 - *High-risk work easily planned beforehand in measurable blocks*
 - *Still a good guideline for measuring remaining DDT&E-related work blocks, but...*

Additional Assessment Innovations / Findings

Percent Discrete (contd.)

- *Finding for ops phase: Expect lower coverage under discrete measures*
 - *Low-risk, often on-demand work with few or no pre-planned, measurable milestones*
 - *Doesn't make sense to force-fit essentially Level-of-Effort (LoE, aka Cost Performance Only or CPO) work into discrete measures & incur the associated overhead*
- *For ISS, percent discretely measured content closer to 40%*
 - *Only that high because of remaining development work in Program*
 - *Percent decreases annually as development tasks complete; purely ops CAPs tend to flip-flop the 80/20 rule completely*
- *LoE, the bane of classical EVM, must be viewed differently once past DDT&E; in ops phase, LoE is simply the nature of a majority of the daily work*
 - *Tends to be low-risk, routine work which is highly unlikely to cause schedule variance (therefore making "planned v. actual" an appropriate measurement method)*
 - *If majority of Program is ops, then having overall performance heavily influenced by LoE segments of work is appropriate & accurate*
 - *High percent of legitimately LoE work helps enable low-overhead EVM implementation*


Additional Assessment Innovations / Findings

Key question – when can EVM data be factored into decisions?

- *Put another way, when is an apparent trend the result of something real?*
 - *Startup instabilities similar to any mathematical system model*
 - *Expect data to converge slowly to value representative of true performance*
 - *Deviations/trends noted after system convergence can be considered real*
 - *Variance explanations should concentrate on “real” trends*
- *Two measures of quality assessed*
 - *CAP scatter about ISS aggregate on Bullseye Scatter Plot*
 - *CAP characteristic performance an outgrowth of work type, mgmt. style, etc.*
 - *Expect CAP scatter about aggregate to converge to non-zero steady-state*
 - *For each CAP & ISS aggregate, scatter about centroid on Bullseye Time-History Plot*
 - *Any given month can vary widely; CAP (& ISS) have characteristic performance*
 - *Expect month-to-month scatter about centroid to converge to zero steady-state*
- *All assessments based on cumulative EVM data*
- *All of the above purely mathematical – still performed input spot sanity-checks!*


Quality Metrics

ISS PMS/EVM System Convergence Metric #1 (CAP Scatter About ISS Aggregate)



- $R_{Avg.}$ indicates the average radial distance from the ISS CPI/SPI aggregate point (x) to any given CAP's CPI/SPI datum (♦)



- As ISS PMS/EVM system matures, the expected behavior is for $R_{Avg.}$ to decrease & asymptotically approach some finite (i.e., non-zero) value



- $R_{Avg.}$ will always $> \text{zero}$ since CAPs will always perform at different efficiencies/levels/etc. relative to each other


- Maturity criterion: $R_{Avg.}$ monthly rate of change is $< 5\%$ for 3 consecutive months

Quality Metric 1: CAP Scatter Convergence




Quality Metric 1: Illustration

ISS PMS/EVM System Convergence Metric #2 (Time-history Scatter Convergence)




- As time progresses, the ISS CPI/SPI aggregate point (x) migrates, eventually settling down to its "true" value; the same holds for any CAP (♦)
- $R_{Avg.}$ (whether for CAPs or ISS aggregate) here measures average radial distance from centroid of CAP or ISS CPI/SPI time-history data (●) to any given CPI/SPI datum
- As ISS PMS/EVM system matures, the expected behavior is for $R_{Avg.}$ to decrease & asymptotically approach zero



- Maturity criterion: $R_{Avg.}$ is < 5% for 3 consecutive months

Quality Metric 2: Program, CAP Time-History Convergence

Time-history Bullseye Chart




SPI_{previous}: **0.974** SPI_{EoY Est.}: **0.989** EVM System
CPI_{previous}: **1.046** CPI_{EoY Est.}: **1.034**

ISS CAP:





Current year: **FY03**

Time-history Bullseye Chart






EVM System window: **FY03-07**

Quality Metric 2: Illustration




Quality Metric 2: Illustration



Quality Metric 2: Illustration

CAP metrics indicate may now legitimately take assessments down a level (i.e., CAP level EVM has matured)

- *General status*
- *EOY & other projections*



Quality Metrics: Post-Script

Current usage

- *Management Information System – Key Program Performance Indicator*
- *Early Warning System – Assessment & Projections*
- *ISS Monthly Program Review – Status to Program Manager*
- *Special assessments*
- *Contractor award fee evaluation (Program-wide)*

Evolving usage

- *Contractor award fee evaluation (JSC-wide)*
- *Underperformance threat – potential reserves impact assessment*

Enhancements in work / under consideration

- *Toolbox upgrade*
- *Multi-use resource-loaded schedules – automatic link*
- *Link to cost/schedule QRA tool*

Summary

Implementation

- *Meaningful EVM is possible with greatly reduced overhead*
- *Less is more – measure discretely only what's important to the bottom line, use what's available (don't reinvent the wheel), etc.*
- *The more you do for the managers who need to buy in, the easier the buy-in*
- *Don't be afraid to innovate to tailor the implementation to your needs*
- *Simple quality metrics can help determine when EVM data trends are due to real events, v. an artifice of system startup*

Usage

- *Even “crude” CAP data, when combined to form a program aggregate, can support program-level management decision making almost immediately*
- *The potential uses for EVM data extend well beyond mere EAC projection*
- *EVM, while a primary program control tool, should be used in conjunction with other methods of program assessment – especially at the CAP level*

Lessons-learned

Young Committee “Penalty Box”

- *Committee reconvened to assess interim progress – presented findings to NASA senior management on 12/11/02, 13 months after initial critical report*
 - *EVM implementation cited explicitly as one of the major program control improvements which made the Committee comfortable with ISS’s direction*
 - *Recommended ISS be allowed to proceed with full 6-person crew capability*
- *ISS formally “released from penalty box” during following POP, when Capability Upgrades (i.e., the on-hold hardware) was added to the budget baseline*

NASA & the eGov’t element of President’s Management Agenda

- *ISS’s PMS was cited by HQ/CIO when asked for an example of use of EVM in management at NASA during a review by OMB in 9/04*
 - *Review supported OMB’s determination of NASA’s stoplight status for the eGov’t element of the President’s Management Agenda*
 - *Review conducted by OMB’s Administrator for eGov’t, who was impressed that HQ used readily available charts – taken as evidence that NASA manages by them*
- *NASA went “green” on this critical element, largely due to achieving the EVM objective of the scorecard*

Epilogue