




Christopher Stock
ESMD Headquarters – EVM Lead


Steve Gahm
Primavera Systems - Project Manager

ESMD EVM Implementation


**Large Program Coordination among
multiple dispersed teams**



Exploration Roadmap



Current Target Groups



- ◆ **Constellation Program Office (JSC)**
- ◆ **Constellation Level II Offices (JSC)**
 - T&V – Testing and Verification
 - SE&I – Systems Engineering and Integration
 - SR&QA – System Requirements and Quality Assurance
 - APO – Advanced Projects Office
- ◆ **Crew Exploration Vehicle (JSC)**
- ◆ **Crew Launch Vehicle (MSFC)**
- ◆ **MO - Mission Operations (JSC)**
- ◆ **GO - Ground Operations (KSC)**

JSC – Houston, TX

MSFC – Huntsville, AL



KSC – Cape Canaveral, FL

LaRC – Hampton, VA


GRC – Cleveland, OH

DFRC – Edwards, CA

ESMD EVM Implementation Organizational Structure




Project Orion






**Orion consists
of four
functional
modules**

**Large portion
managed via
Prime contract
to Lockheed
Martin**




Orion Leveraging Unique Skills Throughout NASA





Ground Operations Project (KSC)



Ares 1-I

- Contract support
- Mods to PADs


Infrastructure Mods



Ground Support Equipment



Spacecraft Standalone Processing




Launch Vehicle Standalone Processing




Integrated Operations & Launch Processing

ARES-1 Team Structure (Pilot)




- ◆ **First Stage – ATK, part of Ares I Contact.**
 - 4-Seg SRB from Shuttle Inventory
- ◆ **Upper Stage Simulator – To be Built in-house at GRC**
 - Largest in-house scope and Great Opportunity for EVM
- ◆ **CM/LAS – To be Built in-house at LaRC**
- ◆ **Vehicle Integration – At LaRC**
- ◆ **Avionics – Prime contract to Lockheed Martin, with some in-house**
- ◆ **Roll Control – Contract with Teledyne-Brown, in-house, and parts to be salvaged from Peacekeepers at White Sands**
- ◆ **Ground Operations – KSC, not part of MSFC managed scope.**
 - Working closely to integrate schedules

Seven EVMS Principles



1. Plan **all work scope** for the project to completion.
2. Break Down **the project work scope** into finite pieces that can be assigned to a responsible **person or organization** for control of technical, schedule, and cost objectives.
3. Integrate **project work scope, schedule, and cost objectives** into a **Performance Measurement Baseline (PMB)** plan against which accomplishments can be measured and control changes to the baseline.
4. Use Actual Costs **incurred and recorded** in accomplishing the work performed.
5. Objectively assess accomplishments **at the work-performed level**.
6. Analyze significant variances **from the plan, forecast impacts, and prepare an Estimate at Completion (EAC)** based on performance to date and work to be performed.
7. Use EVM information **in Corporation's management processes**.

Five Process Development Areas





◆ Five Process Development Areas within ANSI 748A:


1. Organizing
2. Planning, Scheduling, and Budgeting
3. Accounting Considerations
4. Analysis and Management Reporting
5. Revisions and Data Maintenance

- **Constellation Program Determined the process “Roadmap”**
- **Teams were responsible and accountable to provide the details of how each roadmap element was addressed (with guidance)**

EVMS Training Suite




Integrated Management Tool






(EV key inputs are BCWS, BCWP, ACWP, & ETC)

Project Manager

BCWS, BCWP, ETC



Cost Manager




SAP Accounting System

ACWP



MyPrimavera




Graphical Output (w/Insight or Cost Manager)




Constellation Milestone Management



Scheduling Initiative Supporting EVM




- ◆ **Network based (predecessor/successor logic)**
- ◆ **Vertical integration to Major/Key Milestones (Level I, II, III)**
- ◆ **Integrated schedules (prime contractors, civil servants, support contractors)**
- ◆ **Resource Loaded**
- ◆ **Control Accounts**
 - Work Packages
 - Planning Packages
- ◆ **Schedule Status & Analysis**
- ◆ **Change Control (EVM and Control Milestones)**



Lessons Learned



Contractor Interface




Contract Import Philosophy – At a minimum ... 1 Activity per WBS line of their Cost Performance Report (CPR) ~then~ enough detail lower than that to demonstrate clear paths. Emphasis is on interface milestones.

- ◆ **Resource Loading is at the same level as CPR or 533**
- ◆ **Some Contractors have volunteered more**
 - Their schedules are pure imports from MS Project to PM (monthly)
 - Status at Summary Levels will be consistent with CPR
 - WBS syncs neatly
- ◆ **Negotiating the right detail with others**
 - They can still provide the entire detailed schedule
 - Scheduler supporting NASA to convert and do analysis.

IMS Horizontal / Vertical Integration



WBS



Many Teams share a WBS or portions of it for a given Project/Scope

◆ Financial WBS = Technical WBS = Charge Code Set-up


- Requires more frequent meetings and involvement of all team members across the project and space centers
- This technical limitation also proved to be a catalyst for communication

WBS Composed of ...

◆ *Project*

- *Control Account* – CAP, Cost & Schedule Performance Measurement
 - *Work Packages (Charge Code Level)* – Adequate measurement size, some accounting and NASA policy restrictions, can do schedule performance measurement
 - *Activities* – Resource Loading & basic Earned Value entry level

Project/Center Collaboration




◆ **Current disbursement of project management responsibilities require:**

- Communicate the need for consistent Agency wide Center management approach built around earned value management
- Develop short term and long term approach for sustainment of EVM
- Obtain Center buy-in on EVM strategies
- Strong Center leadership support
- Inter/Intra-Center cooperation

◆ **Provide necessary support:**

- Processes and tools to aid in implementation
- Education for all project team members
- Not just mandate, but actively participate in implementation

Major Takeaways



- ◆ **Need for Super-users at each project & Center**
 - New Tool - lots of hand holding
 - EVM requires them to do more than previous scheduling needs
- ◆ **Center centric approach to managing projects**
 - Moving to an Programmatic integrated approach
 - Consolidation of best practices among Centers
- ◆ **Need Strong Institutional Functional Support**
- ◆ **Need Strong Buy-in at all levels (Executive, Program, Project, Sub-project, Center)**
- ◆ **Already Working Cultural Issue – *EVM-aphobia***
 - Misunderstanding of what comprises EVM
 - EVM is implemented by a project team not the project manager, EVM guy or scheduler