

PROJECT MANAGEMENT CHALLENGE 2009

Sixth Annual NASA Project Management Seminar

ABSTRACT AND BIOGRAPHY

Developing and validating a Center Earned Value Management System

Learn how JPL became the first NASA Center to obtain a Defense Contract Management Agency validation of its EVM System. This presentation will illustrate JPL's "Road Map" towards Systems Validation and will address key components of an EVMS Implementation including: System Architecture (Process, Procedures, Tools—including Cobra—and System Support); Implementation on Projects (Approach, Cost, Surveillance); and Change Management (Culture Change, Education & Training and Lessons Learned)

Calvin R. Chambers Principle NASA Jet Propulsion Laboratory

Mr. Chambers is a Principle in the Program Business Management Division at NASAs Jet Propulsion Laboratory. During the development and implementation of JPLs Earned Value Management System Mr. Chambers was Manager of the Cost Management Implementation Office. In this capacity he is responsible for Earned Value Management process, system, tools, education and training, implementation support, system surveillance and system validation/certification.

Over the course of his career, Mr. Chambers has been a Project Resource Administrator, Section Manager of Project Resource Management; Process Owner for Project and Institutional Resource Management; member of JPL's Reengineering Team Develop New Products, and JPL's representative to the NASA Earned Value Working Group.

Mr. Chambers was awarded the NASA Exceptional Achievement Medal for his work in Earned Value Management.