



Trends in in Project Management

Dr. Ed Hoffman PM Challenge 2009



Complex Project Management Challenges




Long-Term Commitment

Can we sustain the passion and public support?

Talent Management

Can we attract and retain the people we need?



Resources

Can we obtain the resources and contain costs?

Technical Challenges

Can we deal with the complexity of the projects ahead?

Social Challenges

Can we collaborate with international partners, industry, and academia?



Global Trends in Project Management



Drivers

- Increasing complexity
- Global market for top talent

Global context

Approaches

- Project academies
- Certification
- > Standards



Increasing Project Complexity



-					
P	Budget		Interfaces/systems engineering		
R	 Congressional appropriati 	ions	T. I. I. I. I. I.		
0	 Changing agency 	lech	Technological readiness E		
G	constraints and priorities	O	One-of-a-kind systems		
R		dimensions of	Harsh launch and	H	
A	Contractual	complexity	space environment	N	
M	federal regulations	of NASA	Software	I	
M	Schedule	projects	Long operational	I	
A	Launch windowsScience/operational	(adapted from	lifetimes	C	
T	requirements	2000	ique test facilities		
I	Sustained commitment	and	and equipment		
C	 Administration 	High performa	High performance requirements		
	 Congress Public It has to work the first till 				
	Partners - academia, international, industry				



How We Learn



At three recent APPEL Masters Forums, we asked ~200 NASA master practitioners one question: how do you learn how to do

your job?







How We Learn: 90% On the Job



skill level

Ability

learn from experience

natural aptitude

EFFECTIVENESS

motivation

Attitude

intellectual curiosity promote healthy context

self-confidence

Assignments

opportunities to make mistakes

increasing responsibility

mentors

Alliances

recognition

peer network



Project Academies



Top organizations around the world are establishing project academies. Why?

- Career development framework
- Common language for project management
- Strategic organizational alignment
- ➤ Support for entire project management community (source: Terry Cooke-Davies, Human Systems International survey)

20 organizations attended 2008 project academy conference, including:

- > Shell
- > Motorola
- > Rolls Royce
- > BAE
- > Schlumberger Group
- > AMEC
- Costain



OMB FAC-P/PM Certification



 The Office of Management & Budget (OMB) has established a new set of requirements for program/project management certification applicable to all executive agencies



The Federal Acquisition Certification for Program/Project Managers (FAC-P/PM) recognizes three levels of certification and features continuous learning requirements



 In response, NASA must develop and certify NASA program/project managers in accordance with these standards



Certification Levels & the NASA Framework



FAC-P/PM Certification & NASA Levels of Leadership





FAC Apprentice Level



NASA project team members / technical engineers

FAC Mid-Level/Journeyman



NASA small project managers / subsystem leads

FAC Senior/Expert



NASA large project managers / major systems managers / program managers (existing veteran P/PMs)



How do NASA P/PMs meet requirements?



To meet certification requirements, NASA P/PMs must:

- Demonstrate the designated NASA/FAC technical and leadership competency proficiencies
- > Meet the FAC experience and capability requirements
- Demonstrate competence in performing program/project responsibilities
- Demonstrate knowledge of NASA project management policies and guidelines



NASA P/PM Competency Areas



1. Project Conceptualization

6. NASA Environment

2. Resource Management

7. Human Capital Management

3. Project Implementation

8. Safety and Mission Assurance

4. Delivery, Operation, and Closeout

Professional and Leadership Development

5. Project Control and Evaluation

10. Knowledge Management



Overlap of NASA/FAC Competencies



NASA COMPETENCIES

Risk Managem

Ethics

Stakeholder Management

Project Proposal

Project Planning

Cost Estimating

Capital Management

Contract Managemen

Technology Transfer & Communication

_eadership

Agency Structure & Internal Goals

Acquisition Management

International Standards & Political Implications

Workplace Safety

Tracking/Trending of Project Performance

Project Review & Evaluation

Design & Development

Requirements Development

Project Control

Recruitment, Hiring & Retention

Mentoring & Coaching

NASA PM Procedures & Guidelines

Position Management

Mission Assurance

Product Verification & Validation

Budget & Full Cost Mamt

Team Dynamics & Managemen

Knowledge Capture & Transfer

Environment & Ecology

Knowledge Sharing

Systems Engineering Management

Common NASA/FAC Competencies are in Yellow

*To meet certification requirements, NASA P/PMs must demonstrate that they possess performance proficiency for the common NASA/FAI competencies and 80% of the remaining NASA competencies.

Academy of Program/Project & Engineering Leadership

http://appel.nasa.gov



Concluding Thoughts



Trends for next year.
> Complexity
➤ Global competition for top talent
Approaches:
Developing corporate project leadership requires an
organizational commitment to understanding the dynamics
of complex projects
➤ Project academies
Certification





This slide left blank.