



MEETING THE PROJECT MANAGEMENT CHALLENGE

2004

Abstract

“Full Cost Project Management”

Why full cost? Why now? Why me? Come to the Full Cost Management panel to listen to the reasons and impacts of full cost from a variety of perspectives: a NASA Enterprise (Code Y); NASA's Comptroller's Office (Code B); a major NASA Research Center (Langley); and JPL – NASA's Federally Funded Research and Development Center which uses full cost management. Panel members will discuss the major drivers behind full cost as well as what they see will need to change to manage effectively in this new environment. Our panel member from JPL will discuss the trials and tribulations required for them to implement full cost practices. A question and answer session will follow so please bring your questions and concerns.



NASA Project Management Conference